

(b)(6)(b)(7)(C)

From: (b)(6)(b)(7)(C)
Sent: Monday, May 01, 2017 11:07 AM
To: (b)(6)(b)(7)(C)
Cc:
Subject: RE: Contractor Site Visits

10-4, Thanks

From: (b)(6)(b)(7)(C)
Sent: Monday, May 01, 2017 11:01 AM
To: (b)(6)(b)(7)(C)
Cc:
Subject: Re: Contractor Site Visits

No we don't need the road and access until start of construction. (b)(6)(b)(7)(C) schedule will be the driver on that.
Thanks

Sent using OWA for iPhone

From: (b)(6)(b)(7)(C)
Sent: Monday, May 1, 2017 12:47:03 PM
To: (b)(6)(b)(7)(C)
Cc:
Subject: [EXTERNAL] RE: Contractor Site Visits

(b)(6)(b)(7)(C) – I am still working on awarding our environmental task order to support the surveys and SWPPP for the prototypes. I anticipate we will have the contract awarded early next week and then it will likely be another week to issue a work order for the work specific to the prototypes. The time line to get the survey work done and prepare the CATEx for the prototypes (to include use of the GSA property for ingress) would be late June to early July (taking into consideration our 30 days for SHPO and tribal consultation).

Your current schedule (attached) shows a construction start date of August 1st for the prototypes. (b)(6)(b)(7)(C) indicated he needs 6 weeks for the access road and install of the gate on the GSA property which means he would need to start in late June to meet your schedule. However, (b)(6)(b)(7)(C) indicated you needed the GSA road and gate completed by the end of May. Is there still a need to have the GSA road and completed by the end of May?

Thanks.

From: (b)(6)(b)(7)(C)
Sent: Monday, May 01, 2017 7:10 AM
To: (b)(6)(b)(7)(C)
Cc:
Subject: RE: Contractor Site Visits

Morning (b)(6)(b)(7)(C),

Looks like there are some miss-coms...I was under the impression from the last site visit that this work had be completed by the end of May.

V/r

(b)(6)(b)(7)(C)

From: (b)(6)(b)(7)(C)

Sent: Sunday, April 30, 2017 9:17 PM

To:

Cc:

Subject: RE: Contractor Site Visits

(b)(6)(b)(7)(C) – I was referring to the construction of the prototypes (at the end of the secondary fence).

From: (b)(6)(b)(7)(C)

Sent: Friday, April 28, 2017 2:27 PM

To:

Cc:

Subject: RE: Contractor Site Visits

(b)(6)(b)(7)(C)
I understood the GSA Area was in support of the mock ups...when you say “construction” do you mean mock ups? My goal was to have all of the road and gate requirements completed by the end of May.

V/r

(b)(6)(b)(7)(C)

From: (b)(6)(b)(7)(C)

Sent: Friday, April 28, 2017 11:23 AM

To:

Cc:

Subject: RE: Contractor Site Visits

(b)(6)(b)(7)(C) – What would be the latest you can start with the gate and road on the GSA lot and still meet the early August construction date? Just trying to nail down my timing on surveys and getting the CATEX done.

From: (b)(6)(b)(7)(C)

Sent: Wednesday, April 26, 2017 11:48 AM

To:

Cc:

Subject: RE: Contractor Site Visits

(b)(6)(b)(7)(C)
Not sure I can relate it to maintenance... we may have wait the two weeks before we can start.

V/r

(b)(6)(b)(7)(C)

From: (b)(6)(b)(7)(C)
Sent: Wednesday, April 26, 2017 11:39 AM

To: (b)(6)(b)(7)(C)
Cc: (b)(6)(b)(7)(C)

Subject: RE: Contractor Site Visits

Got it. Unfortunately I need to get a burrowing owl survey of the property completed per GSA. The contract that can be used to award this survey will likely be awarded in the next 2 weeks. I will check with OCC as to whether we might be able to use our existing TI task order but we would have to justify that this access is related to TI maintenance.

From: (b)(6)(b)(7)(C)
Sent: Wednesday, April 26, 2017 10:30:00 AM
To: (b)(6)(b)(7)(C)
Subject: RE: Contractor Site Visits

Correct...it would be too difficult to work on the south side of the secondary due to the truck lanes.

(b)(6)(b)(7)(C)

From: (b)(6)(b)(7)(C)
Sent: Wednesday, April 26, 2017 9:56 AM
To: (b)(6)(b)(7)(C)
Subject: RE: Contractor Site Visits

(b)(6)(b)(7)(C) - Your initial work would involve just creating an opening in the secondary fence?

From: (b)(6)(b)(7)(C)
Sent: Wednesday, April 26, 2017 8:49:07 AM
To: (b)(6)(b)(7)(C)
Cc: (b)(6)(b)(7)(C)
Subject: RE: Contractor Site Visits

10-4

(b)(6)(b)(7)(C) can we start on the gate? This is a heavy lift given the time constraints.

V/r

(b)(6)(b)(7)(C)

From: (b)(6)(b)(7)(C)
Sent: Wednesday, April 26, 2017 8:29 AM
To: (b)(6)(b)(7)(C)

Cc: (b)(6)(b)(7)(C) >

Subject: Re: Contractor Site Visits

(b)(6)(b)(7)(C) has to do a catex on it I think. He's working it

Sent using OWA for iPhone

From: (b)(6)(b)(7)(C) >

Sent: Wednesday, April 26, 2017 11:12:31 AM

To: (b)(6)(b)(7)(C)

Subject: [EXTERNAL] RE: Contractor Site Visits

Any updates on the GSA Lot?

(b)(6)(b)(7)(C)

From: (b)(6)(b)(7)(C)

Sent: Wednesday, April 26, 2017 8:11 AM

To: (b)(6)(b)(7)(C)

Cc: (b)(6)(b)(7)(C)

Subject: Contractor Site Visits

All: just wanted to give a reminder. The initial down select is supposed to be done by COB May 5. If they are on time, we'll do site visits on 16-17 May or 17-18 May. I'll keep you informed as we know more.

Thanks

Sent using OWA for iPhone