

Integrated Master Schedule

April 28<sup>th</sup>, 2017

Attendees: (b) (6)

Agenda:

(1) Discuss overall goal of Integrated Master Schedule (IMS) including:

- The owner of the schedule is (b) (6) is managing while (b) (6) is out
- Need to clarify roles and responsibilities for the schedule- (b) (6) putting together a meeting next week
- (b) (5)
  - ii. (b) (6) does not want to brief an IMS that has (b) (5)
  - iii. Need to put together a meeting with (b) (6) to discuss project breakdown
    1. (b) (3) max per task order limit
    2. (b) (5)
- Reporting Requirements to CBP and USACE HQ
- Program Management Oversight
- Critical Path Analysis
- MD-102 Documentation

(2) Walk through the overall schedules that affect ALL RGV projects including:

- (b) (5)
- (b) (5)
  - i. (b) (5)
  - ii. (b) (5)
  - iii. (b) (5)
  - iv. (b) (5) will set up meeting to determine what (b) (5)
  - v. (b) (5) to (b) (6) action)
  - vi. (b) (6) needs a copy of (b) (5) from (b) (6) to use for the IMS- (b) (6) is forwarding to (b) (6)
    1. (b) (5)
- AE contract
  - i. (b) (6) need to discuss further
- RFP going out (b) (5)
- Need to add (b) (5)
- (b) (5)
- Waiver
  - i. (b) (6) is working on waiver schedule with (b) (6)
  - ii. Line out timeline and activities in waiver w/ end date - (b) (6) will put together and send out to (b) (6) ASAP

(3) Walk through SDC prototype schedule

- (b) (5) [redacted] that (b) (6) is working
- (b) (5) [redacted]
- (b) (5) [redacted]
- (b) (5) [redacted]
- Prototype schedule
- (b) (6) will send out draft schedule by (b) (5)
- (b) (6) will work through WBS structure with (b) (6)

(b) (5) [redacted]

(4) Discuss any additional schedule input.

(b) (5) [redacted] -Action for (b) (6)