

**From:** (b) (6)  
**To:** (b) (6)  
**Cc:** (b) (6)  
**Subject:** TI Project Close-Out and Active Projects in FITT  
**Date:** Tuesday, August 27, 2013 12:13:02 PM  
**Attachments:** [TI Active Projects.xlsx](#)

---

(b) (6)

Over the last couple of months, we have been working closely on closing out projects in FITT that are no longer active. I can finally say all old TI projects have been close out to date, except for three VF projects (which I believe you all are still working on).

To ensure we are all on the same page with Active Projects, I updated a spreadsheet (b) (6) provided me last week during our risk review. All projects on this list are active, except for the following:

- (b) (7)(E)
- (b) (7)(E)
- (b) (7)(E)
- (b) (7)(E)
- O-1
- O-2
- O-3

The first three projects are the old VF projects for close-out and the remaining four are in FITT but are not active with regards to PRDs or other planning activity.

I hope this helps to keep us all on the same page regarding active project.

Please let me know if you have any questions.

Thanks for your help.

(b) (6)

(b) (6) PMP  
Program Manager Lead for Projects and Milcon  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office

(b) (6) ng

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

