

Date: 8/5/2003 12:37 PM

Sender: (b) (6), (b) (7)(C)

To:

bcc:

Priority: Normal

Subject: FW: Updated TCA EWG Data Base

> -----Original Message-----

(b)(6)

> Subject: Updated TCA EWG Data Base

> (b)(6) Here is my updates along with the text portion of the last EWG minutes. I have not gone through a complete QA/QC, but I think there are in good shape, although sorting out how some of these documents have been split and combined is a pain... also I will need to document names and dates of NOI or NOA etc. at the next PDT EWG meeting.

> Please respond back with any correction or changes.

> > <<TCAEWGupdate.pdf>>

> (b)(6)

> Senior Project Manager

(b)(6)



TCAEWGupdate.pdf

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

MEETING MINUTES

Meeting Date and Time: 22 July 2003 at 8:30 am
Meeting Location: Tucson Station
Distribution Date: 24 July 2003
Distributor: (b)(6)
Distribution:

(b)(6)

MEETING PURPOSE

PDT EWG Meeting

ATTENDEES

See Attached.

PREVIOUS ACTION ITEMS STATUS

ACTION	RESPONSIBLE	STATUS
1. Update report names within the AERC data base and forward that information to the EWG	(b)(6)	Done
2. Provide transitional statement within the data base for the Naco-Douglas Corridor Supplemental EA		Done
3. Tucson BA comments due by 25 July		Pending
4. Tucson-Yuma PEIS revised draft (AERC # 225) internal review		Done
5. Call (b)(6) to get copies of minutes from TON Council meetings		Done

ADMINISTRATIVE ITEMS

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)

(b)(6)

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

MEMBERS

The table below depicts the revised membership and their roles pursuant to the discussions within the EWG.

MEMBERS	ROLE
(b)(6)	DHS Project manager HQ Updates
(b)(6)	DHS Environmental Representative Member – HQ Updates
(b)(6)	USBP Tucson Sector Designee Member
(b)(6)	USACE Project Manager Chairperson
(b)(6)	DHS Western Region Environmental Representative Member - Regional Updates
(b)(6)	AERC Environmental Representative Member – Environmental Administrative Record – Point of Contact on Future Documents
(b)(6)	AERC Environmental Representative Member
(b)(6)	JTF-6 Environmental Representative Member
(b)(6)	GSRC – Environmental Contractor Member – Summary of PDT & Non-PDT Activities
(b)(6)	HDR – Program Management Contractor Member - agenda & minutes

SUMMARY OF NON-PDT ACTIVITIES (REGIONAL)

(b)(6) completed the project descriptions and corrected the numbering system. (b)(6)
(b)(6) revised the database. These revised project updates are attached

As a Follow-up to 8 July 2003 Conference Call these items were covered

- a. PEIS Tucson & Yuma (AERC #225 ENV #90)

The Tucson-Yuma PEIS revised draft went out 15 July. Comments due 7 August. The EWG discussed getting together sometime in August in Phoenix to discuss any unresolved issues. Tentative dates for the meeting

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)
(b)(6)

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

are 20 & 21 August (the next PDT meeting is 19 August in Phoenix).
HDR was assigned conference set-up duties.

- b. RVS for TCA (AERC #255 ENV #225)
(b)(6) discussed the Naco-Nogales-Douglas RVS project. One EA was prepared for Naco and Douglas, FONSI issued. One EA was prepared for the Crawford Hill relay tower in Nogales, FONSI issued. The remaining Nogales RVS sites were rolled into the Nogales Various Infrastructure EA, after both the RVS and the Various Infrastructure EAs had been developed to the pre-draft stage.
- c. Rescue Beacons (AERC #497)
The Emergency Rescue Beacons off the TON (ENV #227) has been completed, FONSI issued 19 June 2003. GSRC prepared a separate EA for the beacons on the TON, and is awaiting approval from the TON (ENV #TBA). Both of these EAs are under AERC # 497.
- d. Operation Desert Grip (AERC #497 & #498 ENV #145 & #228)
The USACE is responsible for producing and mailing CDs of the Final document to the large number of individuals who submitted form letters for Operation Desert Grip, Naco-Douglas Corridor and Nogales Infrastructure EAs. Desert Grip II out as FEA with, FONSI 18 July 2003
- e. Checkpoints (b)(7)(E) (AERC 499)
The Draft Temporary Checkpoint EA off the (b)(7)(E) went out 7 July to the public. (b)(7)(E) checkpoint comments due 7 August 2003. The preliminary Draft EA for the checkpoints on the (b)(7)(E) has been completed, but we are waiting for approval from the (b)(7)(E) to release it to the (b)(7)(E). Both of these EAs were conducted under AERC # 499.
- f. Nogales BPS (AERC #503 ENV #220)
The Nogales Station Draft EA came off the public comment period on 24 June. GSRC expects to have a preliminary final within the next two weeks. There were issues on the ESA with WRO REO, but these have been resolved. GSRC will submit the revised SEA for the Nogales Station NLT August 1. The expand record search did not reveal any additional sites beyond the original record search.
- g. BA – Operations – Tucson & Yuma (AERC #51 Yuma ENV #40, #141, & #186 Tucson #38)
The Tucson BA was shipped out Thursday (3 July). The EWG agreed to have the comments back by 25 July. The USFWS is still working on the Yuma draft BO. These 2 BA/Bos are covered under the AERC # 51.

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)

(b)(6)

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

SUMMARY OF PDT ACTIVITIES (INFRASTRUCTURE)

The status of these projects, prior to this meeting, in a format created by (b)(6) is attached to these minutes.

- a. Naco-Douglas SEA (AERC #218 ENV #139, #148 & #225)
The Draft EA came off public review. A comment resolution matrix and/or preliminary Final EA are expected by the end of next week. Pre-final comments due 1 August 2003.
- b. Nogales Infrastructure Improvements Draft EA (AERC #255 & 218 ENV #225)
The Nogales Infrastructure Improvements Draft EA came off public review. A comment resolution matrix and/or preliminary Final EA are expected by the end of next week. Pre-final comments due 1 August 2003.

SUMMARY OF DHS ACTIVITIES (HQ)

SUMMARY OF ITEMS TO BE PRESENTED TO THE PDT

ACTION	RESPONSIBLE
1. Under NOI on data base add where available	HDR
2. Nogales BPS (AERC #503 ENV #220) due out 25 July – Comments due back 15 August 2003	All
3. Tucson BA comments due by 25 July	All
4. Tucson-Yuma PEIS revised draft internal review comments due 1 August – conference in phoenix scheduled 20 & 21 August 2003	All
5. Conference call on comments for Naco-Douglas DSEA	(b)(6)
6. SOW for GSRC to look at Cabeza Prieta NWR	HDR

NEXT MEETINGS

19 August 2003 HDR - Phoenix, 8:30 am
23 September 2003 – Tucson Station – USBP, 8:30 am

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)

6-17-03 Environmental Actions Report - AZ, CA

ACTION Number	7	AERC Project Number	218	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number	148		
DOCUMENT TITLE	Supplemental Environmental Assessment For Infrastructure Within U.S. Border Patrol Naco-Douglas Corridor Cohise County, Arizona				
PROJECT	Environmental Assessment for 31-mile Enforcement Zone Infrastructure System, Naco, AZ (INS AERC--GSA Contract Order No. DACA63-02-F-0005)				
PROJECT DESCRIPTION	Environmental Assessment to address implementation of a 31-mile border enforcement system through a combination of infrastructure components (roads, fences and lights)				
SUMMARY	Project being coordinated through the Tucson PDT. Comments to the Preliminary Draft have been provided. Public scoping meeting held 18 November 2002. PDT decided, based on guidance from HQ, to combine Naco and Douglas into a Supplemental EA for the Naco-Douglas Corridor. Draft SEA was distributed for public review on 7 Feb 03; comment period was extended from 7 May to 30 June. BA needs to be initiated. Naco-Douglas SEA (AERC #218 ENV #139, #148 & #225) The Draft EA came off public review. A comment resolution matrix and/or preliminary Final EA are expected by 1 August 2003. See ENV. # 139				
AERC POC	N/A at this time		DHS REGIONAL POC	(b)(6)	
USACE POC	(b)(6)		DHS FAE POC	(b)(6)	
CONTRACTOR POC	(b)(6)		USBP POC	(b)(6)	
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	5/7/2003				
Scoping					
Preliminary Draft	Naco-Douglas EAs combined into one; Due 3-12-03				
Reviewed Date	PDEA 3/13/03 to 3/26/03; DSEA released 5/7/2003				
DRAFT	Public Review Extended to June 30, 2003 by (b)(6) letter sent by (b)(6) and USACE				
FINAL	PFEA 7/10/03 FEA pending comment resolution				
FONSI	Expected around 9/20/03				
ROD	N/A				

ACTION Number	3	AERC Project Number	225	STATE	AZ
ACTION Type	EIS	DOCUMENT ENV Number	90		
DOCUMENT TITLE	Programmatic Environmental Impact Statement for USBP Yuma and Tucson Sectors				
PROJECT	EIS and Associated Tasks - USBP Yuma and Tucson Sectors, AZ (DO 007)				
PROJECT DESCRIPTION	Programmatic Environmental Impact Statement for USBP Yuma and Tucson Sectors				
SUMMARY	Public comments resulted in revision of document to remove infrastructure. Revised Preliminary Draft PEIS distributed for internal review 18 July 03 comments due 8 Aug 03.				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation				
NOI	01-Sep-00				
NOA	11/18/2002				
Scoping	Oct-Nov 2000				
Preliminary Draft	4 preliminary drafts				
Reviewed Date	extended to 14 feb				
DRAFT	During a 22 April 2003 conference call it was decided to issue a revised draft PEIS that only address potential infrastructure in a cumulative manner. GSRC was tasked with preparing a comment resolution letter informing recipients of the USBP's decision. GSRC prepared and submitted a draft resolution letter on May 17, 2003 to (b)(6) for review. See comments on Final				
FINAL	The Tucson-Yuma PEIS revised draft went out 15 July. Comments due 7 August. The EWG conference in August in Phoenix to discuss any unresolved issues. Dates for the meeting are 20 & 21 August (the next PDT meeting is 19 August in Phoenix). HDR was assigned conference set-up duties.				
FONSI	N/A				
ROD					

ACTION Number	20	AERC Project Number	255	STATE	AZ
ACTION Type	E	DOCUMENT ENV Number	225		
DOCUMENT TITLE					
PROJECT	Nogales Infrastructure Improvements (INS AERC--GSA Contract Order No. DACA63-02-F-0207)				
PROJECT DESCRIPTION	Combination of Nogales infrastructure and RVS projects. 18 RVS, 60 Portable lights. 1 mi. fence and 2mi road east of Nogales POE.				
SUMMARY	<p>Draft EA submitted for public comment on May 9, comment period extended to 30 June, See AERC # 218 RVS for TCA (AERC #255 ENV #225)</p> <p>One EA was prepared for Naco and Douglas, FONSI issued. One EA was prepared for the Crawford Hill relay tower in (b) (7)(E) FONSI issued. The remaining Nogales RVS sites were rolled into the Nogales Various Infrastructure EA, after both the RVS and the Various Infrastructure EAs had been developed.</p>				
AERC POC	(b) (6)		DHS REGIONAL POC	(b) (6)	
USACE POC	(b) (6)		DHS FAE POC	(b) (6)	
CONTRACTOR POC	(b) (6)		USBP POC	(b) (6)	
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	Nogales Draft 5/9/03				
Scoping	N/A				
Preliminary Draft	25-Apr-03				
Reviewed Date	2-May-03				
DRAFT	Draft EA submitted for public comment on May 9, comment period extended to 30 June,				
FINAL	pending comment resolution. comment resolution matrix and/or preliminary Final EA are expected by 1 August 2003.				
FONSI	see summary				
ROD	N/A				

ACTION Number	2	AERC Project Number	255	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number	94 102		
DOCUMENT TITLE					
PROJECT	RVS for USBP Tucson Sector (DO 050) AERC # 255				
PROJECT DESCRIPTION	Environmental Assessments for RVS sites in Naco, Douglas and Nogales Stations				
SUMMARY	Naco and Douglas: Final EA and FONSI signed 01/07/03. (ENV 94) Crawford Hill EA FONSI signed 11/08/02 (ENV 102) Nogales:RVS combined with Nogales infrastructure EA. See ENV 225 Naco-FONSI signed 01/07/03; Crawford Hill-FONSI signed 11/08/02				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	Naco (Draft) 10/01/02; Naco (Final) 01/24/03; Crawford Hill (Draft) 10/22/02; Crawford Hill (Final) 11/15/02.				
Scoping	N/A				
Preliminary Draft	Naco-PDEA submitted 07/08/02; Nogales-PDEA submitted 08/13/02; Crawford Hill-PDEA submitted 09/18/02.				
Reviewed Date	Naco-DEA public review from 9/30/02 to 10/30/02; Crawford Hill public review from 10/22/02 to 11/06/02.				
DRAFT	Naco-DEA submitted 09/25/02; Crawford Hill DEA submitted 10/02/02.				
FINAL	Naco-PFEA submitted 11/05/02; Naco-Revised PFEA submitted 11/13/02; Naco-FEA submitted 01/03/03; Crawford Hill-PFEA submitted 10/30/02; Crawford Hill-FEA submitted 11/13/02.				
FONSI	Naco-FONSI signed 01/07/03; Crawford Hill-FONSI signed 11/08/02				
ROD	N/A				

ACTION Number	2	AERC Project Number	255	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number	94 102		
DOCUMENT TITLE					
PROJECT	RVS for USBP Tucson Sector (DO 050) AERC # 255				
PROJECT DESCRIPTION	Environmental Assessments for RVS sites in Naco, Douglas and Nogales Stations				
SUMMARY	Naco and Douglas: Final EA and FONSI signed 01/07/03. (ENV 94) Crawford Hill EA FONSI signed 11/08/02 (ENV 102) Nogales:RVS combined with Nogales infrastructure EA. See ENV 225 Naco-FONSI signed 01/07/03; Crawford Hill-FONSI signed 11/08/02				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC	(b)(6)		DHS FAE POC	(b)(6)	
CONTRACTOR POC	(b)(6)		USBP POC	(b)(6)	
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	Naco (Draft) 10/01/02; Naco (Final) 01/24/03; Crawford Hill (Draft) 10/22/02; Crawford Hill (Final) 11/15/02.				
Scoping	N/A				
Preliminary Draft	Naco-PDEA submitted 07/08/02; Nogales-PDEA submitted 08/13/02; Crawford Hill-PDEA submitted 09/18/02.				
Reviewed Date	Naco-DEA public review from 9/30/02 to 10/30/02; Crawford Hill public review from 10/22/02 to 11/06/02.				
DRAFT	Naco-DEA submitted 09/25/02; Crawford Hill DEA submitted 10/02/02.				
FINAL	Naco-PFEA submitted 11/05/02; Naco-Revised PFEA submitted 11/13/02; Naco-FEA submitted 01/03/03; Crawford Hill-PFEA submitted 10/30/02; Crawford Hill-FEA submitted 11/13/02.				
FONSI	Naco-FONSI signed 01/07/03; Crawford Hill-FONSI signed 11/08/02				
ROD	N/A				

ACTION Number	4	AERC Project Number	497	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number	226 T		
DOCUMENT TITLE					
PROJECT	EA for Rescue Beacons - Tucson/Yuma Sectors				
PROJECT DESCRIPTION	EA for placement and operation of rescue beacons to aid in rescue of UDA's who face death or severe dehydration.				
SUMMARY	Divided into two EA; one EA complete for 8 beacons off the Tohono O'odham Nation on BLM, Cabeza Prieta Nat'l Wildlife Refuge, Organ Pipe Cactus Nat'l Monument (ENV 226). The other EA for 10 Beacons on T.O.N. is held up in negotiations with TON (see ENV TBA)				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation TO0079				
NOI	N/A				
NOA	5/16/2003				
Scoping	N/A				
Preliminary Draft					
Reviewed Date	extended to June 16, 2003				
DRAFT	The review period ended on June 10, 2003.				
FINAL	See ENV # 226				
FONSI	Anticipate the FONSI being signed no later than June 20, 2003.				
ROD	N/A				

ACTION Number	22	AERC Project Number	498/497	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number	227 T		
DOCUMENT TITLE					
PROJECT	EAs are part of Operation Desert Grip II and Rescue Beacons for Tucson/Yuma Sectors. See ENV # 228 & 145				
PROJECT DESCRIPTION	Preliminary Draft EA for Ten Rescue Beacons and Four Temporary Camp Details on the Tohono O'odham Nation USBP Tucson Sector, AZ				
SUMMARY	This document was separated from the original due to delays on the Nation. To accommodate the other portions of the project, these were separated out. EA for four temporary camp details on Tohono o' odham nation, Tucson sector. Operation Desert Grip (AERC #497 & #498 ENV #145 & #228) The USACE is responsible for producing and mailing CDs of the Final document to the large number of individuals who submitted form letters for Operation Desert Grip, Naco-Douglas Corridor and Nogales Infrastructure EAs. Desert Grip II out as FEA with, FONSI 18 July 2003				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	pending				
Scoping	NA				
Preliminary Draft	30-May-03				
Reviewed Date	6-Jun-03				
DRAFT	Holding due to pending discussions with the Nation. This will go to the TON public for five days.				
FINAL	Rescue Beacons (AERC #497)The Emergency Rescue Beacons off the TON (ENV #227) has been completed, FONSI issued 19 June 2003. GSRC prepared a separate EA for the beacons on the TON, and is awaiting approval from the TON (ENV #TBA). Both of these EAs are under AERC # 497				
FONSI	See Summary				
ROD	NA				

ACTION Number	5	AERC Project Number	499	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number	227 T		
DOCUMENT TITLE					
PROJECT	Temporary USBP Checkpoints on the (b) (7)(E) in the Tucson Sector and Ajo and Casa Grande AO's.				
PROJECT DESCRIPTION	EA for placement and operation of three temporary USBP checkpoints on the (b) (7)(E)				
SUMMARY	<p>EA is being completed for four checkpoints (three on the (b) (7)(E)). Checkpoints used to identify and apprehend any UDAs or drug traffickers. These checkpoints occur along (b) (7)(E) and County Roads (b) (7)(E). The Draft Temporary Checkpoint EA off the (b) (7)(E) went out 7 July to the public. (b) (7)(E) checkpoint comments due 7 August 2003. The preliminary Draft EA for the checkpoints on the (b) (7)(E) has been completed, but we are waiting for approval from the (b) (7)(E) to release it to the (b) (7)(E). Both of these EAs were conducted under AERC # 499.</p>				
AERC POC	(b) (6)		DHS REGIONAL POC	(b) (6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation DACA63-00-D-0004 T.O. (082)				
(b) (7)(E)	N/A				
(b) (7)(E)	On hold until uses issues are resolved on the (b) (7)(E)				
Scoping	N/A				
Preliminary Draft	On hold				
Reviewed Date					
DRAFT	The preliminary draft EA for one temporary checkpoint off the (b) (7)(E) will be submitted for internal review				
FINAL	on hold pending action by (b) (7)(E)				
FONSI					
ROD	N/A				

ACTION Number	6	AERC Project Number	503	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number	220		
DOCUMENT TITLE	EA/Phase I Environmental Site Assessment for the Purchase of 30 Acres of Property				
PROJECT	EA/EBS				
PROJECT DESCRIPTION	Nogales BPS. Purchase of 30 Acres of Property				
SUMMARY	EA/Phase I Environmental Site Assessment for the Purchase of 30 Acres of Property ENV # 503 & 220 Purchase of warehouse and land currently under lease in Nogales. The Phase I ESA is in the final stages.				
AERC POC	N/A at this time		DHS REGIONAL POC	(b)(6)	
USACE POC	(b)(6)		DHS FAE POC	(b)(6)	
CONTRACTOR POC	(b)(6)		USBP POC	(b)(6)	
CONTRACTOR	Gulf South Research Corporation TO0080				
NOI	N/A				
NOA					
Scoping	N/A				
Preliminary Draft	Due 12 May 03				
Reviewed Date					
DRAFT	Nogales Station Draft EA came off the public comment period on 30 June.				
FINAL	GSRC expects to have a preliminary final within the next two weeks. There were issues on the ESA with WRO REO, but these have been resolved. GSRC will submit the revised SEA for the Nogales Station NLT August 1. The expanded record search did not reveal any additional sites beyond the original record search.				
FONSI					
ROD	N/A				

ACTION Number	1	AERC Project Number	51	STATE	AZ
ACTION Type	BA	DOCUMENT ENV Number	40, 14		
DOCUMENT TITLE					
PROJECT	Biological Assessments for USBP Daily Operations Tucson and Yuma Sectors, AZ (DO 043) ENV. # Yuma= 40, 141, 186 / Tucson= 38				
PROJECT DESCRIPTION	Biological Assessments for USBP Daily Operations Tucson and Yuma Sectors				
SUMMARY	(Yuma ENV #40, #141, & #186 Tucson #38) The Tucson BA was shipped out 3 July. The EWG agreed to have the comments back by 25 July. The USFWS is still working on the Yuma draft BO. These 2 BA/Bos are covered under the AERC # 51.				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	N/A				
Scoping					
Preliminary Draft					
Reviewed Date					
DRAFT	Yuma--9/27/02; Tucson 10/24/02				
FINAL	(b)(6) has not completed the Draft BO for the Yuma Sector as of 6/12/03. internal review 3 july 03. Internal comments due 25 July 03. Conference call scheduled 14 August				
FONSI	N/A				
ROD	N/A				

ACTION Number	19	AERC Project Number	498	STATE	SW
ACTION Type	EA	DOCUMENT ENV Number	145		
DOCUMENT TITLE					
PROJECT	EA, Operation Desert Grip II				
PROJECT DESCRIPTION	EA, for expansion of Operation Desert Grip (Desert Grip II)				
SUMMARY	Draft submitted for 30-day public review. The review period has been extended until June 16, 2003. Divided into supplemental EA for expansion of Desert Grip (ENV 228) and Ea for temp. camp details on TON (ENV TBA)				
AERC POC	N/A at this time	DHS REGIONAL POC	(b)(6)		
USACE POC	(b)(6)	DHS FAE POC	(b)(6)		
CONTRACTOR POC	(b)(6)	USBP POC	(b)(6)		
CONTRACTOR	Gulf South Research Corporation TO0078				
NOI	N/A				
NOA					
Scoping	N/A				
Preliminary Draft					
Reviewed Date					
DRAFT	Public comment extended to 6/16/2003				
FINAL	Anticipate submitting a preliminary final for internal review no later than June 30, 2003.				
FONSI					
ROD	N/A				