

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

MEETING MINUTES

Meeting Date and Time: 22 July 2003 at 8:30 am

Meeting Location: Tucson Station

Distribution Date: 24 July 2003

Distributor: (b)(6)

Distribution:

(b)(6)

MEETING PURPOSE
PDT EWG Meeting

ATTENDEES
See Attached.

PREVIOUS ACTION ITEMS STATUS

ACTION	RESPONSIBLE	STATUS
1. Update report names within the AERC data base and forward that information to the EWG	(b)(6)	Done
2. Provide transitional statement within the data base for the Naco-Douglas Corridor Supplemental EA		Done
3. Tucson BA comments due by 25 July		Pending
4. Tucson-Yuma PEIS revised draft (AERC # 225) internal review		Done
5. Call (b)(6) to get copies of minutes from TON Council meetings		Done

ADMINISTRATIVE ITEMS

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)

(b)(6)

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NACO, NOGALES AND DOUGLAS STATIONS**

MEETING AGENDA

Meeting Date and Time: 19 August 2003 8:30

Meeting Location: Phoenix – Mountain Shadows Resort (Marriott)
<http://www.mountainshadows.net/index.html>

MEETING PURPOSE

TCA PDT Environmental Working Group Meeting

INTRODUCTIONS

1. REVIEW OF ACTION ITEMS

ACTION		RESPONSIBLE
1.	Under NOI on data base add where available	HDR
2.	Nogales BPS (AERC #503 ENV #220) due out 25 July – Comments due back 15 August 2003	All
3.	Tucson BA comments due by 25 July	All
4.	Tucson-Yuma PEIS revised draft internal review comments due 1 August – conference in phoenix scheduled 20 & 21 August 2003	All
5.	Conference call on comments for Naco-Douglas DSEA	(b)(6)
6.	SOW for GSRC to look at Cabeza Prieta NWR	HDR

Chavez 8/29/03
(b)(6) *PASC*
Nogales

9/15/03

2. SUMMARY OF NON-PDT ACTIVITIES (REGIONAL)

- a. PEIS Tucson & Yuma (AERC 225)
- b. RVS for TCA (AERC 255)
- c. Rescue Beacons (AERC 497)
- d. Operation Desert Grip (AERC 497/498)
- e. Checkpoints **(b)(7)(E)** AERC 499
- f. Nogales BPS (AERC 503)
- g. BA – Operations – Tucson & Yuma (AERC 51)

3. SUMMARY OF PDT ACTIVITIES (INFRASTRUCTURE)

Review all actions pending on chart - add/delete/change –

- a. Naco-Douglas SEA (AERC 218)
- b. Nogales Infrastructure EA (AERC #255 & 218 ENV #225)

4. SUMMARY OF DHS ACTIVITIES (HQ)

5. SUMMARY OF ITEMS TO BE PRESENTED TO THE PDT

6. NEXT MEETING

23 September 2003 – Tucson Station – USBP, 8:30 am

ACTION Number 2

AERC Project Number 255

STATE AZ

ACTION Type EA

DOCUMENT ENV Number 94 102

DOCUMENT
TITLE

PROJECT

RVS for USBP Tucson Sector (DO 050) AERC # 255

PROJECT
DESCRIPTION

Environmental Assessments for RVS sites in Naco, Douglas and Nogales Stations

SUMMARY

Naco and Douglas: Final EA and FONSI signed 01/07/03. (ENV 94) Crawford Hill EA FONSI signed 11/08/02 (ENV 102) Nogales:RVS combined with Nogales infrastructure EA. See ENV 225 Naco-FONSI signed 01/07/03; Crawford Hill-FONSI signed 11/08/02

AERC POC

(b) (6)

DHS REGIONAL POC

(b) (6)

USACE POC

DHS FAE POC

CONTRACTOR POC

USBP POC

CONTRACTOR

Gulf South Research Corporation

NOI

N/A

NOA

Naco (Draft) 10/01/02; Naco (Final) 01/24/03; Crawford Hill (Draft) 10/22/02; Crawford Hill (Final) 11/15/02.

Scoping

N/A

Preliminary Draft

Naco-PDEA submitted 07/08/02; Nogales-PDEA submitted 08/13/02; Crawford Hill-PDEA submitted 09/18/02.

Reviewed Date

Naco-DEA public review from 9/30/02 to 10/30/02; Crawford Hill public review from 10/22/02 to 11/06/02.

DRAFT

Naco-DEA submitted 09/25/02; Crawford Hill DEA submitted 10/02/02.

FINAL

Naco-PFEA submitted 11/05/02; Naco-Revised PFEA submitted 11/13/02; Naco-FEA submitted 01/03/03; Crawford Hill-PFEA submitted 10/30/02; Crawford Hill-FEA submitted 11/13/02.

FONSI

Naco-FONSI signed 01/07/03; Crawford Hill-FONSI signed 11/08/02

ROD

N/A

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

MEMBERS

The table below depicts the revised membership and their roles pursuant to the discussions within the EWG.

MEMBERS	ROLE
(b)(6)	DHS Project manager
(b)(6)	HQ Updates
(b)(6)	DHS Environmental Representative
(b)(6)	Member – HQ Updates
(b)(6)	USBP Tucson Sector Designee
(b)(6)	Member
(b)(6)	USACE Project Manager
(b)(6)	Chairperson
(b)(6)	DHS Western Region Environmental Representative
(b)(6)	Member - Regional Updates
(b)(6)	AERC Environmental Representative
(b)(6)	Member – Environmental Administrative Record – Point of Contact on Future Documents
(b)(6)	AERC Environmental Representative
(b)(6)	Member
(b)(6)	JTF-6 Environmental Representative
(b)(6)	Member
(b)(6)	GSRC – Environmental Contractor
(b)(6)	Member – Summary of PDT & Non-PDT Activities
(b)(6)	HDR – Program Management Contractor
(b)(6)	Member - agenda & minutes

SUMMARY OF NON-PDT ACTIVITIES (REGIONAL)

(b)(6) completed the project descriptions and corrected the numbering system. (b)(6)
(b)(6) revised the database. These revised project updates are attached

As a Follow-up to 8 July 2003 Conference Call these items were covered

- a. PEIS Tucson & Yuma (AERC #225 ENV #90)

The Tucson-Yuma PEIS revised draft went out 15 July. Comments due 7 August. The EWG discussed getting together sometime in August in Phoenix to discuss any unresolved issues. Tentative dates for the meeting

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)
(b)(6)

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

are 20 & 21 August (the next PDT meeting is 19 August in Phoenix).
HDR was assigned conference set-up duties.

- b. RVS for TCA (AERC #255 ENV #225)
(b)(6) discussed the Naco-Nogales-Douglas RVS project. One EA was prepared for Naco and Douglas, FONSI issued. One EA was prepared for the Crawford Hill relay tower in Nogales, FONSI issued. The remaining Nogales RVS sites were rolled into the Nogales Various Infrastructure EA, after both the RVS and the Various Infrastructure EAs had been developed to the pre-draft stage.
- c. Rescue Beacons (AERC #497)
The Emergency Rescue Beacons off the TON (ENV #227) has been completed, FONSI issued 19 June 2003. GSRC prepared a separate EA for the beacons on the TON, and is awaiting approval from the TON (ENV #TBA). Both of these EAs are under AERC # 497.
- d. Operation Desert Grip (AERC #497 & #498 ENV #145 & #228)
The USACE is responsible for producing and mailing CDs of the Final document to the large number of individuals who submitted form letters for Operation Desert Grip, Naco-Douglas Corridor and Nogales Infrastructure EAs. Desert Grip II out as FEA with, FONSI 18 July 2003
- e. Checkpoints (b)(7)(E) (AERC 499)
The Draft Temporary Checkpoint EA off the (b)(7)(E) went out 7 July to the public. (b)(7)(E) checkpoint comments due 7 August 2003. The preliminary Draft EA for the checkpoints on the (b)(7)(E) has been completed, but we are waiting for approval from the (b)(7)(E) to release it to the (b)(7)(E). Both of these EAs were conducted under AERC # 499.
- f. Nogales BPS (AERC #503 ENV #220)
The Nogales Station Draft EA came off the public comment period on 24 June. GSRC expects to have a preliminary final within the next two weeks. There were issues on the ESA with WRO REO, but these have been resolved. GSRC will submit the revised SEA for the Nogales Station NLT August 1. The expand record search did not reveal any additional sites beyond the original record search.
- g. BA – Operations – Tucson & Yuma (AERC #51 Yuma ENV #40, #141, & #186 Tucson #38)
The Tucson BA was shipped out Thursday (3 July). The EWG agreed to have the comments back by 25 July. The USFWS is still working on the Yuma draft BO. These 2 BA/Bos are covered under the AERC # 51.

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)

(b)(6)

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
TUCSON SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION
NOGALES, SONOITA, DOUGLAS, AND NACO STATIONS**

ENVIRONMENTAL WORKING GROUP

SUMMARY OF PDT ACTIVITIES (INFRASTRUCTURE)

The status of these projects, prior to this meeting, in a format created by (b)(6) is attached to these minutes.

- a. Naco-Douglas SEA (AERC #218 ENV #139, #148 & #225)
The Draft EA came off public review. A comment resolution matrix and/or preliminary Final EA are expected by the end of next week. Pre-final comments due 1 August 2003.
- b. Nogales Infrastructure Improvements Draft EA (AERC #255 & 218 ENV #225)
The Nogales Infrastructure Improvements Draft EA came off public review. A comment resolution matrix and/or preliminary Final EA are expected by the end of next week. Pre-final comments due 1 August 2003.

SUMMARY OF DHS ACTIVITIES (HQ)

SUMMARY OF ITEMS TO BE PRESENTED TO THE PDT

ACTION	RESPONSIBLE
1. Under NOI on data base add where available	HDR
2. Nogales BPS (AERC #503 ENV #220) due out 25 July – Comments due back 15 August 2003	All
3. Tucson BA comments due by 25 July	All
4. Tucson-Yuma PEIS revised draft internal review comments due 1 August – conference in phoenix scheduled 20 & 21 August 2003	All
5. Conference call on comments for Naco-Douglas DSEA	(b)(6)
6. SOW for GSRC to look at Cabeza Prieta NWR	HDR

NEXT MEETINGS

**19 August 2003 HDR - Phoenix, 8:30 am
23 September 2003 – Tucson Station – USBP, 8:30 am**

These minutes reflect the understanding of HDR Engineering, Inc. If revisions or additions are needed, contact (b)(6)

(b)(6)

ACTION Number	3	AERC Project Number	225	STATE	AZ
ACTION Type	EIS	DOCUMENT ENV Number			
DOCUMENT TITLE					
PROJECT	EIS and Associated Tasks - USBP Yuma and Tucson Sectors, AZ (DO 007)				
PROJECT DESCRIPTION	Programmatic Environmental Impact Statement for USBP Yuma and Tucson Sectors				
SUMMARY	Public comment period extended until February 7, 2003				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation				
NOI	01-Sep-00				
NOA	11/18/2002				
Scoping	Oct-Nov 2000				
Preliminary Draft	4 preliminary drafts				
Reviewed Date	extended to 14 feb				
DRAFT	<p>During a 22 April 2003 conference call it was decided to issue a revised draft PEIS that only address potential infrastructure in a cumulative manner. GSRC was tasked with preparing a comment resolution letter informing recipients of the USBP's decision. GSRC prepared and submitted a draft resolution letter on May 17, 2003 to (b)(6) for review. (b)(6) will submit the resolution letter the week of June 9, 2003. The revised draft PEIS will be submitted for internal review in mid-July.</p>				
FINAL	The revised draft PEIS should be available for public notice by the 3rd week of August.				
FONSI	N/A				
ROD					

ACTION Number AERC Project Number STATE

ACTION Type

DOCUMENT ENV Number

DOCUMENT
TITLE

PROJECT

RVS for USBP Tucson Sector (DO 050)

PROJECT
DESCRIPTION

Environmental Assessments for RVS sites in Naco, Douglas and Nogales Stations

SUMMARY

Naco and Douglas: Final EA and FONSI signed 01/07/03. Nogales: Additional biological and cultural resources surveys are required for the access roads to 3 Nogales sites. Waiting for CR clearance from SHPO for Crawford Hill site. Need to modify the contract for separate EA for Crawford Hill and for the 3 access roads.

AERC POC

(b)(6)

DHS REGIONAL POC

(b)(6)

USACE POC

DHS FAE POC

CONTRACTOR POC

USBP POC

CONTRACTOR

Gulf South Research Corporation

NOI

N/A

NOA

Naco (Draft) 10/01/02; Naco (Final) 01/24/03; Crawford Hill (Draft) 10/22/02; Crawford Hill (Final) 11/15/02.

Scoping

N/A

Preliminary Draft

Naco-PDEA submitted 07/08/02; Nogales-PDEA submitted 08/13/02; Crawford Hill-PDEA submitted 09/18/02.

Reviewed Date

Naco-DEA public review from 9/30/02 to 10/30/02; Crawford Hill public review from 10/22/02 to 11/06/02.

DRAFT

Naco-DEA submitted 09/25/02; Crawford Hill DEA submitted 10/02/02.

FINAL

Naco-PFEA submitted 11/05/02; Naco-Revised PFEA submitted 11/13/02; Naco-FEA submitted 01/03/03; Crawford Hill-PFEA submitted 10/30/02; Crawford Hill-FEA submitted 11/13/02.

FONSI

Naco-FONSI signed 01/07/03; Crawford Hill-FONSI signed 11/08/02

ROD

N/A

ACTION Number AERC Project Number STATE

ACTION Type

DOCUMENT ENV Number

DOCUMENT
TITLE

PROJECT

EA for Rescue Beacons - Tucson/Yuma Sectors

PROJECT
DESCRIPTION

EA for placement and operation of rescue beacons to aid in rescue of UDA's who face death or severe dehydration.

SUMMARY

EA complete for 8 beacons off the Tohono O'odham Nation on BLM, Cabeza Prieta Nat'l Wildlife Refuge, Organ Pipe Cactus Nat'l Monument. 10 Beacons on T.O.N. are being handled under separate EA. The comment period was extended until June 10, 2003. Currently addressing comments and working with the US Fish and Wildlife Service to resolve the BO issue raised by the BLM.

AERC POC

(b)(6)

DHS REGIONAL POC

(b)(6)

USACE POC

DHS FAE POC

CONTRACTOR POC

USBP POC

CONTRACTOR

Gulf South Research Corporation TO0079

NOI

N/A

NOA

5/16/2003

Scoping

N/A

Preliminary Draft

Reviewed Date

extended to June 16, 2003

DRAFT

The review period ended on June 10, 2003.

FINAL

The preliminary final EA will be submitted to the client no later than June 17, 2003. The final will be submitted to the client no later than June 23, 2003.

FONSI

Anticipate the FONSI being signed no later than June 20, 2003.

ROD

N/A

ACTION Number 22 AERC Project Number 498/497 STATE AZ

ACTION Type EA

DOCUMENT ENV Number

DOCUMENT
TITLE

PROJECT

Eas are part of Operation Desert Grip II and Rescue Beacons for Tucson/Yuma Sectors

PROJECT
DESCRIPTION

Preliminary Draft EA for Ten Rescue Beacons and Four Temporary Camp Details on the Tohono O'odham Nation USBP Tucson Sector, AZ

SUMMARY

This document was separated from the original due to delays on the Nation. To accommodate the other portions of the project, these were separated out.

AERC POC

(b) (6) (b) (7)(C)
(b)(6)

DHS REGIONAL POC

(b) (6) (b) (7)(C)
(b)(6)

USACE POC

DHS FAE POC

CONTRACTOR POC

USBP POC

CONTRACTOR

Gulf South Research Corporation

NOI

N/A

NOA

Holding due to political problems on the Nation.

Scoping

NA

Preliminary Draft

30-May-03

Reviewed Date

6-Jun-03

DRAFT

Holding due to political problems on the Nation. This will go to the TON public for five days.

FINAL

FONSI

ROD

NA

ACTION Number	5	AERC Project Number	499	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number			
DOCUMENT TITLE					
PROJECT	Temporary USBP Checkpoints on the (b) (7)(E) in the Tucson Sector and Ajo and Casa Grande AO's.				
PROJECT DESCRIPTION	EA for placement and operation of three temporary USBP checkpoints on the (b) (7)(E)				
SUMMARY	EA is being completed for four checkpoints (three on the (b) (7)(E) Checkpoints used to identify and apprehend any UDAs or drug traffickers. These checkpoints occur along (b) (7)(E) and County Roads (b) (7)(E) within the (b) (7)(E)				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC	(b)(6)		DHS FAE POC	(b)(6)	
CONTRACTOR POC	(b)(6)		USBP POC	(b)(6)	
CONTRACTOR	Gulf South Research Corporation DACA63-00-D-0004 T.O. (082)				
(b) (7)(E)	N/A				
(b) (7)(E)	On hold until uses issues are resolved on the (b) (7)(E)				
Scoping	N/A				
Preliminary Draft	On hold				
Reviewed Date					
DRAFT	The preliminary draft EA for one temporary checkpoint off the (b) (7)(E) will be submitted for internal review no later than June 16, 2003				
FINAL	Anticipate submitting the draft EA for public review no later than June 30, 2003 for a 30-day public review period.				
FONSI					
ROD	N/A				

ACTION Number AERC Project Number STATE

ACTION Type

DOCUMENT ENV Number

DOCUMENT
TITLE

PROJECT

EA/EBS

PROJECT
DESCRIPTION

Nogales BPS

SUMMARY

Draft EA has been submitted for public review. The Phase I ESA is in the draft stage.

AERC POC

N/A at this time

DHS REGIONAL POC

(b)(6)

USACE POC

(b)(6)

DHS FAE POC

USBP POC

CONTRACTOR POC

CONTRACTOR

Gulf South Research Corporation TO0080

NOI

N/A

NOA

Scoping

N/A

Preliminary Draft

Due 12 May 03

Reviewed Date

DRAFT

Public comment period extended to June 30, 2003 by (b)(6) Letters sent by (b)(6) and USACE.

FINAL

FONSI

ROD

N/A

ACTION Number	1	AERC Project Number	51	STATE	AZ
ACTION Type	BA	DOCUMENT ENV Number			
DOCUMENT TITLE					
PROJECT	Biological Assessments for USBP Daily Operations Tucson and Yuma Sectors, AZ (DO 043)				
PROJECT DESCRIPTION	Biological Assessments for USBP Daily Operations Tucson and Yuma Sectors				
SUMMARY	<p>Yuma Sector BA: Awaiting comments from the USFWS. Tucson Sector BA: Tentative meeting with USFWS set for 24 January 2003 in Phoenix, AZ. Meeting was conducted at the FWS office in Tucson and covered both Biological Assessments. According to (b) (6) we are at the top of the list once they complete the BOs for the military remanded BAs. FWS owes us a letter requesting an extension (b) (6) will follow up on that letter.</p>				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	N/A				
Scoping					
Preliminary Draft					
Reviewed Date					
DRAFT	Yuma--9/27/02; Tucson 10/24/02				
FINAL	<p>The Revised Final BA will be submitted for internal review NLT 6/19/03. Pending Gov't comments, the Revised Final BA should be available for submittal to the USFWS by 3rd wee of July. (b)(6) has not completed the Draft BO for the Yuma Sector as of 6/12/03.</p>				
FONSI	N/A				
ROD	N/A				

ACTION Number	19	AERC Project Number	498	STATE	SW
ACTION Type	EA	DOCUMENT ENV Number			
DOCUMENT TITLE					
PROJECT	EA, Operation Desert Grip II				
PROJECT DESCRIPTION	Southwest US				
SUMMARY	Draft submitted for 30-day public review. The review period has been extended until June 16, 2003.				
AERC POC	N/A at this time	DHS REGIONAL POC	(b)(6)		
USACE POC	(b)(6)	DHS FAE POC			
CONTRACTOR POC		USBP POC			
CONTRACTOR	Gulf South Research Corporation TO0078				
NOI	N/A				
NOA					
Scoping	N/A				
Preliminary Draft					
Reviewed Date					
DRAFT	Public comment extended to 6/16/2003				
FINAL	Anticipate submitting a preliminary final for internal review no later than June 30, 2003.				
FONSI					
ROD	N/A				

6-17-03 Environmental Actions Report - AZ CA

ACTION Number	7	AERC Project Number	218	STATE	AZ
ACTION Type	EA	DOCUMENT ENV Number			
DOCUMENT TITLE					
PROJECT	Environmental Assessment for 31-mile Enforcement Zone Infrastructure System, Naco, AZ (INS AERC--GSA Contract Order No. DACA63-02-F-0005)				
PROJECT DESCRIPTION	Environmental Assessment to address implementation of a 31-mile border enforcement system through a combination of infrastructure components (roads, fences and lights)				
SUMMARY	Technical review and coordination. Project being coordinated through the Tucson PDT. Comments to the Preliminary Draft have been provided. Public scoping meeting held 18 November 2002. PDT decided, based on guidance from HQ, to combine Naco and Douglas into a Supplemental EA for the Naco-Douglas Corridor. Draft SEA was distributed for public review on 7 Feb 03; comment period was extended from 7 May to 30 June. BA needs to be initiated.				
AERC POC	N/A at this time	DHS REGIONAL POC	(b)(6)		
USACE POC	(b)(6)	DHS FAE POC	(b)(6)		
CONTRACTOR POC	(b)(6)	USBP POC	(b)(6)		
CONTRACTOR	Gulf South Research Corporation				
NOI	N/A				
NOA	5/7/2003				
Scoping					
Preliminary Draft	Naco-Douglas EAs combined into one; Due 3-12-03				
Reviewed Date	PDEA 3/13/03 to 3/26/03; DSEA released 5/72003				
DRAFT	Public Review Extended to June 30, 2003 by (b)(6) Letter sent by (b)(6) (b)(6) and USACE				
FINAL	PFEA 7/10/03 FEA 8/04/03				
FONSI	Expected around 8/20/03				
ROD	N/A				

ACTION Number	20	AERC Project Number	255	STATE	AZ
ACTION Type	E	DOCUMENT ENV Number			
DOCUMENT TITLE					
PROJECT	Nogales Infrastructure Improvements (INS AERC--GSA Contract Order No. DACA63-02-F-0207)				
PROJECT DESCRIPTION	Environmental Assesment for RVS sites, 1 mile of pedestrian fence, 2 miles of patrol roads and the continued use of 60 portable lights				
SUMMARY	Draft EA submitted for public comment on May 9, comment period extended to 30 June,				
AERC POC	(b)(6)		DHS REGIONAL POC	(b)(6)	
USACE POC			DHS FAE POC		
CONTRACTOR POC			USBP POC		
CONTRACTOR			Gulf South Research Corporation		
NOI	N/A				
NOA	Nogales Draft 5/9/03				
Scoping	N/A				
Preliminary Draft	25-Apr-03				
Reviewed Date	2-May-03				
DRAFT	9-May-03				
FINAL	Awaiting comments from public review				
FONSI					
ROD	N/A				

DATE: 22 July 2003 TIME: 8:30

LOCATION: Tucson Station

DHS – US BORDER PATROL BORDER BARRIER PROJECTS
TCA PDT ENVIRONMENTAL WORKING GROUP
MEETING CHECK IN AND SIGN IN

TUCSON SECTOR

☐ (b)(6)
☐ (b)(6)
☒ (b)(6)
☐ (b)(6)

NOGALES STATION

☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

DOUGLAS STATION

☐ (b)(6)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

SONOITA STATION

☐ (b)(6)

NACO STATION

☐ (b)(6)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

CASA GRANDE STATION

☐ (b)(6)

CONSULTANT TEAM

HDR

☐ (b)(6)
☐ (b)(6)
☒ (b)(6)

IMC

☐ (b)(6)

BAKER

☐ (b)(6)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

GSRC

☐ (b)(6)
☒ (b)(6)
☐ (b)(6)
☐ (b)(6)

Kleinfelder

☐ (b)(6)
☐ (b)(6)

BPSCC

☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

CORPS OF ENGINEERS

☒ (b)(6)
☒ (b)(6)
☒ (b)(6)
☒ (b)(6)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

IBWC

☐ (b)(6)
☐ (b)(6)

ITE-6

☐ (b)(6) (b)(7)(C)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

DHS

☒ (b)(6)
☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

AZ NATIONAL GUARD

☐ (b)(6)
☐ (b)(6)
☐ (b)(6)

OTHER GOVERNMENT AGENCIES

USFS

☐ (b)(6)
☐ (b)(6)

OTHER

NAME: (b)(6)

AFFILIATION: HDR

ADDRESS: _____

E-MAIL: (b)(6) (b)(7)(C)

PHONE: (b)(6)

Date: 7/25/2003 8:42 AM

Sender:

To:

(b)(6)

bcc:

Priority: Normal

Subject: Environmental Working Group - TCA Draft Meeting Minutes from

please find attached the draft meeting minutes from the TCA PDT EWG meeting of 22 July 2003... Updated project reports will be provided as a follow-up. Should you have any questions or comments reply directly to this e-mail...

<<072203EWG.pdf>>

(b)(6)

Senior Project Manager

(b)(6)



072203EWG.pdf