

| Sector            | Project Title                   | FM&E Number      | FITT System Status | Executing Agency | CBP PM              | USACE PgM/PM During Furlough (FAA/EED) | USACE PM | Project Status | Office/Program | Latest FITT Notes and Comments | Furlough PM | Funds Budget Total Approved | Funds Budget Total Executing Agency |
|-------------------|---------------------------------|------------------|--------------------|------------------|---------------------|--|----------|----------------|----------------|--------------------------------|-------------|-----------------------------|-------------------------------------|
| Rio Grande Valley | O-1                             | (b) (7)(E)       | ACTIVE             | USACE            | (b) (6), (b) (7)(C) |  |          | ACTIVE         | PF225          |                                | Same        | \$ -                        | \$ -                                |
| Rio Grande Valley | O-2                             |                  | ACTIVE             | USACE            |                     |  |          | ACTIVE         | PF225          |                                | Same        | \$ -                        | \$ -                                |
| Rio Grande Valley | O-3                             |                  | ACTIVE             | USACE            |                     |  |          | ACTIVE         | PF225          |                                | Same        | \$ -                        | \$ -                                |
| Rio Grande Valley | Rio Grande Valley_RGV_<br>Gates | (b) (7)(E) Fence | ACTIVE             | USACE            |                     |  |          | ACTIVE         | TI             |                                | (b) (7)(E)  | \$ -                        | \$ -                                |