



PF225 Change Request

Change Request Number: (SBI to assign)

31

USBP Sector:

RGV

Corps Project Manager:

(b) (6)

Change Request Date:

5/2/08

Project/Map ID:

O-1

USBP Section TI Coordinator:

(b) (6), (b) (7)(C)

Change Requested By

Name:

(b) (6), (b) (7)(C)

Telephone Number:

(b) (6), (b) (7)(C)

E-mail Address:

(b) (6), (b) (7)(C)

Fax Number:

(?)

Justification for Change

If possible we need to avoid near-future construction already planned by the landowner. Moving the access roads will eliminate needed coordination with expected future construction ultimately saving time and effort during construction.

Description of Requested Change

a. Request approval to move the access road to the west side of the (b) (6) property. The requested road is shown in the attachment as RGV-RGC- (b) (7)(E) (b) (7)(E)

Cost Adjustment

\$0.00

a. Cost variation is not anticipated for this proposed change.

Schedule Adjustment

0 days

No variance in project coordination or construction time is expected for this proposed change.



6/3/2008

BW11 FOIA CBP 007632

Notes

The proposed change request is acceptable to USBP, IBWC, and the affected landowner (b) (6). The proposed change requests have been coordinated with the real estate team and no additional field work is required for this request.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) PF225 SBI TI Project Manager

30 Jun 08
Date



6/3/2008

(b) (7)(E)



(b) (7)(E)

