Cover Page

Applying Organization: Charleston County Consolidated 9-1-1 Center (Charleston County, SC)

Address: 8500 Palmetto Commerce Parkway, North Charleston SC 29456

Application Track: Promising Practices

Project Type: Raising Societal Awareness

Requested Amount: \$188,628

Project Abstract

Charleston County plans to improve its Local Prevention Framework by focusing on expanding the collective training to include an assessment protocol of risk indicators as well as behavioral indicators in an effort to prevent targeted violence. This training will be provided to multiple organizations of different disciplines; including co-responder teams (Law Enforcement / South Carolina Department of Mental Health specialty teams which interact with Charleston's mental health community), Charleston County Emergency Medical Services (EMS), Charleston County Consolidated 9-1-1 Center, Charleston Dorchester Mental Health Center, and Charleston Center (Department of Alcohol and Other Drug Abuse Services). Through this funding, it is the objective of Charleston County to fully equip first responders and clinicians with the ability to:

- 1. Identify behavioral health clients who may exhibit indicators of planning targeted violence
- Conduct assessments of behavioral health clients to determine the degree of risk as needed
- 3. Implement a safety plan to provide the appropriate care and services the individual may need to increase protective factors and reduce risk factors

Body – Project Narrative

Needs Assessment

Targeted Jurisdiction and Population

Covering 917 square miles with access of two major interstates, major rail lines, military installations, and shipping ports; Charleston County is the 4th largest county in South Carolina with a population of 413,024.¹ With a diverse community, and nationally known for events such as the Cooper River Bridge Run, Southeastern Wildlife Exposition, Spoleto Festival USA, and PGA events, Charleston County is vulnerable to targeted violence. With a 41% frequency of mental disorder(s) in lone actor terrorists², Charleston County understands the need for establishing a risk assessment protocol for its behavioral health clients to implement a safety plan to provide the appropriate care and services to reduce the possibility of targeted violence.

Organizations involved in this project are equipped to identify and manage individuals with the propensity for self-harm, but all organizations report there is a lack of knowledge and training on the identification, assessment, and management of those primed for targeted violence or on the pathway to violence. Because South Carolina has 706,000 citizens with a mental health condition³, key organizations involved in this project anticipate to come in contact with 10,000+ of those citizens in Charleston County. Additionally, as a mid-size community, Charleston County has experienced a significant increase in hate crimes against the LGBTQ+ community. Since 2019, hate crimes against the LGBTQ+ community has increased by 150%⁴. Furthermore, Charleston County has recently experienced incidents of targeted violence pertaining to specific religious ideology and race⁴. Through this funding, Charleston County will be able to enhance its assessment and management capabilities in multiple levels of prevention – from early prevention, intervention, and rehabilitation to mitigate targeted violence.

Existing Services

Charleston County has a history and experience in tackling community challenges in public safety and mental health together. Organizations serving Charleston County work collaboratively, communicate openly, and often. These organizations innovate and synergize resources to work through barriers (i.e., language differences, disabilities, etc.) to give better service to citizens. Some examples include:

¹ Census Bureau. Charleston County Quick Facts. Retrieved from https://www.census.gov/quickfacts/fact/table/SC,charlestoncountysouthcarolina/PST045221.

² Meloy, R; Gill, P; (2016) The Lone Actor Terrorist and the TRAP-18. Journal of Threat Assessment and Management

³ NAMI South Carolina. Mental Health in South Carolina (2021). Retrieved from https://www.nami.org/NAMI/media/NAMI-Media/StateFactSheets/SouthCarolinaStateFactSheet.pdf.

⁴ City of Charleston Police Department. CPD Open Data Police Response Datasets. Retrieved from https://www.arcgis.com/apps/MapSeries/index.html?appid=fad2a3f085c644d0b014b507d23bcd9a.

- A strong Consolidated 9-1-1 Center, guided by a Board consisting of Agency Heads (Fire, Law, EMS) who have successfully navigated the development of shared protocols, data collection, and shared technology benefitting multijurisdictional interoperability and situational awareness.
- A Public Safety Coordination Committee was created by Agency Heads, providing a platform for establishing collaborative projects to include involving public safety/mental health initiatives, standardized active violence/shooter trainings and operations, UAV (unmanned aerial vehicle) pilot trainings and coordination, and severe weather awareness initiatives.
- An innovative and collaborative Charleston Dorchester Mental Health Center (CDMHC) that operationalized the first Mobile Crisis Team in South Carolina in 1987, embeds Master's level clinicians in 6 of our Law Agencies, in 108 schools in the Charleston/Dorchester area, and in the Charleston County jail. Partnering with EMS and Law Agencies, they provide telehealth assessments on scene for mental health related calls and have a clinician in the 9-1-1 Center to provide immediate assistance to callers experiencing mental health crises.
- The Charleston Center (DAODAS) manages a multi-disciplinary team that
 provides comprehensive substance use disorder treatment including an Opioid
 Crisis prevention and monitoring system that maps and does outreach to deliver
 care where it is most needed. The only Crisis Stabilization Unit in South Carolina,
 run by CDMHC, is located in the Charleston Center.
- Local Law Agencies are improving how they respond to mental health crises by
 piloting mental health and substance abuse initiatives and being fully committed
 to the 40-hour Crisis Intervention Training (CIT) provided by National Alliance
 on Mental Illness (NAMI), Charleston Center, and CDMHC.
- The Criminal Justice Coordinating Council (CJCC) is a collaboration of elected and senior officials, Law Enforcement leaders, Judicial and Court leadership, behavioral health professionals, victim and legal advocates, and various community leaders working in service of the Charleston community. The mission of the CJCC is to assist in making sustainable, data-driven improvements to Charleston County's criminal justice system and thereby improve public safety and community well-being.

All key organizations involved in this project have current services that may come in contact with potentially high-risk clients:

- Co-Responder Team (City of Charleston PD/Mount Pleasant PD/CDMHC)
- Mobile Crisis Team (Charleston Dorchester Mental Health, 24/7/365)
- EMS-Mobile Crisis Telehealth Program (Charleston County EMS/CDMHC)
- Embedded Clinician (Charleston County Consolidated 9-1-1 Center/CDMHC)
- Persons Incarcerated Entering Recovery (Charleston Center)

Program Design

Problem Statement

Charleston County has identified the need to improve training and resources dedicated to building and/or strengthening its Local Prevention Framework through the identification, assessment, and management of behavioral health clients with the propensity to violence and introduce services they may need to increase protective factors and reduce risk factors.

Program Goals and Objectives

Program Goal 1: Identify individuals with indicators of being radicalized to violence

Objective 1.1: Provide training for targeted violence risk awareness to front line personnel in the public safety and mental health sector

Program Goal 2: Develop a risk assessment protocol for individuals exhibiting targeted violence indicators

Objective 2.1: Provide training to specific public safety and mental health personnel on how to properly conduct risk assessments for individuals exhibiting targeted violence indicators

Program Goal 3: Strengthen referral protocols for individuals deemed high-risk to ensure they receive the appropriate services to reduce risk factors and increase protective factors

Objective 3.1: Receive an evidence-based assessment(s) of current services and referral protocols and how they can be improved to reduce risk factors and increase protective factors

Objective 3.2: Utilize the assessment(s) to establish and implement effective referral protocols and improve services

Logic Model

Theory of Change: If there is an increase in awareness between public safety/mental health organizations surrounding radicalization and mobilization to violence with the ability to conduct risk assessments to determine the most appropriate safety plan, then more incidents involving terrorist activities or targeted violence can be prevented.

Goal	Inputs	Activities	Outputs	Outcomes	Factors/Assumptions
1: Provide	• Secure	Conduct	• 306	Short Term:	Assume there is a
Risk	contracted	risk	clinicians	Increased	lack of knowledge
Awareness	trainer(s)	awareness	and first	knowledge of	for risk indicators for
Training	• Secure	training, 2-	responders	risk indicators,	targeted violence
	training	hour	trained	available	• Assume there is a
	location(s)	training		resources, and	lack of knowledge of

			• 612 hours of training provided	proper referral options Long Term: Continue training through establishment of local trainers, and integrate best-practices in all operational aspects	available resources and referral options • Success Rate: High, prove by higher scores from pre- to post-test for 80% of participants
2: Provide Risk Assessment Protocol Training	• Secure contracted trainer(s) • Secure training location(s)	Conduct risk assessment training, 8- hour training	 163 clinicians and first responders trained 1,304 hours of training provided 	Short Term: Skills to conduct risk assessments of individuals and proper referral options for high-risk individuals Long Term: Continue training and integrate best- practices in all operational aspects	 Assume there is a lack of knowledge for conducting risk assessments Assume there is a lack of knowledge of available resources and referral options for high-risk individuals Success Rate: High, prove by higher scores from pre- to post-test for 80% of participants
3: Strengthen referral protocols for individuals with risk indicators	• Secure evidence- based assessment of current services	Produce assessment of current services, 4 assessment meetings, 1.5-hours	Two assessments delivered to CDMHC and Charleston Center with input from first responder agencies	Short Term: Service strengths and service gaps identified Long Term: Create a 2-3 year plan on improving service gaps and sustaining successful services	 Assume there will be funding/resource requirements for service gaps identified Success Rate: High, prove by creating a 2-3 year plan for improving service gaps and sustaining successful services

Organizations and Key Personnel

Risk Assessment and Risk Awareness Trainer: Nationally recognized trainer with successful experience of risk assessment and risk awareness training, and the ability to

conduct referral protocol assessments. Assessments from this training(s) should be validated and utilized from multiple organizations comparable to Charleston County.

Grant Project Coordinator: This individual is assigned to manage this TVTP project. Will establish and maintain relations of the Risk Assessment and Risk Awareness Trainer, while coordinating with the Risk Assessment/Awareness Agency Coordinator(s) to ensure training for first responders and clinicians is completed.

Grant Administrative Coordinator: This individual will serve as the administrator of this TVTP project and will prepare and submit programmatic and financial reports and document expenditures for financial accounting purposes. Will work collaboratively with other key personnel of this project as necessary.

Risk Assessment/Awareness Agency Coordinator(s): Individual(s) assigned to assist in the management and coordination of risk assessment and risk awareness training of their respective organizations. Will work collaboratively with the Grant Project Coordinator to ensure proper personnel are trained to conduct risk assessments and/or trained to identify behavioral indicators in which a risk assessment is needed. The following organizations will assign a Risk Assessment/Awareness Agency Coordinator:

- Charleston Center
- Charleston County Consolidated 9-1-1 Center
- Charleston County EMS
- Charleston Dorchester Mental Health Center
- City of Charleston Police Department
- Mount Pleasant Police Department

Threat Assessment Subject Matter Expert (SME): This individual will be recognized as a SME for Charleston County. Will work collaboratively with the Grant Project Coordinator and the Risk Assessment and Risk Awareness Trainer to ensure training programs are meeting the public safety goals of Charleston County.

Sustainability

Charleston County and partners have designed this project to ensure the sustainability beyond the period of grant funding. The awareness and assessment training designed for first responders and clinicians will be using a train-the trainer approach going forward, recognized for its effectiveness in building a pool of qualified instructors who can disseminate knowledge and sustain evidence-based practices in their respective organizations. Furthermore, Charleston County and partners will create a Multi-Disciplinary Team of the key personnel listed and also include representatives from Charleston County Emergency Management, Charleston County School District and Charleston County Criminal Justice Coordinating Council. This Multi-Disciplinary Team agrees to meet as needed to discuss program progress, identify roadblocks, and mitigate risk in order to sustain this project beyond the period of grant funding.

Budget Detail and Narrative

Budget Category	Federal Request
Personnel	\$0
Fringe Benefits	\$0
Travel	\$0
Supplies	\$0
Contractual	\$179,646
Other	\$8,982
Total Direct Costs	\$188,628
Indirect Costs	\$0
TOTAL PROJECT COSTS	\$188,628

Personnel: With the exception of a nationally recognized Risk Assessment and Risk Awareness trainer secured via contract, all key personnel for this project are established employees from their respective organizations. No funding will be allocated to personnel for this project.

Fringe Benefits: There are no individuals paid under the proposed project. No funding will be allocated to fringe benefits.

Travel: This project will not require significant travel. No funding will be allocated to travel.

Supplies: This project will not require supplies. No funding will be allocated for supplies.

Contractual: This project will require contractual costs. Estimated based on quotes obtained, Charleston County requests \$179,646 for Risk Assessment training for 163 first responders and clinicians (3 sessions, 8 hours each, 2 in-person, 1 virtual), On-Site Consultation (4 sessions, 1.5 hours each) for referral protocol assessment(s) of Charleston Center and Charleston Dorchester Mental Health Center with input from first responder agencies, On-Demand risk awareness training (2 hours, virtual) for Risk Awareness training for 306 front line first responders and clinicians, online/paper access to code sheets, assessment/awareness materials, etc., and additional On-Demand Risk Assessment training (8 hours, virtual) for 16 staff and On-Demand Risk Awareness training (2 hours, virtual) for 40 staff to account for turnover/new officers and clinicians. Contractual costs will also include travel and lodging for the Risk Assessment and Risk Awareness Trainer.

Other: This project will require Management and Administration costs. The Charleston County Consolidated 9-1-1 Center is facilitating the project application/managing project progress, preparing and submitting programmatic and financial reports, establishing and maintaining contractual relations, and documenting expenditures for financial accounting purposes. Efforts of this will be compensated by 5% of the contractual costs.

Appendices

CP3 Implementation and Measurement Plan (IMP)

Organization Name	Charleston County Consolidated 9-1-1 Center
Project Title	Charleston County Risk Awareness & Assessment Program for Public Safety and Mental Health
Grant Number	EMW-2022-GR-APP-00035
Grant Implementation Period	October 1st, 2022 – September 30th, 2024

Project Goal Statement

The goal of this program for Charleston County and its proposed partners is to strengthen the Local Prevention Framework by receiving evidence-based training for identification, assessment, and management of individuals with the propensity to violence and be poised to introduce services they may need to increase protective factors and reduce risk factors.

Target Population

Charleston County anticipates educating 469 first responders and clinicians (306 risk awareness trained and 163 risk assessment trained) through this program. Furthermore, it is anticipated that personnel trained by this program may come in contact with 10,000+ behavioral health clients with the opportunity to identity, assess, and manage individuals with the propensity to violence and introduce services they may need to mitigate risk. See the below target training demographics and target population demographics for further information.

			T.	ARGET TRAIN	NING DEMOGR	RAPHICS						
	Risk Awareness Training: 13					Risk Assessment Training: 40						
Charleston Center: 53		Female: 13	}		Male: 0			Female: 39			Male: 1	
	White: 3	Black: 10	Other: 0	White: 0	Black: 0	Other: 0	White: 21	Black: 18	Other: 0	White: 1	Black: 0	Other: 0
			Risk Awarene	ss Training: 12	28				Risk Assessm	nent Training:	0	
Charleston County Consolidated 9-1-1 Center: 128		Female: 79)		Male: 49			Female: 0			Male: 0	
	White: 46	Black: 26	Other: 7	White: 38	Black: 11	Other: 0	White: 0	Black: 0	Other: 0	White: 0	Black: 0	Other: 0
			Risk Awarene	ess Training: 3	5				Risk Assessm	nent Training:	0	
Charleston County EMS: 35	Female: 15			Male: 20		Female: 0			Male: 0			
	White: 15	Black: 0	Other: 0	White: 16	Black: 2	Other: 2	White: 0	Black: 0	Other: 0	White: 0	Black: 0	Other: 0
			Risk Awarene	ess Training: 5	0				Risk Assessme	ent Training: 1	00	
Charleston Dorchester Mental Health Center: 150		Female: 42	!	Male: 8		Female: 84		Male: 16				
	White: 20	Black: 20	Other: 2	White: 5	Black: 3	Other: 0	White: 40	Black: 40	Other: 4	White: 10	Black: 5	Other: 1
			Risk Awarene	ess Training: 5	0				Risk Assessm	ent Training: 1	.0	
City of Charleston Police Department: 60		Female: 17	1	Male: 33		Female: 3		Male: 7				
	White: 11	Black: 6	Other: 0	White: 22	Black: 11	Other: 0	White: 2	Black: 1	Other: 0	White: 5	Black: 2	Other: 0
			Risk Awarene	ess Training: 3	0				Risk Assessm	ent Training: 1	.3	
Mount Pleasant Police Department: 43		Female: 4		Male: 26		Female: 7		Male: 6				
	White: 3	Black: 1	Other: 0	White: 24	Black: 2	Other: 0	White: 7	Black: 0	Other: 0	White: 5	Black: 1	Other: 0
TOTAL TO BE TRAINED: 469		TOT	TAL RISK AWARE	NESS TRAINI	NG: 306			тот	AL RISK ASSESS	MENT TRAIN	ING: 163	

TARGET POPULATION DEMOGRAPHICS						
Charleston County 10 000	Female: 5,170			Male: 4,830		
Charleston County: 10,000	White: 3,598	Black: 1,220	Other: 352	White: 3,362	Black: 1,140	Other: 328

Goal 1: Strengthen competency for front line local public safety and mental health professionals to identify individuals with indicators of being radicalized to violence by providing Targeted Violence Risk Awareness trainings.

Objective 1.1: Hold foundational, virtual trainings for 306 public safety and mental health professionals in order to increase their knowledge of the risk factors to violent extremism recruitment and mobilization.

Goal 1 IMPLEMENTATION PLAN

Objectives	Activity	Inputs/Resources	Time Frame	Anticipated Outputs
Objective 1.1 (see above):	awareness training with public safety and mental health professionals via virtual training	Secure contracted trainer(s), secure training location(s)/means to access training, public safety and mental health professionals to receive training		306 front line first responders and clinicians trained with 612 hours of training provided. Outcomes will be increased knowledge of risk indicators, available resources, and proper referral options.

Goal 1 MEASUREMENT PLAN

Activity #	Performance Measures & Targets	Data Collection Method and Timeframe
1.1.1	[Performance Measure 1] Secure contracted trainer(s) to provide risk awareness training	Fully executed contract with training provider, Q1-Q3 timeline
	[Target]: Executed contract for trainer(s) provider	
1.1.1	[Performance Measure 2] Number of first responders and clinicians trained	Documented date, time, number of stakeholders trained, Q3-Q7 timeline
	[Target]: 306 first responders and clinicians reached (2-hour virtual training)	
1.1.1	[Performance Measure 3] % increase in knowledge of stakeholders regarding the risk factors to violent extremism recruitment and mobilization	Pre- & Post-tests delivered before and after Risk Awareness training, data reported in aggregate for each training, Q3-Q7 timeline
	[Target]: 80% average aggregate knowledge increase of attendees	

Goal 2: Strengthen competency for specific local public safety and mental health professionals to conduct risk assessments for individuals with indicators of being radicalized to violence by providing Targeted Violence Risk Assessment trainings.

Objective 2.1: Hold in-depth, localized trainings for 163 public safety and mental health professionals in order to increase their knowledge of conducting risk assessments of individuals prone to violent extremism recruitment and mobilization.

Goal 2 IMPLEMENTATION PLAN

Objectives	Activity	Inputs/Resources	Time Frame	Anticipated Outputs
Objective 2.1 (see above):		1, 7,		163 specialized first
	assessment training with public	secure training location(s), public		responders and clinicians
	0 0	safety and mental health		trained with 1,304 hours of
	professionals via in-person training	professionals to receive training		training provided. Outcomes
				will be to have the skills
				needed to conduct risk
				assessments of individuals
				and knowledge of proper
				referral options for high-risk
				individuals.

Goal 2 MEASUREMENT PLAN

Activity #	Performance Measures & Targets	Data Collection Method and Timeframe
2.1.1	[Performance Measure 1] Secure contracted trainer(s) to provide risk assessment training	Fully executed contract with training provider, Q1-Q3 timeline
	[Target]: Executed contract for trainer(s) provider	
2.1.1	[Performance Measure 2] Number of first responders and clinicians trained	Documented date, time, number of stakeholders trained, Q3-Q7 timeline
	[Target]: 163 first responders and clinicians reached (2-hour training)	
2.1.1	[Performance Measure 3] % increase in knowledge of stakeholders to conduct Risk Assessments.	Pre- & Post-tests delivered before and after Risk Assessment training, data reported in aggregate for each training, Q3-Q7 timeline
	[Target]: 80% average aggregate knowledge increase of attendees	

Goal 3: Strengthen current referral protocols for individuals with risk indicators by conducting evidence-based assessment of current practices to ensure appropriate services are provided to reduce risk facts and increase protective factors.

Objective 3.1: Receive an evidence-based assessment of current referral protocols and services to determine if they can be improved to reduce risk factors and increase protective factors

Objective 3.2: Utilize the assessment(s) to establish and implement effective referral protocols and improve current services

Goal 3 IMPLEMENTATION PLAN

Objectives	Activity	Inputs/Resources	Time Frame	Anticipated Outputs
Objective 3.1 (see above):	Activity 3.1.1 conduct an evidence-based assessment of current mental health services with input from first responder agencies.	Secure consultant to provide evidence-based assessment(s), locations for stakeholder meeting(s), receive input from mental health professionals, receive input from first responder agencies.		Two assessments delivered to Charleston Dorchester Mental Health Center and Charleston Center with service strengths and service gaps identified.
Objective 3.2 (see above):	Activity 3.2.1 utilize the assessment(s) to establish and implement an effective referral protocol(s).	Locations for stakeholder meeting(s), receive input from mental health professionals, receive input from first responder agencies.		Key organizations will create a 2-year plan on improving service gaps and sustaining successful services.

Goal 3 MEASUREMENT PLAN

Activity #	Performance Measures & Targets	Data Collection Method and Timeframe
prov in C	erformance Measure 1] Secure contracted consultant to ovide assessments of current referral protocols and services Charleston County arget]: Executed contract for consultant provider	Fully executed contract with consultant provider, Q1-Q2 timeline

3.1.1 [Performance Measure 2] Receive protocols and services from Charlesto Dorchester Mental Health Center tweaknesses	n Center and Charleston	Documented stakeholder meeting(s), receive completed assessments, Q2-Q4 timeline
[Target]: Assessments received for each 3.2.1 [Performance Measure 1] Utilize improvement plan of referral protocowith identified gaps, and a maint services that are successful with first [Target]: Establish and implement efforts	assessment to establish ols and current services enance plan of current responder input	Documented stakeholder meeting(s), produce improved referral protocols/decision matrix, Q4-Q7 timeline

Risk Management Plan

	Risk Analysis	Risk Management Plan
Risk Identified	(brief assessment of the impact the identified risk could/would have on the project)	(plan to minimize the impact that the risk presents to the project and adjustments to be made if the risk transpires)
Resource Shortages	Charleston County understands there is a staffing shortage among multiple organizations involved in this project, attendance of training might suffer due to operational demands.	Program will attempt to schedule training during non-high volumes days and times. Agency Coordinators will attempt to schedule personnel for coverage. Agencies may use overtime to handle coverage.
Turnover Rate	With an 11% turnover in the public sector, Charleston County acknowledges that there may be some training gaps associated with new officers/clinicians.	Program will work with training/consulting provider(s) to ensure program training includes additional training session to plan for turnover.
Funding	Charleston County understands that TVTP grants do not support funding sustainability.	Program will assign refresher courses for returning personnel as well as conduct risk awareness/assessment training for new hires.
Civil Rights and Civil	Charleston County understands the need to	Program will assign the Multi-Disciplinary Team
Liberties Considerations	mitigate risk against violating civil rights during the course of identification, assessment, and management of individuals.	(see Sustainability section in Project Narrative), to act as a review committee for incidents potentially relating to civil rights/liberties violations.

Page 15

Withheld pursuant to exemption

(b)(6)

of the Freedom of Information and Privacy Act

Page 16

Withheld pursuant to exemption

(b)(6)

of the Freedom of Information and Privacy Act

Page 17

Withheld pursuant to exemption

(b)(6)

of the Freedom of Information and Privacy Act

EMW-2022-GR-APP-00035

Application Information

Application Number: EMW-2022-GR-APP-00035

Funding Opportunity Name: Fiscal Year (FY) 2022 Targeted Violence and Terrorism Prevention (TVTP)

Funding Opportunity Number: DHS-22-TTP-132-00-01

Application Status: Pending Review

Applicant Information

Legal Name: Charleston County Government

Organization ID: 2454 Type: Others (specify)

Division: Department:

EIN: (b)(6)

EIN Shared With Organizations:

DUNS: 073728248 **DUNS 4**: 0000

Congressional District: Congressional District 01, SC

Physical Address

Address Line 1: 4045 Bridge View Drive

Address Line 2: [Grantee Organization > Physical Address > Address 2]

City: North Charleston State: South Carolina

Province: Zip: 29405-7464

Country: UNITED STATES

Mailing Address

Address Line 1: 4045 Bridge View Drive

Address Line 2: [Grantee Organization > Mailing Address > Address 2]

City: North Charleston State: South Carolina

Province: **Zip**: 29405-7464

Country: UNITED STATES

SF-424 Information

Project Information

Project Title: Risk Awareness & Assessment Program for Public Safety and Mental Health

Program/Project Congressional Districts: Congressional District 01, SC

Proposed Start Date: Sat Oct 01 00:00:00 GMT 2022 Proposed End Date: Mon Sep 30 00:00:00 GMT 2024

Areas Affected by Project (Cities, Counties, States, etc.): Charleston County, SC Department of Mental Health, Dorchester

County

Estimated Funding

Funding Source	Estimated Funding (\$)
Federal Funding	\$188628
Applicant Funding	\$0
State Funding	\$0
Local Funding	\$0
Other Funding	\$0
Program Income Funding	\$0
Total Funding	\$188628

Is application subject to review by state under the Executive Order 12373 process? Program is not covered by E.O. 12372.

Is applicant delinquent on any federal debt? false

Contacts

Contact Name	Email	Primary Phone Number	Contact Types
Amy Fletcher Heid	(b)(6)		Primary Contact
Suzanne Scott			Secondary Contact
William Tuten			Authorized Official Signatory Authority

SF-424A

Budget Information for Non-Construction Programs

Grant Program: Targeted Violence and Terrorism Prevention Grant Program

CFDA Number: 97.132

Budget Object Class	Amount
Personnel	\$0
Fringe Benefits	\$0
Travel	\$0
Equipment	\$0
Supplies	\$0
Contractual	\$188628
Construction	\$0
Other	\$0
Indirect Charges	\$0
Non-Federal Resources	Amount
Applicant	\$0
State	\$0
Other	\$0
Income	Amount
Program Income	\$0

How are you requesting to use this Program Income? [\$budget.programIncomeType]

Direct Charges Explanation: Indirect Charges explanation:

Forecasted Cash Needs (Optional)

	First Quarter	Second Quarter	Third Quarter	Fourth Quarter
Federal	\$	\$	\$	\$
Non-Federal	\$	\$	\$	\$

Future Funding Periods (Years) (Optional)

First	Second	Third	Fourth	
\$	\$	\$	\$	

Remarks:

SF-424C

Budget Information for Construction Programs

Assurances for Non-Construction Programs

Form not applicable? false

Signatory Authority Name: William Tuten Signed Date: Mon May 16 00:00:00 GMT 2022 Signatory Authority Title: County Administrator

Certification Regarding Lobbying

Form not applicable? false

Signatory Authority Name: William Tuten Signed Date: Mon May 16 00:00:00 GMT 2022 Signatory Authority Title: William Tuten

Disclosure of Lobbying Activities

Form not applicable? true

Signatory Authority Name: William Tuten

Signed Date:

Signatory Authority Title:

CERTIFICATION REGARDING LOBBYING

Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that:

- (1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
- (2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities," in accordance with its instructions.
- (3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

Statement for Loan Guarantees and Loan Insurance

The undersigned states, to the best of his or her knowledge and belief, that:

If any funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this commitment providing for the United States to insure or guarantee a loan, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities," in accordance with its instructions. Submission of this statement is a prerequisite for making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required statement shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

* APPLICANT'S ORGANIZATION	
Charleston County Government	
* PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE	
Prefix: Ms. * First Name: Amy	Middle Name:
* Last Name: Fletcher	Suffix:
* Title: Accountant I	
* SIGNATURE: AMY FLETCHER * DAT	E: 05/12/2022

OMB Number: 4040-0004 Expiration Date: 12/31/2022

Application for Federal Assistance SF-424									
* 1. Type of Submissi Preapplication Application Changed/Corre	on New		If Revision	, select appropriate	e letter(s):				
* 3. Date Received: 05/12/2022		4. Applicant Ide	entifier:						
5a. Federal Entity Identifier:		5b. Fede	eral Award Identifi	er:		7			
State Use Only:									
6. Date Received by	State:	7. Sta	ate Application Id	dentifier:	sc				
8. APPLICANT INFO	ORMATION:								
* a. Legal Name: C	harleston Coun	nty Governme	nt						
* b. Employer/Taxpay				* c. UEI:					
(b)(6)			E9PFJE	BDULCG3					
d. Address:				<u> </u>					
* Street1:	4045 Bridge View Drive								
Street2:									
* City:	North Charleston								
County/Parish:	sc								
* State:	SC: South Carolina								
Province:									
* Country:	USA: UNITED STATES								
* Zip / Postal Code:	29405-7464								
e. Organizational U	Init:								
Department Name:		Division	Name:						
f. Name and contact information of person to be contacted on matters involving this application:									
Prefix:			* First Name:	Amy					
Middle Name:									
* Last Name: Fle	tcher								
Suffix:									
Title: Accountant	I								
Organizational Affiliat	tion:								
Charleston Cour]	
* Telephone Number	: (b)(6)				Fax Number:				
* Email: (b)(6)	=				_				

Application for Federal Assistance SF-424				
* 9. Type of Applicant 1: Select Applicant Type:				
B: County Government				
Type of Applicant 2: Select Applicant Type:				
Type of Applicant 3: Select Applicant Type:				
* Other (specify):				
* 10. Name of Federal Agency:				
Department of Homeland Security - FEMA				
11. Catalog of Federal Domestic Assistance Number:				
97.132				
CFDA Title:				
Financial Assistance for Targeted Violence and Terrorism Prevention				
* 12. Funding Opportunity Number:				
DHS-22-TTP-132-00-01				
* Title:				
Fiscal Year (FY) 2022 Targeted Violence and Terrorism Prevention (TVTP)				
13. Competition Identification Number:				
13. Competition Identification Number.				
Title:				
Title.				
14. Areas Affected by Project (Cities, Counties, States, etc.):				
Add Attachment Delete Attachment View Attachment				
* 15. Descriptive Title of Applicant's Project:				
Risk Awareness & Assessment Program for Public Safety and Mental Health				
Attach supporting documents as specified in agency instructions.				
Add Attachments Delete Attachments View Attachments				

16. Congressional Districts Of:					
* a. Applicant SC-006 * b. Program/Project SC-001					
Attach an additional list of Program/Project Congressional Districts if needed.					
Add Attachment Delete Attachment View Attachment					
17. Proposed Project:					
* a. Start Date: 10/01/2022 * b. End Date: 09/30/2024					
18. Estimated Funding (\$):					
* a. Federal 188,628.00					
* b. Applicant 0.00					
* c. State 0 . 00					
* d. Local 0 . 00					
* e. Other 0 . 00					
* f. Program Income 0.00					
*g. TOTAL 188,628.00					
* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?					
a. This application was made available to the State under the Executive Order 12372 Process for review on					
b. Program is subject to E.O. 12372 but has not been selected by the State for review.					
* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes," provide explanation in attachment.)					
☐ Yes ☐ No					
If "Yes", provide explanation and attach					
Add Attachment Delete Attachment View Attachment					
21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims may subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001) ** I AGREE ** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency specific instructions.					
Authorized Representative:					
Prefix: Ms. * First Name: Amy					
Middle Name:					
* Last Name: Fletcher					
Suffix:					
* Title: Account ant T					
Accountant I	_				
* Telephone Number: (b)(6) Fax Number: (b)(6)]				
Accountant 1]				