

Activity ID	Activity Name	Start	Finish	Remaining Duration	Predecessors	2017												2018																								
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep																
(b) (7)(E) RGV Sector Schedule						(b) (5)																																				
(b) (7)(E) 01 Planning Phase						(b) (5)																																				
PLAN1000	Planning Funds Received	07-Apr-17	0d	◆ Planning Funds Received																																						
PLAN1010	Kick-off Meeting																																									
PLAN1020	PRD Complete																																									
(b) (7)(E) 02 Environmental						(b) (5)																																				
ENV1000	(b) (5)																																									
ENV1010	ESPs - (b) (5)																																									
ENV1020	ESP Contract																																									
ENV1030	ESP Complete																																									
(b) (7)(E) 03 A/E Solicitation & Award						(b) (5)																																				
AE-S1045	ROE-SE																																									
AE-S1000	A/E SOW Complete																																									
AE-S1010	A/E RFP Complete																																									
AE-S1020	A/E Proposal Received																																									
AE-S1030	Pre-Award Activities																																									
AE-S1040	ROE-S Required																																									
AE-S1050	Award																																									
(b) (7)(E) 04 A/E Contract						(b) (5)																																				
AE-C1000	Draft RFP Prep																																									
AE-C1010	Draft Submittal Review																																									
AE-C1020	Pre-Final RFP Prep																																									
AE-C1030	Pre-Final Submittal Review																																									
AE-C1040	Final RFP Prep																																									
AE-C1050	Final RFP Review																																									
AE-C1060	RTA																																									
(b) (7)(E) 05 DB Solicitation & SSEB						(b) (5)																																				
DB-S1000	Solicitation Reviews																																									
DB-S1010	Construction Funds Required																																									
DB-S1020	Advertisement Period																																									
DB-S1030	SSEB																																									
DB-S1040	SSEB Report Prepared																																									
(b) (7)(E) 06 Award Prep & Award						(b) (5)																																				
AP1000	Pre-Award Activities																																									
AP1010	Congressional Notification																																									
AP1020	Award																																									
(b) (7)(E) 07 DBB Contract						(b) (5)																																				
CON1030	Bonding and Submittals																																									
CON1040	Pre-Con/NTP																																									
CON1050	Mobilization																																									
CON1060	Construction Start																																									
(b) (7)(E) 08 DB Contract						(b) (5)																																				
DES1000	Design Kick-Off																																									
DES1010	60% Design																																									
DES1020	60% Submittal Review																																									
DES1030	90% Design																																									
DES1040	90% Submittal Review																																									
DES1050	100% Design																																									

Activity ID	Activity Name	Start	Finish	Remaining Duration	Predecessors	2017												2018				
						Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
DES1060	100% Backcheck	(b) (5)																				
RE1000	RE Certification Required																					
CON1000	Design Acceptance/Pre-Con																					
CON1010	Mobilization																					
CON1020	Construction Start																					

Activity ID	Activity Name	Start	Finish	Remaining Duration	Calendar											
					2017						2018					
DES1060	100% Backcheck	(b) (5)														
RE1000	RE Certification Required															
CON1000	Design Acceptance/Pre-Con															
CON1010	Mobilization															
CON1020	Construction Start															