

	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18
Planning & Coordination	(b) (5)									
Project Plan Complete										
IBWC Coordination Meeting										
(b) (5)										
Stakeholder Outreach	(b) (5)									
Environmental										
(b) (5)	(b) (5)									
Environmental Contract										
Real Estate	(b) (5)									
Land Owner Research (public tax records)										
Title Research Acquisition										
Design & Engineering	(b) (5)									
(b) (5)										
A/E Solicitation										
Geotechnical & Survey Work Construction RFP Development										
Construction	(b) (5)									
Solicitation (Review, Solicit., Proposals)										
Source Selection through Award Construction										
	(b) (5)									
<u>Assumptions:</u>	(b) (5)									

	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18
Planning & Coordination										
Project Plan Complete					(b)	(5)				
IBWC Coordination Meeting					(b)	(5)				
(b) (5)										
Stakeholder Outreach										
Environmental										
(b) (5)					(b)	(5)				
Environmental Contract										
Real Estate										
Land Owner Research (public tax records)					(b)	(5)				
Title Research					(b)	(5)				
Acquisition					(b)	(5)				
Design & Engineering										
(b) (5)					(b)	(5)				
A/E Solicitation										
Geotechnical & Survey Work										
Construction RFP Development										
Construction										
Solicitation (Review, Solicit., Proposals)					(b)	(5)				
Source Selection through Award					(b)	(5)				
Construction					(b)	(5)				
					(b)	(5)				
<u>Assumptions:</u>										
					(b)	(5)				

(b) (7)(E)

- Project (b) (7)(E) -001 Schedule

	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan
--	--------	--------	--------	--------	--------	--------	--------	--------	--------	-----

Planning & Coordination

Project Plan Complete

IBWC Coordination Meeting

(b) (5)

Stakeholder Outreach

Environmental

(b) (5)

Environmental Contract

Real Estate

Title Research

Acquisition

Design & Engineering

(b) (5)

A/E Solicitation

Geotechnical & Survey Work

Construction RFP Development

Construction

Solicitation (Review, Solicit., Proposals)

Source Selection through Award

Construction

(b) (5)

(b) (5)

Assumptions:

(b) (5)

(b) (5)

