

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
DEPARTMENT OF HOMELAND SECURITY
BUREAU OF CUSTOMS AND BORDER PROTECTION
TUCSON SECTOR - U.S. BORDER PATROL**

MEETING AGENDA

Meeting Date and Time: 18 November 2003 10:00

Meeting Location: Tucson – USBP Station

MEETING PURPOSE

PDT Meeting

INTRODUCTIONS

10:00 – 10:15 REVIEW OF ACTION ITEMS

ACTION	RESPONSIBLE
Project Delivery Team	
1. Report on Ephraim Ridge Real Estate Issues - (b)(6) (b)(6) will follow up with Western Region.	(b)(6)
2. MOU developed for Bureau of prisons to fabricate fence extension for DGL	
3. Follow up on contract for GSRC to prepare EA for RVS in Douglas AO – need survey and engineering support	
4. Martial cost and delivery time matrix forwarded to PDT members	
5. Rail ordered for Temp. Vehicle Barriers in DGL & NCO	
6. Cost of military deployments from JTF-6 to determine asset value	
7. Working set of 4.4 miles of new roadway west of POE to the AzANG	
8. Final Plans Nogales first ½ mile of 2-Miles by 1 Dec.	
9. SWPPP responsibility for construction and ongoing reporting - Kleinfelder & Stations	Kleinfelder & Stations
10. SWPPP training – need contact to set up training	(b)(6)

ACTION	RESPONSIBLE
Engineering Working Group	
1. All Preconstruction BOMs through HDR before going to (b)(6) (b)(6)	All
2. Fill material source located for February deployment to Douglas	(b)(6)
3. WWD foundation change to grouted rock – Baker to check on Geotech – AzANG to check with constructing unit	

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
DEPARTMENT OF HOMELAND SECURITY
BUREAU OF CUSTOMS AND BORDER PROTECTION
TUCSON SECTOR - U.S. BORDER PATROL**

ACTION Environmental Working Group	RESPONSIBLE
1. Mitigation costs possible from BA to be provided to (b)(6) (b)(6)	(b)(6)
2. Copy of the signed FONSI to (b)(6) and GSRC. GSRC will distribute the final EA ASAP	
3. The Naco-Douglas Corridor SEA internal review comments by 7 November. GSRC will revise the preliminary final and submit the final and FONSI to HQ CBP for staffing 24 November. Final EA and signed FONSI for 30 November.	All
4. Tucson checkpoint (b)(7)(E) - GSRC still needs some information from (b)(6) (Ajo) regarding strategic enforcement reasons the checkpoint needs to be relocated	(b)(6)
5. Corrected document titles on update documents	(b)(6) & GSRC
Letter drafted to USF&WS Phoenix Field Office for CBP signature regarding Yuma BO and Tucson/Yuma BA; the letter should also acknowledge the USFWS cooperation	(b)(6) & GSRC

10:15 – 10:20 RVS

10:20 – 10:45 MILITARY DEPLOYMENTS

Arizona National Guard

WWD – West of DGL POE

- Oregon National Guard – June 2004, 30 soldiers for two 2-week deployments
- Oklahoma National Guard – last 2-weeks of May 2004 in preparation for box placement (deployment cancelled)
- Alaska National Guard – 15 soldiers May 2004
- Survey Crew from Idaho N.G.

Douglas Erosion Control

Tentative deployment of S. Carolina National Guard for June 2004.

Douglas Roadway West of POE

- Illinois N.G. 10 July 2004

JTF-6

LOCATION	PLANNER	START	END
NACO, AZ USBP (Patrol Roads)	(b)(6)	10-Feb	30-Mar
DOUGLAS, AZ USBP (Patrol Roads)		10-Feb	30-Mar
ORGAN PIPE, AZ, NPS (Vehicle Barriers)		15-Mar	15-Apr
NOGALES, AZ USBP (Patrol Roads)		Jul	Aug

10:45 – 11:15 ENGINEERING

Baker Eng. - updates and discussion

Douglas, New Roadway Designs

Nogales, Tunnels, Preliminary & Final Design

Nogales, 1-1/2 Miles Roadway, Preliminary & Final Design

FY'03 Contracts

11:15 – 12:00 ENVIRONMENTAL

GSRC - updates and discussion

**BORDER BARRIER SYSTEM PROGRAM MANAGEMENT
DEPARTMENT OF HOMELAND SECURITY
BUREAU OF CUSTOMS AND BORDER PROTECTION
TUCSON SECTOR - U.S. BORDER PATROL**

PEIS Tucson & Yuma (AERC 225)
Checkpoints (b) (7)(E) AERC 499
Checkpoint - (b) (7)(E) (AERC 227)
Nogales BPS (AERC 503)
BA – Operations – Tucson & Yuma (AERC 51)
Naco-Douglas SEA (AERC 218)
Nogales Infrastructure EA (AERC #255 & 218 ENV #225)
 The FONSI for the Nogales Various Infrastructure Improvements final EA
 was signed on 17 October.
Douglas Whitewater Draw
Sonoita
Nogales Schematic Design
Temporary Vehicle Barriers (Nogales & Sonoita Stations)
Naco BA
Douglas Dip 5

12:00 – 1:00 LUNCH

1:00 – 1:30 REAL ESTATE

USACE – (b)(6)
 Douglas Lighting (5 Miles) Split East and West of the POE
 Douglas, 13-Miles Roadway (8 miles west & 5 miles east)
 Douglas, International Ditch
 Naco, Lighting (5 Miles) Split East and West of the POE
 Nogales, 2-Miles Roadway
 First ½ mile – ROEs 9work within 60'
 1 ½ miles - Construction & ROW Acquisition
 Nogales, Schematic Design
 Sonoita, Preliminary Design and Coordination
 Permanent Survey Markers
 Temporary Vehicle Barriers
Western Region (b)(6)
 Report on costs and viability of acquiring additional real estate near Ephraim
 Ridge
 Ephraim Ridge ROEs for surveys and construction access

1:30 – 1:45 PROCUREMENT










1:45 – 2:00 OTHER ITEMS


NEXT MEETINGS

**9 December 2003 – HDR Phoenix, 10:00 am
13 January 2004 – Tucson Station, 10:00 am**

FY'04 TUCSON SECTOR DEPLOYMENTS

ID	Task Name	3rd Quarter					4th Quarter	
		Feb	Mar	Apr	May	Jun	Jul	Aug
1	Naco and East of POE Douglas Large Deployment Split	■						
2	JTF-6 NACO, AZ USBP (Patrol Roads)	■						
3	JTF-6 DOUGLAS, AZ USBP (Patrol Roads)	■						
4	ORGAN PIPE - National Park Service		■					
5	JTF-6 ORGAN PIPE, AZ, NPS (Vehicle Barriers)		■					
6	Nogales First 1/2 Mile Roadway						■	
7	JTF-6 (Patrol Roads)						■	
8	Douglas White Water Draw - West of POE				■			
9	Oregon National Guard 2 - 2 week deployments					■		
10	Oklahoma National Guard				■			
11	Alaska National Guard				■			
12	Idaho National Guard - Survey Crew					■		
13	Douglas Erosion Control West of POE					■		
14	S. Carolina National Guard					■		
15	Douglas Roadway West of POE						■	
16	Illinois National Guard						■	

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

FOR CORRECTIONS PLEASE CONTACT


DHS - US BORDER PATROL BORDER BARRIER PROJECTS

TUCSON SECTOR

Name	Affiliation	Mailing Address	Phone #.	FAX #	Cellular # or Pager #	E-mail Address
(b)(6)	USBP Tucson Sector	US Border Patrol Tucson Sector Headquarters 1970 W. Ajo Way Tucson, AZ 85713	(b)(6)	(b)(6)	(b)(6)	(b)(6)
	HDR Engineering	HDR Engineering 3200 East Camelback Road, Suite 350 Phoenix, AZ 85018-2311				
	JTF-6	Headquarters JTF-6 Bldg 11603, Biggs AAR Fort Bliss, TX 79916-0058				
	USACE-AERC					
	USBP - Sonoita					
	US Forest Service	US Forest Service 300 W. Congress F-842 Tucson, AZ 85701				
	Baker Engineering	Michael Baker Jr., Inc 1313 E. Osborn Road, Suite 150 Phoenix, AZ 85014				
	Fort Worth USACE	P.O. Box 17300 819 Taylor St., Room 3A14 Fort Worth, TX 76102-0300				
	AERC	USAED, Fort Worth ATTN: CESWF-PM-INS, (b)(6) P.O. Box 17300 819 Taylor St., Room 3A28 Fort Worth, TX 76102-0300				
	HDR Engineering	HDR Engineering 3200 East Camelback Road, Suite 350 Phoenix, AZ 85018-2311				
	USACE	USACE - Fort Worth Dist. 819 Taylor Street, Room 4A17 Fort Worth, TX 76102-0300 ATTN: CESWF-EC-AM				
	USBP Tucson Sector Point of Contact	US Border Patrol 2430 S. Swan Rd. Tucson, AZ 85711-6565				

Submit Changes to:

(b)(6)

HDR

DHS - US BORDER PATROL BORDER BARRIER PROJECTS

TUCSON SECTOR

Name	Affiliation	Mailing Address	Phone #.	FAX #	Cellular # or Pager #	E-mail Address
(b)(6)	DHS-HQ	DHS 425 I Street, NW Washington D.C. 20536	(b)(6)			
(b)(6)	HDR	HDR 1100 NE Loop 410, Suite 200 San Antonio, TX 78209				
(b)(6)	USACE-Project Management Support for Others	USACE 3636 N. Central, Suite 750 Phoenix, AZ				
(b)(6)	USACE-Real Estate	USACE 1325 J Street Sacramento, CA 95814				
(b)(6)	JTF-6 USMC Eng. Plans Officer	Bldg. 11603, SSG Sims St. Ft. Bliss, TX 79918-0058				
(b)(6)	AZ ARNG	5636 E. McDowell Rd. Phoenix, AZ 85008				
(b)(6)						
(b)(6)	USBP San Diego Sector	US Border Patrol 2411 Boswell Road Chula Vista, CA 91914				
(b)(6)	USAED, Albuquerque	ATTN: CESPARE 4101 Jefferson Plaza NE Albuquerque, NM 87109				
(b)(6)	USBP Casa Grande Station					
(b)(6)	IBWC, United States Section	IBWC 865 Rio Rico Industrial Rio Rico, AZ 85648				
(b)(6)	USBP Special Coordination Center	BPSCC P.O. Box 6017 Biggs AAF, TX 79906 or BPSCC				
(b)(6)	USBP Special Coordination Center Deputy Chief Patrol Agent	BPSCC P.O. Box 8028 Biggs AAF, TX 79908 or BPSCC Building 11624				

Submit Changes to:

(b)(6)

HDR

DHS - US BORDER PATROL BORDER BARRIER PROJECTS

TUCSON SECTOR

Name	Affiliation	Mailing Address	Phone #.	FAX #	Cellular # or Pager #	E-mail Address
(b)(6)		SSG Sims Street Biggs AAF, TX 79916	(b)(6)			
	Gulf South Research Corporation Vice President	Gulf South Research Corp. P.O. Box 83564 Baton Rouge, LA 70884-3564				
	JTF-6	Headquarters JTF-6 Bldg 11603, Biggs AAR Fort Bliss, TX 79916-0058				
	USBP - Nogales	USBP Station 1500 W. LaQuinta Rd Nogales, AZ 85621				
	US Forest Service	US Forest Service 300 West Congress Tucson, AZ 85701				
	USBP - Sonoita	USBP P.O. Box 37 Sonoita, AZ 85637				
	DHS	DHS 425 I Street N.W. Room 2060 Washington, D.C. 20536				
	Kleinfelder	Kleinfelder 6541 S. Country Club Rd, Ste 131 Tucson AZ 85706				
	USBP Naco Station	US Border Patrol Naco BP Station 2136 South Naco Highway Bisbee, AZ 85603				
	USBP Special Coordination Center	BPSCC P.O. Box 6017 El Paso, TX 79906				
	JTF-6	Headquarters JTF-6 Bldg 11603, Biggs AAR Fort Bliss, TX 79916-0058				
	GSRC	Gulf South Research Corp. P.O. Box 83564 Baton Rouge, LA 70884-3564				
	HDR Engineering	HDR Engineering 3200 East Camelback Road, Suite 350 Phoenix, AZ 85018-2311				
	GSRC	7602 GSRI Avenue Baton Rouge, LA 70820				

Submit Changes to:

(b)(6)

HDR

DHS - US BORDER PATROL BORDER BARRIER PROJECTS

TUCSON SECTOR

Name	Affiliation	Mailing Address	Phone #.	FAX #	Cellular # or Pager #	E-mail Address
(b)(6)	Baker Engineering	Michael Baker Jr., Inc 1313 E. Osborn Road, Suite 150 Phoenix, AZ 85014	(b)(6)	(b)(6)	(b)(6)	(b)(6)
	USACE-AERC	Fort Worth				
	Phelps Dodge Mining Company Materials Management	Phelps Dodge Mining Company 36 W. Highway 92 Bisbee, AZ 85603				
	USBP Nogales Station	USBP Nogales Station 1500 W. LaQuinta Rd Nogales, AZ				
	DHS - Western Region Environmental	DHS 24000 Avila Road Laguna Niguel, CA 92677				
	USACE FW District	USAED, Fort Worth ATTN: CESWF-PER-EC (b)(6) P.O. Box 17300 819 Taylor St., Room 3A14 Fort Worth, TX 76102-0300				
	USBP Special Coordination Center	BPSCC P.O. Box 6017 Biggs AAF, TX 79906 BPSCC				
	JTF-6	Headquarters JTF-6 Bldg 11603, Biggs AAR Fort Bliss, TX 79916-0058				
	IMC	529 Palo Duro Circle Desoto Tx. 75115				
	USBP Nogales Station	USBP Nogales Station 1500 W. LaQuinta Rd Nogales, AZ				
	DHS	DHS 24000 Avila Road Laguna Niguel, CA 92677				
	Kleinfelder - Tucson 6451 S. Country Club Rd. Tucson, AZ 85706					
	DHS - Program Manager Point of Contact	425 I Street, NW Room 2060 Washington, DC 20536				

Submit Changes to:

(b)(6)

HDR

DHS - US BORDER PATROL BORDER BARRIER PROJECTS

TUCSON SECTOR

Name	Affiliation	Mailing Address	Phone #.	FAX #	Cellular # or Pager #	E-mail Address
(b)(6)	USBP Douglas Station	US Border Patrol Douglas BP Station 1051 Lawrence Avenue Douglas, AZ 85607	(b)(6)	(b)(6)	(b)(6)	(b)(6)
	Kleinfelder	Kleinfelder 6451 S. Country Club, Ste 131 Tucson, AZ 85706				
	JTF-6	Headquarters JTF-6 Bldg 11603, SSG Sims Rd Fort Bliss, TX 79918-0058				
	USBP - Electronics	1970 N. Ajo Way Tucson, Az 85713				
	Phelps Dodge Mining Company Project Manager	Phelps Dodge Mining Company 36 W. Hiway 92 Bisbee, AZ 85603				
	USACE-AERC	ATTN: CESWF-PM-DHS (b)(6) P.O. Box 17300 819 Taylor St., Room 3A28 Fort Worth, TX 76102-0300				
	IBWC	4171 N. Mesa St. C-310 El Paso, TX 79902				
	HDR Engineering DHS Client Manager	HDR Architecture Inc. 1101 King Street, Suite 400 Alexandria, VA 22314-2944				
	US Border Patrol	US Border Patrol Naco Station 2136 S. Naco Hwy Bisbee, AZ 85603				
	Phelps Dodge Mining Company Land & Water Dept.	Phelps Dodge Mining Company 2600 N. Central Avenue Phoenix, AZ 85004				
	AZ Army National Guard	AZ National Guard 5636 E. McDowell Phoenix, AZ 85008				
		Douglas BP Station 1608 S. King Highway Douglas, AZ 85607				
	USACE - Fort Worth District					
	DHS-AERC	USAED, Fort Worth ATTN: CESWF-PM-DHS (b)(6) P.O. Box 17300				

Submit Changes to:

(b)(6)

HDR

DHS - US BORDER PATROL BORDER BARRIER PROJECTS

TUCSON SECTOR

Name	Affiliation	Mailing Address	Phone #.	FAX #	Cellular # or Pager #	E-mail Address
(b)(6)		819 Taylor St., Room 3A28 Fort Worth, TX 76102-0300	(b)(6)			
	USBP Naco Station	US Border Patrol Naco BP Station 2136 South Naco Highway Bisbee, AZ 85603				
	Phelps Dodge Mining Company Environmental Manager	Phelps Dodge Mining Company 36 W. Hiway 92 Bisbee, AZ 85603				
	DHS Space Management Specialist	DHS 24000 Avila Road Laguna Niguel, CA 92677				