# Wall IPT Weekly Update

May 18, 2017



## Additional Items



## Waivers

Section IO2(c) of the IIRIRA, Congress granted the Secretary authority to waive all legal requirements to ensure the expeditious construction of barriers and roads authorized by section IO2 of IIRIRA.

### Planned Environmental Waivers in FY17

Priority No.	Sector	Project Coverage	Planned Date of Issuance to Secretary	Actual Date Issued to Secretary
1.	SDC	Primary & secondary PF replacement	06/16/17	
2.	ELC	Primary PF replacement	08/31/17	
3.	EPT	VF to PF replacement in New Mexico	08/31/17	
4.	EPT	Primary PF to PF replacement in Texas	08/31/17	

#### Planned Environmental Waivers in FY18

Priority No.	Sector	Project Coverage	Planned Date of Issuance to Secretary	Actual Date Issued to Secretary
5.	RGV	miles of new fence construction.	10/31/17	
6.	EPT, LRT, EPT	New border roads.	08/31/18	
7.	RGV	Installation of (b) (7)(E)	08/31/18	

