

Sector	Project Type	Project Name	FM&E Number	CBP PM	USACE PM	Discussed FITT 3/18	Comments/Notes 3/18	Discussed FITT 3/11	Comments/Notes 3/11	Discussed FITT 2/25	Comments/Notes - 2/25
RGV	PF225	0-1	(b) (7)(E)	-	(b) (6)	No	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%	Yes	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%	Yes	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%
RGV	PF225	0-2		-		No	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%	Yes	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%	Yes	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%
RGV	PF225	0-3		-		No	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%	Yes	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%	Yes	On Hold - met with IBWC on two dimensional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%