



PF225 Change Request

Change Request Number: (SBI to assign)

47

USBP Sector:

Rio Grande Valley

Corps Project Manager:

(b) (6)

Change Request Date:

05/05/2008

Project/Map ID:

O-1, O-2, O-3

USBP Section TI Coordinator:

(b) (6), (b) (7)(C)

Change Requested By

Name:

(b) (6), (b) (7)(C)

E-mail Address:

(b) (6), (b) (7)(C)

Telephone Number:

(b) (6), (b) (7)(C)

Fax Number:

NA

Justification for Change

The Corps/SBI has been unsuccessful in obtaining IBWC approval to install the current proposed fence types associated with O-1, O-2 and O-3 in the proposed locations, which are located within the 100-yr flood plain of the Rio Grande river. As a result, SBI requested the Corps to develop a (b) (7)(E) P-2 fence design for use exclusively on these 3 segments. The new fence design will need to be (b) (7)(E)

(b) (7)(E) SBI intends to have the new O&M contractor for RGV be responsible for the (b) (7)(E) of the fence if/when needed. IBWC has conceptual approved the concept but will require a new MOA be executed between CBP and IBWC relative to these specific fence segments.

Description of Requested Change

The SBI TI PMO requests the current proposed fence designs for O-1, O-2 and O-3 be replaced with the attached (b) (7)(E) P-2 style fence (see attachment).

Cost Adjustment

to current approved fence type

\$TBD but expected to similar cost



6/20/2008

Schedule Adjustment

TBD days

Notes

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) PF225 SBI TI Project Manager

20/Jan 08
Date



6/20/2008

(b) (7)(E)

