
Primavera ProSight Report

DHS Exhibit 300 Public Release BY09  (Form)  / OHA - NBIS 
National Bio-Surveillance Integration System (2009)  (Item) 
Form Report, printed by: Administrator, System,  Feb 8, 2008
 

OVERVIEW

 

General Information 
1. Date of Submission: Sep 6, 2007
2. Agency: Department of Homeland Security
3. Bureau: Preparedness (PREP)
4. Name of this Capital 
Asset:

OHA - NBIS National Bio-Surveillance Integration System (2009)

5. Unique ID: 024-65-01-03-01-9900-00
(For IT investments only, 
see section 53. For all 
other, use agency ID 
system.)
 

All investments 
6. What kind of investment will this be in FY2009?
(Please NOTE: Investments moving to O&M ONLY in FY2009, with Planning/Acquisition activities prior to FY2009 should not select O&M. These 
investments should indicate their current status.)
Mixed Life Cycle
7. What was the first budget year this investment was submitted to OMB?
FY2006
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency 
performance gap. [LIMIT: 2500 char]
HSPD-9 dated 30 January 2004 and HSPD-10 dated 21 April 2004 directs DHS to establish a National Biosurveillance Integration 
System (NBIS) to provide early detection and situational awareness of biological events of potential national consequence by 
acquiring, integrating, analyzing, and disseminating existing human, animal, plant, and environmental biosurveillance system data 
into a common operating picture (COP) that represents a comprehensive depiction of the global biosurveillance security environment 
(GBSE). The National Biosurveillance Group (NBSG), comprising of representatives from all member agencies, will integrate and 
analyze all-agency/source biosurveillance information to recognize unusual biological events and provide situational awareness to 
the NBIS community and decision-makers through the development of a biosurveillance COP (BCOP) and targeting reporting. The 
BCOP will augment the DHS National Operation Center’s COP, which provides a consistent, integrated picture of biosurveillance 
situational awareness throughout the country. The NBIS will facilitate collaborative interagency analysis to ensure fully-integrated 
biosurveillance situational awareness and provide near-real time awareness to the Incident Management Group (IMG) and the DHS 
National Operations Center (NOC). The resulting improved information sharing and enhanced situational awareness facilitates 
national decision-making to enable timely response.
9. Did the Agency's Executive/Investment Committee approve this request?
Yes
9.a. If "yes," what was the date of this approval?
Nov 23, 2005
10. Did the Project Manager review this Exhibit?
Yes
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
Yes
12.a. Will this investment include electronic assets (including computers)?
Yes
12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
No
12.b.1. If “yes,” is an ESPC or UESC being used to help fund this investment?
12.b.2. If “yes,” will this investment meet sustainable design principles?
12.b.3. If “yes,” is it designed to be 30% more energy efficient than relevant code?
13. Does this investment support one of the PMA initiatives?
Yes
If “yes,” select the initiatives that apply:
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Human Capital  
Budget Performance Integration  
Financial Performance  
Expanded E-Government Yes
Competitive Sourcing  
Faith Based and Community  
Real Property Asset Management  
Eliminating Improper Payments  
Privatization of Military Housing  
R and D Investment Criteria  
Housing and Urban Development Management and Performance  
Broadening Health Insurance Coverage through State Initiatives  
Right Sized Overseas Presence  
Coordination of VA and DoD Programs and Systems  

13.a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an 
approved shared service provider or the managing partner?)
NBIS provides early detection and situational awareness of potential biological national threats by integrating and analyzing 
biosurveillance data gathered from across agencies into a consistent Biological Common Operating Picture (BCOP), previously not 
available to the Homeland Security Operations Ctr. This collaboration across government agencies facilitates electronic data-sharing 
with existing gov't systems complying with the Government Paperwork Elimination Act GPEA.
14. Does this investment support a program assessed using Program Assessment Rating Tool (PART)?
No
14.a. If “yes,” does this investment address a weakness found during the PART review?
14.b. If “yes,” what is the name of the PART program assessed by OMB’s Program Assessment Rating Tool?
14.c. If "yes," what rating did the PART receive?
15. Is this investment for information technology (See section 53 for definition)?
Yes
 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council’s PM Guidance)?
Level 2
17. What project management qualifications does the Project Manager have? (per CIO Council’s PM Guidance)
(4) Project manager assigned but qualification status review has not yet started
18. Is this investment identified as “high risk” on the Q4-FY 2007 agency high risk report (per OMB Memorandum M-05-23)
No
19. Is this a financial management system?
No
19.a. If “yes,” does this investment address a FFMIA compliance area?
19.a.1. If “yes,” which compliance area: [LIMIT: 250 char]
19.a.2. If “no,” what does it address? [LIMIT: 500 char]
19.b. If “yes,” please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by 
Circular A–11 section 52. [LIMIT: 2500 char]
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Area Percentage  
Hardware 0.00  
Software 19.20  
Services 49.79  
Other 31.01  
Total 100.00

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB 
Memorandum 05-04 and included in your agency inventory, schedules and priorities?
N/A
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23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s approval?
No
Question 24 must be answered by all Investments:
24. Does this investment directly support one of the GAO High Risk Areas?
No
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SUMMARY OF SPENDING

 

SUMMARY OF SPENDING FOR PROJECT PHASES (In Millions) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and 
are rounded to three decimal places. Federal personnel costs should be included only in the row designated “Government FTE Cost,” and should be 
excluded from the amounts shown for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” The total estimated annual cost of the investment is 
the sum of costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings and facilities, life-cycle costs should include long 
term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be 
included in this report.
All amounts represent Budget Authority

 PY-1 & Earlier PY CY BY
 -2006 2007 2008 2009
Planning:     
Budgetary Resources 1.032 0.500 1.000 1.019
Acquisition:     
Budgetary Resources 16.600 0.000 3.231 0.982
TOTAL, sum of stages:     
Budgetary Resources 17.632 0.500 4.231 2.001
Maintenance:     
Budgetary Resources 0.000 0.000 0.517 0.537
TOTAL, All Stages     
Budgetary Resources 17.632 0.500 4.748 2.538
     
Government FTE Costs 0.000 0.562 0.575 0.587
# of FTEs 0.00 4.00 4.00 4.00
     
Total, BR + FTE Cost 17.632 1.062 5.323 3.125

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.
2. Will this project require the agency to hire additional FTE’s?
Yes
2.a. If "yes," how many and in what year? [LIMIT: 500 char]
4 additional Government FTEs starting in FY07
3. If the summary of spending has changed from the FY2008 President’s budget request, briefly explain those changes. [LIMIT: 2500 char]
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