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OVERVIEW

 

General Information 
1. Date of Submission: Sep 6, 2007
2. Agency: Department of Homeland Security
3. Bureau: United States Coast Guard (USCG)
4. Name of this Capital 
Asset:

USCG - Marine Information for Safety and Law Enforcement (MISLE) (2009)

5. Unique ID: 024-60-01-02-01-6064-00
(For IT investments only, 
see section 53. For all 
other, use agency ID 
system.)
 

All investments 
6. What kind of investment will this be in FY2009?
(Please NOTE: Investments moving to O&M ONLY in FY2009, with Planning/Acquisition activities prior to FY2009 should not select O&M. These 
investments should indicate their current status.)
Operations and Maintenance
7. What was the first budget year this investment was submitted to OMB?
FY2001 or earlier
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency 
performance gap. [LIMIT: 2500 char]
The Marine Information for Safety and Law Enforcement (MISLE) System is a fully deployed information technology investment that 
is in an operations and maintenance status. It continues to be effective in meeting its intended purpose and supporting new 
initiatives. Continued funding for operating support and making enhancements is necessary to meet continuing Coast Guard 
missions as well as evolving Homeland Security missions and new legislative requirements. For example, recent enhancements have 
been made to support the Maritime Transportation Security Act (MTSA) and Security and Accountability for Every Port (SAFE Port) 
Act. MISLE includes two citizen centric components. The Vessel Documentation System (VDS) allows the public to order Abstracts of 
Title via the internet. The Coast Guard Maritime Information Exchange (CGMIX) is collection of self-service internet web sites that 
provide information directly to the public on USCG approved equipment, incident investigations, MARPOL reception facilities and 
Coast Guard vessel actions.
9. Did the Agency's Executive/Investment Committee approve this request?
Yes
9.a. If "yes," what was the date of this approval?
Jun 18, 1992
10. Did the Project Manager review this Exhibit?
Yes
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
Yes
12.a. Will this investment include electronic assets (including computers)?
Yes
12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
No
12.b.1. If “yes,” is an ESPC or UESC being used to help fund this investment?
No
12.b.2. If “yes,” will this investment meet sustainable design principles?
No
12.b.3. If “yes,” is it designed to be 30% more energy efficient than relevant code?
13. Does this investment support one of the PMA initiatives?
Yes
If “yes,” select the initiatives that apply:
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Human Capital Yes
Budget Performance Integration Yes
Financial Performance  
Expanded E-Government Yes
Competitive Sourcing  
Faith Based and Community  
Real Property Asset Management  
Eliminating Improper Payments  
Privatization of Military Housing  
R and D Investment Criteria  
Housing and Urban Development Management and Performance  
Broadening Health Insurance Coverage through State Initiatives  
Right Sized Overseas Presence  
Coordination of VA and DoD Programs and Systems  

13.a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an 
approved shared service provider or the managing partner?)
Human Capital: Personnel efficiency is increased through targeted activities and reduction of manual processes for recording and 
communicating information. Budget Performance Integration: MISLE is the primary source of information for operational USCG 
commanders to manage assets to effectively & efficiently meet USCG and DHS goals. It captures data to measure progress against 
those goals. E-Gov: Vessel Abstracts of Title are ordered via a self-service internet site and MISLE provides non-sensitive data on 
vessels, vessel actions, investigations, approved equipment and MARPOL reception facilities directly to the public via the CGMIX 
Internet site.
14. Does this investment support a program assessed using Program Assessment Rating Tool (PART)?
Yes
14.a. If “yes,” does this investment address a weakness found during the PART review?
Yes
14.b. If “yes,” what is the name of the PART program assessed by OMB’s Program Assessment Rating Tool?
USCG - Ports Waterways and Coastal Security
14.c. If "yes," what rating did the PART receive?
Moderately Effective
15. Is this investment for information technology (See section 53 for definition)?
Yes
 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council’s PM Guidance)?
Level 2
17. What project management qualifications does the Project Manager have? (per CIO Council’s PM Guidance)
(3) Project manager assigned to investment, but does not meet requirements
18. Is this investment identified as “high risk” on the Q4-FY 2007 agency high risk report (per OMB Memorandum M-05-23)
No
19. Is this a financial management system?
No
19.a. If “yes,” does this investment address a FFMIA compliance area?
19.a.1. If “yes,” which compliance area: [LIMIT: 250 char]
19.a.2. If “no,” what does it address? [LIMIT: 500 char]
19.b. If “yes,” please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by 
Circular A–11 section 52. [LIMIT: 2500 char]
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Area Percentage  
Hardware 9.53  
Software 2.97  
Services 26.80  
Other 60.70  
Total 100.00
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21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB 
Memorandum 05-04 and included in your agency inventory, schedules and priorities?
Yes
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s approval?
Yes
Question 24 must be answered by all Investments:
24. Does this investment directly support one of the GAO High Risk Areas?
No
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SUMMARY OF SPENDING

 

SUMMARY OF SPENDING FOR PROJECT PHASES (In Millions) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and 
are rounded to three decimal places. Federal personnel costs should be included only in the row designated “Government FTE Cost,” and should be 
excluded from the amounts shown for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” The total estimated annual cost of the investment is 
the sum of costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings and facilities, life-cycle costs should include long 
term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be 
included in this report.
All amounts represent Budget Authority

 PY-1 & Earlier PY CY BY
 -2006 2007 2008 2009
Planning:     
Budgetary Resources 0.000 0.000 0.000 0.000
Acquisition:     
Budgetary Resources 61.000 0.000 0.000 0.000
TOTAL, sum of stages:     
Budgetary Resources 61.000 0.000 0.000 0.000
Maintenance:     
Budgetary Resources 27.647 10.420 10.942 11.489
TOTAL, All Stages     
Budgetary Resources 88.647 10.420 10.942 11.489
     
Government FTE Costs 4.290 1.501 1.576 1.655
# of FTEs 0.00 0.00 0.00 0.00
     
Total, BR + FTE Cost 92.937 11.921 12.518 13.144

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.
2. Will this project require the agency to hire additional FTE’s?
No
2.a. If "yes," how many and in what year? [LIMIT: 500 char]
3. If the summary of spending has changed from the FY2008 President’s budget request, briefly explain those changes. [LIMIT: 2500 char]
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