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Executive Summary 

Compounding an already challenging situation at the Southwest Border (SWB) are the 
multifaceted impacts of the Coronavirus Disease 2019 pandemic, heightened encounters because 
of increased migration flows, and the changing demographic of those seeking to enter the United 
States, including families and unaccompanied children.  These factors, among others, have 
challenged enforcement processing capacity, have strained DHS facilities and resources, and 
have led to unprecedented operational, technological, and financial challenges. 

The purpose of this report is to describe the challenges to processing, including multiple 
independent data systems and many key handoffs still taking place with paper files.  This project 
allows the DHS Chief Information Officer (CIO), in collaboration with Component CIOs, to use 
data and technology to process noncitizens encountered at our SWB more efficiently, effectively, 
and humanely.  

The SWB Technology Integration Program will connect disparate systems and will improve 
collaboration among multiple DHS Components and partner agencies to provide standardized 
and secure data-sharing across the federal enterprise and throughout the immigration lifecycle. 
This will improve border flow and capacity management and will increase the timeliness and 
fidelity of data used by decision makers. 
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I. Legislative Requirement 

This report is submitted pursuant to a requirement in Section 539 of the Fiscal Year (FY) 2022 
Department of Homeland Security (DHS) Appropriations Act (P.L. 117-103), which states: 

SEC. 539. (a) None of the funds provided to the Department of Homeland Security 
in this or any prior Act may be used by an agency to submit an initial project 
proposal to the Technology Modernization Fund (as authorized by section 1078 of 
subtitle G of Title X of the National Defense Authorization Act for Fiscal Year 
2018 (Public Law 115–91)) unless, concurrent with the submission of an initial 
project proposal to the Technology Modernization Board, the head of the agency— 

(1) notifies the Committees on Appropriations of the Senate and the 
House of Representatives of the proposed submission of the project proposal; 

(2) submits to the Committees on Appropriations a copy of the project 
proposal; and 

(3) provides a detailed analysis of how the proposed project funding 
would supplement or supplant funding requested as part of the Department’s 
most recent budget submission. 
(b) None of the funds provided to the Department of Homeland Security by 

the Technology Modernization Fund shall be available for obligation until 15 days 
after a report on such funds has been transmitted to the Committees on 
Appropriations of the Senate and the House of Representatives. 

(c) The report described in subsection (b) shall include— 
(1) the full project proposal submitted to and approved by the Fund’s 

Technology Modernization Board; 
(2) the finalized interagency agreement between the Department and the 

Fund including the project’s deliverables and repayment terms, as applicable; 
(3) a detailed analysis of how the project will supplement or supplant 

existing funding available to the Department for similar activities; 
(4) a plan for how the Department will repay the Fund, including specific 

planned funding sources, as applicable; and 
(5) other information as determined by the Secretary. 
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II. Background 

Defining the Problem 

In FY 2021, DHS border enforcement personnel encountered a nearly 20-year high number of 
noncitizens crossing the Southwest Border (SWB) into the United States.  Compounding an 
already challenging situation at the SWB are the multifaceted impacts of the Coronavirus 
Disease 2019 pandemic, heightened encounters because of increased migrations flows, and the 
changing demographic of those seeking to enter the United States, including families and 
unaccompanied children.  These factors, among others, have challenged enforcement processing 
capacity, have strained DHS facilities and resources, and have led to unprecedented operational, 
technological, and financial challenges. 

The DHS Chief Information Officer (CIO), in collaboration with Component CIOs from 
U.S. Citizenship and Immigration Services (USCIS), U.S. Customs and Border Protection 
(CBP), and U.S. Immigration and Customs Enforcement (ICE), proposed a systems approach to 
the various immigration technologies and applications.  This proposal allows CBP, ICE, and 
USCIS to replace remaining outdated manual data processes associated with border enforcement 
with a fully automated and interoperable platform to facilitate efficient and timely intake of 
noncitizens, protection of unaccompanied children, and reunification of families.  This platform 
will enable personnel to manage medical information needed by state and local authorities to 
continue protections appropriately as individuals are released into U.S. communities. 

The DHS CIO submitted an application to the Technology Modernization Fund (TMF) for 
funding to support this initiative. The TMF Board awarded DHS $50 million on September 30, 
2021. The funding will provide enterprise, standardized, secure data-sharing throughout the 
immigration lifecycle to improve border flow and capacity management, to enhance 
transparency, and to expedite processing through automation and technical efficiencies. 

The TMF Board noted that its decision was influenced by the urgency of high humanitarian 
response and by the clear, transparent, and cooperative cross-Component leadership that DHS is 
building to manage this project.  The project has the full support of the DHS Secretary.  
Completion of the accompanying notification will mark project commencement, including the 
obligation of funds. 
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III. Project and Allotment Plan 

The immigration system is complex and involves numerous stakeholders, processes, and 
technical systems, both within and across federal departments, to manage populations arriving to 
the United States at the ports of entry as well as areas between them. 

Most records as well as all approvals and signatures related to noncitizen apprehensions and 
processing still are manual.  Common core attribute research across many systems still is 
manual.  Efforts to consider each noncitizen’s release from custody takes at least 1 hour and 
requires a minimum of 22 actions among multiple systems.  The TMF funding allows DHS to 
establish a limited and targeted program management office (PMO) capability within the DHS 
Office of the Chief Information Officer (OCIO), with matrixed support from DHS Components.  
The capability enables responses to emergencies and accelerates critical modernization activities 
in the unified platform to complete targeted integration and modernization in the following 
projects; section IV provides additional information on these three projects: 

• $25 million to increase platform capacity and capability for the Unified Immigration 
Portal (UIP), 

• $20 million to provide end-to-end digital immigration processing (DIP), and 
• $5 million to improve the technology supporting the Alternatives to Detention program 

(ATD). 

DHS CIO and Component Chief Financial Officer offices have worked together to ensure that 
the TMF proposal and project do not overlap with any other DHS appropriation or with the FY 
2023 President’s Budget submission.  There are no other opportunities for this funding prior to 
FY 2024 and no other engagements necessary to support this full project proposal (FPP) (see 
Appendix B). 

SWB Technology Integration Program (TIP) Obligation Status Pending 
Congressional Report 

The TMF total award and the first 6-month increment apportionment and allotment to DHS were 
completed prior to enactment of P.L. 117-103.  DHS’s first increment interagency agreements 
(IAA) with DHS Components (see Appendix C) were in process at the time of enactment of 
P.L. 117-103, but all actions to complete IAAs were halted, with funds placed on hold pursuant 
to the reporting requirement.   

• SWB TIP’s first increment funding is not available to the DHS Components until 
completion of the report. 

• SWB TIP is a new investment with no current or prior-year baseline appropriations 
among the participating DHS Components. 

• The FY 2019 supplemental appropriation for an earlier UIP phase was obligated in a 
prior year, and there are no unobligated balances carried over to the current year. 
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The following chart shows actions completed and pending as of this report: 

TMF SWB TIP 
Dollars in Millions 

Explanation Total UIP DIP ATD 
Total Award 

Funding Received from U.S. General 
Services Administration (GSA) 

First Increment Plan 

Unobligated Prior-Year Balances 

$50.00 

$9.50 

$9.50 

-

$25.00 

$4.50 

-

$20.00 

$4.00 

-

$5.00 

$1.00 

-

Project’s funded first 
increment 

Allotment on hold pending 
notification 
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IV. Description, Accomplishments, and Funding 
Discussion 

A. UIP ($25 Million) 

1) Description and Accomplishments to Date: 
Since its inception in FY 2019, the DHS UIP has made tremendous progress 
connecting disparate systems, improving cross-agency collaboration, and increasing 
data transparency to mitigate historical challenges facing the SWB. 

2) Appropriations: 
Using $42 million appropriated in FY 2019 ($32 million) and FY 2021 ($10 million) 
through emergency supplemental appropriations, the program deployed initial 
capabilities to users across the SWB.  Additional appropriations were provided in 
FY 2022 ($10 million for Operations and Support (O&S)) and have been requested in 
FY 2023 ($9 million for Procurement, Construction, and Improvements and 
$17 million for O&S). FY 2022 appropriated funding is being used to fund the base 
Operations and Maintenance for the platform. This platform is critical to addressing 
the current surge of noncitizens at the border. 

3) TMF Performance Objectives: 
With funding from the TMF, DHS will enhance the UIP to: 
• Provide advanced analytics and predictive modeling capabilities; 
• Further system integration by integrating additional datasets such as 

U.S. Department of Health and Human Services’ facility management, USCIS’ 
credible fear determinations, ICE’s ATD program and custody, and 
U.S. Department of Justice’s Executive Office for Immigration Review court 
dates and rulings; and 

• Provide integrated digital processing capabilities to support the end-to-end 
electronic review and approval throughout the immigration lifecycle. 

B. DIP ($20 Million) 

1) Description and Accomplishments to Date: 
DIP is a new effort proposed as part of the SWB TIP to develop electronic DHS 
Component review and approval technology including: 
• Electronic A-file issuance and automation of the noncitizen’s official immigration 

data and records, 
• Electronic and digital signatures, and 
• Case acceptance management. 

2) Appropriations: 
There is no appropriations history for DIP. 

3) TMF Performance Objectives: 
With funding from the TMF, DHS will: 

5 



 

 

 

 

 

 
 

• Digitize the exchange of signed and in-progress immigration forms, such as the 
electronic A-file and the notice to appear, allowing DHS to process individuals 
more rapidly by eliminating manually printed, signed, and exchanged forms, 

• Provide real-time transparent reporting and exchange of information across DIP 
systems using interfaces from UIP, 

• Enhance the operational capability of DIP systems to provide immediate access to 
more accurate data, 

• Integrate ICE and USCIS systems used to validate and provide relevant person-
centric information, and 

• Provide end-to-end electronic document management for the A-file. 

C. ATD ($5 Million) 

1) Description and Accomplishments to Date: 
The ATD program utilizes modern technology and case management to supervise and 
engage with enrollees upon release from DHS custody during the enrollees’ 
immigration processing and removal proceedings. On a case-by-case basis, ICE 
determines the type and manner of monitoring appropriate for each participant, 
including the specific type of technology—global positioning system tracking devices 
(ankle monitors), telephonic reporting, or SmartLINK (a smartphone application)— 
and case management, which includes varying frequency of office or home visits.  
ICE may adjust the level of supervision required as the level of compliance either 
increases or decreases. 

2) Appropriations: 
ICE anticipates fee funding ($10.8 million) to manage the sustainment of multiple 
detention and removal legacy systems and the ATD program.  The TMF funding will 
complete the SWB rollout of automated ATD enrollment and will improve upon and 
make the data exchange solution more efficient. 

3) TMF Performance Objectives: 
DHS will use TMF funding to improve nondetention management by: 
• Automating enrollment of noncitizens to ATD, and 
• Implementing system-to-system integration of ATD enrollees between CBP and 

ICE to reduce enrollment time and to provide near real-time status updates. 

D. Acquisition Strategy 

Contract vehicles with service providers and vendors/suppliers were awarded for the technology 
integration between digital immigration application filing and the UIP.  Service-level objectives 
(SLO) and service-level agreements (SLA) are in place to encompass automated filing and 
approval of undocumented person applications.  Current contracts are available for additional 
task orders for these critical initiatives. 
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V. DHS and Independent Oversight 

A. DHS Team Strategy 

The SWB TIP has the full support of DHS executive leadership and is fully in line with the 
administration’s humanitarian objectives.  The DHS Deputy CIO conducts hands-on 
management of team activities and progress in collaboration with each of the Component CIOs. 

Existing teams consist of program managers, system engineers, and data scientists and stewards, 
and include operational teams (law enforcement and civilian) that are already in place. 

• Time-consuming recruitment efforts are not anticipated. 
• Attrition rates are low and replacement hiring is included in current budget requests. 
• All team members are highly experienced and have been in place for some time. 
• All DHS systems and federal partners involved in or benefited by this initiative are using 

the National Information Exchange Model (NIEM). 
• The NIEM information exchange framework will be used to share critical information 

effectively. 
• Shared services contract vehicles have been awarded for the technology integration of 

digital immigration application filing and review on the UIP. 
• Necessary SLOs and SLAs are in place to encompass digital enforcement filing and 

review on the UIP. 
• Contracts are available for additional task orders for these critical unfunded cases. 

B. DHS Project Oversight 

The Immigration Data Integration Initiative (IDII) Executive Steering Committee (ESC), which 
is co-chaired by the DHS CIO and the DHS Evaluation Official, provide SWB TIP oversight.  
The IDII ESC was selected to provide oversight because it reports quarterly to the DHS Deputy 
Secretary and is positioned uniquely to ensure that DHS achieves benefits intended for SWB TIP 
including alignment with the administration’s humanitarian goals such as: 

• Reduction of backlogged cases in the immigration pipeline, 
• Mitigation or elimination of overcrowding at facilities, 
• Individual and family identification and status tracking throughout the immigration 

lifecycle, 
• Timely access to critical subject-level electronic medical records, 
• Greater transparency into the legal aspects of the immigration system, and 
• Greater insight into high-level immigration metrics and agency-specific immigration 

performance. 
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The IDII ESC will prioritize sprint activities and will approve TMF funding in accordance with 
the award and on the basis of the current operational environment to implement solutions with 
the greatest impact. 

C. GSA Project Oversight 

According to the terms of the award and the IAA, the TMF PMO will provide direct oversight to 
DHS’s key project objectives and performance.  This will be implemented through recurring 
meetings to monitor progress of transferred funds, and to review and recommend to the TMF 
Board DHS’s readiness for incremental transfers. 

The terms require DHS to cooperate in this oversight by sharing monthly status reports and by 
providing quarterly briefings to the TMF Board against the project plan’s timeline and expected 
results.  In the first quarterly briefing, which is currently on hold pending this report, the project 
team will: 

• Address progress on all subprojects with a focus on DIP progress, and 
• Confirm or update milestones for the second 6-month performance increment. 

Additionally, the terms require DHS to: 

• Report promptly any challenges that may require adjustments to the project plan outside 
of the regular status report cycle, 

• Contribute to a playbook that presents lessons learned and findings (including key 
process improvements, risks, best practices, and metrics) that could enable other 
agencies to accelerate similar initiatives, and 

• Upon request, support conversations with agencies who are pursuing comparable efforts, 
regardless of funding by the TMF. 

D. U.S. Government Accountability Office (GAO) Oversight 

The terms of the award indicate that GAO will conduct an audit of the project’s progress focused 
on a comparison of planned and actual progress as well as progress of repayments.  As of the 
date of this report, DHS was not contacted by GAO in regard to an audit. 

E. Component Acquisition Executive (CAE) 

The UIP segment of this project also is governed by the CBP CAE as a Level 3 Acquisition 
program identified on the DHS Master Acquisition Oversight List. 
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VI. DHS Action Plan 

On September 30, 2021, the TMF Board  announced the award of $50 million subject to 
incremental review in four consecutive 6-month periods for the FPP titled “Southwest Border 
Technology Integration Program” from DHS CIO (Appendix B).  The TMF Board noted that its 
decision was influenced by the urgency of high humanitarian response and the clear, transparent, 
and cooperative cross-Component leadership that DHS is building to manage this project.  The 
project has the full support of the DHS Secretary, the DHS CIO, and the CIOs at ICE, CBP, and 
USCIS. 

In February 2022, the DHS CIO and DHS Component CIOs from ICE, CBP, and USCIS, 
participated in an in-depth briefing and discussion with staffers of the House and Senate 
Appropriations Committees.  Using the Appendix D materials, they met to address how this 
TMF investment is separate from FY 2022 budgets involving multiple independent data systems 
and many key handoffs still taking place with paper files.  The DHS CIOs addressed how SWB 
TIP will allow DHS to use data and technology to process noncitizens encountered at our SWB 
more efficiently, effectively, and humanely across the many systems involved in this 
comprehensive digitization and integration effort. 

In March 2022, GSA provided the first $9.5 million increment to DHS.  This funding is currently 
on hold pending the congressional report.  Upon completion of the 15-day period, DHS is eager 
to proceed with the process of connecting these many disparate systems.  This effort will: 

• Improve collaboration among multiple DHS Components and partner agencies, 
• Provide standardized and secure data-sharing across the federal enterprise and throughout 

the immigration lifecycle, 
• Improve border flow and capacity management, and 
• Increase the timeliness and fidelity of data used by decision makers. 

DHS will repay the GSA TMF funding starting in FY 2023 on the basis of the terms of the 
agreement.  Repayment will occur from DHS OCIO O&S funding.   
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Appendices 

Appendix A: Abbreviations 

Abbreviation Definition 
ATD Alternatives to Detention 
CAE Component Acquisition Executive 
CBP U.S. Customs and Border Protection 
CIO Chief Information Officer 
DHS Department of Homeland Security 
DIP Digital Immigration Processing 
ESC Executive Steering Committee 
FPP Full Project Proposal 
FY Fiscal Year 
GAO U.S. Government Accountability Office 
GSA U.S. General Services Administration 
HAC House Appropriations Committee 
IAA Interagency Agreement 
ICE U.S. Immigration and Customs Enforcement 
IDII Immigration Data Integration Initiative 
NIEM National Information Exchange Model 
OCIO Office of the Chief Information Officer 
O&S Operations and Support 
PMO Program Management Office 
SAC Senate Appropriations Committee 
SLA Service Level Agreement 
SLO Service Level Objective 
SWB Southwest Border 
TIP Technology Integration Program 
TMF Technology Modernization Fund 
UIP Unified Immigration Portal 
USCIS U.S. Citizenship and Immigration Services 
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Appendix B: Southwest Border (SWB) Technology Integration 
Program’s (TIP) Full Project Proposal (FPP) 

The SWB TIP will connect disparate systems and will improve collaboration among multiple 
Department of Homeland Security (DHS) Components and partner agencies to provide 
standardized and secure data-sharing across the federal enterprise and throughout the 
immigration lifecycle to improve border flow and capacity management, and will increase the 
timeliness and fidelity of data used by decision makers, while resolving humanitarian crisis. 
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Introduction 
In calendar year 2021, DHS border enforcement personnel have encountered a nearly 20-year high 
number of undocumented persons crossing the Southwest Border into the United States. Over recent 
years, the population has changed from single adult males to families with children as well as 
unaccompanied children.  DHS is adapting to the logistical challenges of family groups and 
unaccompanied children; this is further complicated by the COVID-19 global pandemic. The 
logistics of supporting adult males is vastly less complicated than the coordination and strategy 
required for family groups and unaccompanied children.  The increase in numbers and the change in 
demographics have challenged enforcement processing capacity, overwhelmed DHS facilities, and 
resulted in an almost impossible operational and humanitarian environment. 

How this project will impact change and benefit the public: 
The Southwest Border Technology Integration Program will provide enterprise, standardized, 
secure data sharing throughout the immigration lifecycle to improve border flow and capacity 
management, enhance transparency, and expedite processing through automation and technical 
efficiencies, thereby resulting in more humane management of the immigrant population.  DHS will 
modernize legacy systems and leverage advances in technology to: 

− Develop an integrated picture of predicted non-citizen flows across the southern land border. 
− Weigh that against current and planned future capacity of DHS (CBP, ICE, USCIS) and 

HHS to take the appropriate action regarding the category of migrant (unaccompanied 
children, single adults, and family units). 

− Use data to more accurately communicate our operational challenges to external 
stakeholders within government and the public. 

The problems this project addresses: 
DHS was created as a result of the events of 9/11 and the agency inherited legacy IT systems and 
methods. IT modernization efforts to date have been focused internally within Components.  DHS 
has never been budgeted to accomplish wide scale modernization and integration of data to support 
operations. Now DHS is facing unprecedented operational, technological, and financial challenges. 
DHS must take a systems approach to the various immigration technologies and applications. DHS 
must immediately replace the remaining outdated manual data processes using a fully automated 
and interoperable platform to facilitate efficient and timely due process review of the intake of 
undocumented persons, protection of unaccompanied children, reunification of families, and 
appropriately manage medical information needed by state and local authorities to continue 
protections as people are released into U.S. society. 

However, DHS funding streams have been severely impacted by the reduction in fee funding due to 
COVID-19 and overwhelming urgent needs at the Southern Border.  Reprogramming to support 
operational efforts at the border and serious fee funding constraints due to COVID-19 have left 
DHS with no offsets to accommodate these needs and no foreseeable savings to justify repayment 
options. 

Southwest Border Technology Integration Program: 
This Program seeks to connect disparate systems, as shown in the following diagram, to fully 
integrate automated filing data, status, and access from enforcement and immigration sources on 
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one unified platform; to establish one comprehensive, fully electronic file for every undocumented 
person necessary; and to facilitate near-real-time sharing of critical identity, location, kinship, and 
medical information among federal reviewing and approving authorities. 

A summary of technology integration needs includes: 

− Digitize, aggregate, and share disparate enforcement and medical data to improve processing. 
− Replace paper forms and wet signatures to remove inefficiencies. 
− Automate manual handoffs between steps in the immigration process to improve transparency 

and reduce the risk of misplaced A-files and privacy documents due to physical handling. 
− Expand platform architecture to electronically ingest and stream additional enforcement data 

from CBP, ICE, USCIS, HHS, and DOJ. 
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− Replace stove-piped views of the immigration process and update modeling and scenario 
planning to improve resource allocation planning and alleviate system bottlenecks. 

− Transparency into transition between agencies to improve individual status tracking. 
− Provide consistent interagency analysis and reporting to oversight and executive bodies. 

Current actions: 
The immigration system is complex, involving numerous stakeholders, processes, and technical 
systems both within and across federal departments to manage populations arriving to the United 
States at the ports of entry and between them.  Progress after the 2019 border surge: 

− Established a single cloud-based unified immigration platform for DHS to ingest digitized data 
from across the Department and act as a data broker between Components wherever the 
platform connects mission data, end user visualizations, and business intelligence tools. 

− Identified common attributes for pattern and event matching across multiple systems. 
− Established a common vocabulary under the National Information Exchange Model (NIEM) to 

enable information exchange. 
− Integrated mission critical data from the unified immigration platform to reconcile a person’s 

unique identifiers across agency systems. 
− Improved visibility and interoperability between the relevant Components within DHS and 

between DHS and the Departments of Health and Human Services (HHS) and Justice (DOJ). 
− DHS worked with over 60 participants across six agencies to ingest and implement standards, 

contextualize interagency data, and to make data more fully interoperable. Recent progress 
enabled COVID-19 contact tracing across facilities and improved placement of undocumented 
persons from DHS custody to HHS care. 

Critical Subject Area Project Plans 
Recent surges reveal that the efforts underway since 2019 still contain serious shortcomings. Most 
records and all approvals and signatures of undocumented persons’ apprehensions and processing 
are still manual. Common core attribute research across many systems is still manual. Efforts to 
consider each non-citizen’s release from detention takes at least one hour and requires a minimum 
of 22 actions among multiple systems.  The TMF funding will allow DHS to establish a limited and 
targeted Program Management Office capability at the DHS CIO level, with matrixed support from 
Components, to respond to the emergency and to accelerate critical modernization activities in the 
unified platform and complete targeted integration and modernization in three projects including: 

DHS Southwest Border Technology Integration Program TMF Request 
$25M Increase Platform Capacity and Capability Unified Immigration Portal (UIP) 
$20M End to End Digitized Processing Digital Immigration Processing (DIP) 

$5M Officer and Customer Driven Alternatives to Detention (ATD). 

Unified Immigration Portal ($25M) 
Since its inception, the DHS Unified Immigration Portal (UIP) has made tremendous progress 
connecting disparate systems, improving cross-agency collaboration, and increasing data 
transparency to mitigate historical challenges facing the Southwest Border. Using $42M 
appropriated in FY19 ($32M) and FY21 ($10M) through the emergency supplemental 
appropriations, the program deployed initial capabilities to users across the Southwest Border. This 
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platform is critical to addressing the current surge of non-citizens at the border. With funding from 
the TMF, DHS will: 

1 Develop advanced analytics and predictive modeling capabilities 
UIP analytics and modeling includes discrete event simulation, to inform resources needs at 
the Southwest Border. Modeling scenarios may include UC, family unit, and credible fear 
processing. UIP will create Qlik dashboards to easily visualize model outcomes and analyze 
results and facilitate more efficient subject transfers and movement between agencies by 
automating manifest creation and leveraging advanced analytics to create the manifests 
optimized for current operational conditions. 

2 Further system integration 
During the final phase, UIP will further increase data transparency by integrating additional 
datasets into the UIP application and architecture such as: HHS facility management, USCIS 
credible fear determination, ICE Alternatives to Detention (ATD) and detention bed space, 
and DOJ EOIR court dates and ruling information. UIP will integrate additional datasets 
from DHS modernization efforts including border enforcement coordination network 
(BECN), immigration data modernization (IDM)/Title 8 (T-8), person centric identity 
service (PCIS), Fear Pipeline Dashboard, Fear Claim Referral, digital signature pilots, and 
person centric initiatives. Digitizing these projects is included under the Digital Immigration 
Processing initiative of this proposal to prepare for integration with UIP’s architecture. 
Provide more immediate access to accurate data 
With streamlined, integrated digital processing capabilities to support the end-to-end 
processing that occurs throughout the immigration lifecycle on the Southwest Border, DHS 
is able to perform mission critical work each day by providing both an operational overview 
and detailed information on subjects moving across the immigration lifecycle. By 
automating immigration handoffs, Components can review documents without having to 
physically travel to locations, reducing the turnaround time to review each case. DHS 
Components will be able to easily view trends and access essential information while 
performing their daily activities. 

Digital Immigration Processing ($20M) 
Develop and deploy DHS Component technology: 

o Electronic A-file issuance and automation of immigration data and records. 
o Electronic and digital signatures. 
o Case Acceptance Management. 

Outcomes: 
Accelerate throughput by digitizing manual processes 
Digitize the exchange of signed and in-progress immigration forms, such as the electronic 
A-file and the Notice to Appear (NTA), allowing DHS to process subjects more rapidly by 
eliminating manually printed, signed, and exchanged forms. This work supports electronic 

1 
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case acceptance process through electronic review of the information during Component 
handoffs and the ability to update information electronically to substantially speed up 
processing. This streamlined process of exchanging forms will result in efficiency for CBP, 
ICE, and USCIS. 
Enhanced transparency and reporting on interagency immigration processes 
Interfaces with UIP for additional dashboarding and data visualization enhancements will 
allow DHS to create real time reports with improved granularity and data fidelity. 
Enhance operational capability with more immediate access to accurate data 
With streamlined, integrated digital handoffs throughout the immigration lifecycle, 
Components can access detailed information on subjects without having to physically travel, 
reducing the turnaround time to review each case. Components will be able to easily view 
trends and access essential information while performing their daily activities. 
Integration of ICE to USCIS services for A-number and credible fear referrals 
USCIS Person Centric Services will be used to validate and provide relevant historical 
information on identities to manage A-number issuance more accurately for non-citizens 
as their first or one of other encounters across the immigration domain. With Components 
being fully integrated to individual digital records in a person view format, data will be 
consistent and accurate, and form creation can be expedited and auto populated with 
validated identity information, reducing the need for duplicative manual entry. For non-
citizens claiming credible fear, systems will interface directly with USCIS for submission 
of the case and decision. These integrations will enable real-time notification on decisions 
to ensure efficiency to initiate downstream activities. 
Electronic document management 
Orchestrate the collection of information and sharing of various forms and identity 
encounters throughout ICE, CBP, and USCIS. Historically, paper documents constitute the 
official immigration file (A-file). The goal of this service will be to offer the DHS 
Components and the immigration courts a fully electronic version of the documents that are 
approved to be stored, aggregated, and shared in this manner. This service will be built so 
that the data and signed versions of forms can be accessed and shared across a common 
interface between the Immigration Systems, such as DHS Unified Immigration Portal (UIP), 
CBP e3, CBP Unified Secondary (USEC), CBP BECN, ICE Enforcement Integrated 
Database (EID), ICE EAGLE, ICE OCMS, USCIS Person Centric Identity Service (PCIS), 
Official Immigration Content Management Service (CMS-STACKS), HHS Path, DOJ 
Executive Office for Immigration Review (EOIR) Courts and Appeals System (ECAS), and 
others as use cases arise. 

Alternatives to Detention ($5M) 
Congress authorized the use of alternatives to detention in 2002. The program meets the critical 
need for supervision within the community of the non-detained migrant population using 
technology and case specialists to actively engage non-citizens until a final determination regarding 
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immigration status is reached. The program is a condition of release and not a form of custody that 
allows DHS and its Components discretion in the enforcement of the law. Due to the influx of 
released migrant families, large numbers of non-citizens are appearing at ICE facilities without 
notification in advance. This creates a burden on facilities while inhibiting processing. Therefore, 
DHS is seeking to improve non-detained management by automating enrollment of non-citizens, 
implementing system to system integration with monitoring solutions, and allowing non-citizens to 
schedule appointments at ICE field offices for immigration case review. 

Outcomes 
Automate enrollment of non-citizens to ATD 1 
Automation will remove the duplicative data entry and manual process in CBP, ICE, and 
ATD vendor systems. Automation will decompress the Southwest Border processing station 
by reducing ICE Officers time to enroll participants from one hour per person to near real 
time. 

2 System to system integration between ICE and ATD vendor 
Integration will remove the duplicative data entry and manual process in CBP, ICE, and 
ATD vendor systems. System integration will allow officers to retrieve court appearance and 
decision information, respond to alerts and GPS data, create, and process emergency reports, 
and automatically propagate participant data updates. Integration will reduce ATD 
enrollment from one hour per person to near-real-time, provide real-time status updates and 
alerting, and improve data quality and reporting. 
Schedule flexibility 3 
Schedule flexibility will provide the capability for non-citizens to schedule an appointment 
with an ICE officer to process their immigration case. This will improve efficiency in the 
field office, allow schedule flexibility for non-citizens, and minimize the large numbers of 
non-citizens appearing at ICE facilities without notification in advance. 

Team Strategy 
Existing teams consist of program managers and system engineers, data scientists and stewards, and 
operational teams (law enforcement and civilian) who are already in place.  Time-consuming 
recruitment efforts are not anticipated. Attrition rates are low and replacement hiring is already 
budgeted. All team members are highly experienced and have been in place for some time. All 
DHS systems and federal partners involved in or benefited by this initiative are using the National 
Information Exchange Model (NIEM) information exchange framework to effectively share critical 
information.  Shared services contract vehicles have been awarded for the technology integration of 
digital immigration application filing and review on the unified immigration platform.  Needed 
Service Level Objectives (SLOs) and Service Level Agreements (SLAs) are in place to encompass 
digital enforcement filing and review on the unified immigration platform. Contracts are available 
for additional task orders for these critical unfunded cases. 

Risks/Impacts 
All critical cases have been part of a long-range IT technology transformation plan and will 
leverage the current operational and successful DHS electronic processing system platform and 
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applicant filing methodologies. Funds for accelerating this work are not available. This long-range 
budget strategy was reasonable prior to the surge. 

However, the unprecedented numbers of families and children arriving at our Southwest Border 
requires that DHS implement the known technology solutions immediately.  Some of these 
technology solutions are in use in DHS for normal immigration processing, modeling, and 
reporting. DHS seeks to immediately expand modernization efforts to enforcement processing, 
modeling, and reporting requirements that are the consequence of the massive numbers of arrivals 
to alleviate the current border control operational and humanitarian emergency. 

Fully automating and integrating enforcement data with immigration data in the DHS unified 
immigration system will provide critical identity, location, kinship, and medical information in 
near-real-time and reduce the huge backlogs resulting from legacy enforcement filing processes 
amidst the overwhelming volume of crossings. 

Project Risk Summary 
Category Risk of Explanation 

Scope low The scope is well-defined. The DHS Components have clearly identified specific areas for improvement.  OCIO will work with the 
components to identify dependencies and prioritize the tasks specific to the modernization activities that improve integration between 
DHS Components supporting the Immigration lifecycle, with the goal of eliminating manual processes, reducing errors, enhancing 
analytics and reporting, and improving throughput. 

Cost low Activities are prioritized based on return on investment (ROI) as measured by improvements to processing efficiency, analytic 
capability, and reporting transparency. 

Time low All technology efforts are using the Agile methodology to continuously deliver value through iterative releases 

Technology medium Modernization efforts will leverage cloud-based and enterprise solutions within the tri-bureau. The technology infrastructure is well-
understood. However, the level of effort required to transition from paper to electronic forms and to develop acceptable electronic 
signatures techniques across all systems is currently unknown. 

Resources medium Staff will be drawn from current Federal personnel and some existing contract staff. However, additional contract staff are required. 
These individuals will need to be cleared and onboarded. 

Communication medium DHS OCIO is leading this initiative with participation from US Digital Services, Operational Components (CBP, ICE, USCIS) and 
external stakeholders (HHS and DOJ EOIR).  OCIO will need to devote resources to assuring clear and consistent communications 
and information sharing between all participants. 

Procurement low DHS is leveraging existing contract vehicles. 

Security low DHS will update existing security documentation. 

Privacy medium If new  privacy documents, interagency agreements, and MOUs are be required, they will be prioritized by DHS leadership.   

Integration medium Existing systems and interfaces are not congruent or do not conform to a single standard which may require rework or development of 
an intermediary interface to translate between systems. 

Data medium Data catalogs or models are not consistent and/or data entities are not relatable between systems.  This could limit the effectiveness of 
the reporting or create inconsistent metrics across multiple system reports. 

Schedule low The ESC approach will ensure that Component projects prioritize the development of features for the Dept level solution and thereby 
expedite downstream schedule needs 

Acquisition Strategy 
Contract vehicles with service providers and vendors/suppliers have been awarded for the 
technology integration between digital immigration application filing and the unified immigration 
platform. Service Level Objectives (SLOs) and Service Level Agreements (SLAs) are in place to 
encompass automated filing and approval of undocumented person applications.  Current contracts 
are available for additional task orders for these critical unfunded cases. 
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Benefits to the Federal Government 
The benefits to the federal government include alignment with Administration humanitarian goals, 
reduction of backlogged cases in the immigration pipeline, mitigation or elimination of 
overcrowding at facilities, individual and family identification and status tracking throughout the 
immigration lifecycle, timely access to critical subject-level electronic medical records, greater 
transparency into the judicial and legal aspects of the immigration system, and greater insight into 
high-level immigration metrics and agency-specific immigration performance. 

Leadership Support and Engagement Plans 
The Southwest Border Technology Integration Program has the full support of DHS executive 
leadership and is fully in line with Administration humanitarian objectives.  DHS OCIO will 
establish an executive steering committee to prioritize sprint activities and disburse TMF funding 
based on the current operational environment to implement solutions with the greatest impact. This 
full project proposal (FPP) has the full support of the DHS CIO and all DHS Component CIOs. 
DHS OCIO has engaged with the Office of Management and Budget to ensure that all other options 
for this funding have been considered.  There are no other opportunities for this funding prior to 
FY2023 and no other engagements necessary to support this FPP. 
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To Be Southwest Border Technology Architecture 



Appendix C: SWB TIP Interagency Agreement (IAA) 

The DHS SWB TIP IAAs, Part A and Part B, comprise the ratified IAAs between the 
Department and the Fund.  Part A provides the terms and conditions governing the transfer of 
funds.  Part B serves as the funding document, providing specific information on the purpose of 
the first increment being transferred. 
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GENERAL SERVICES ADMINISTRATION (GSA) 
TECHNOLOGY MODERNIZATION FUND 

INTERAGENCY AGREEMENT (IAA) 

PART A – General Terms & Conditions 

A.1. Purpose 

This Part of the Interagency Agreement (IAA) (hereinafter “Part A”) describes the terms and conditions that 
govern the transfer of funds from the U.S. General Services Administration (GSA) hereinafter to Department of 
Homeland Security, hereinafter “the Receiving Agency”. 

No transfers of funds or fiscal obligations are created through the execution of Part A.  A transfer of funds occurs 
when the Receiving Agency provides the necessary requirements to GSA and both parties execute a transfer of 
funds using Part B of this IAA.  The parties will execute a supplemental payment addendum using Part C of this 
IAA when the Receiving Agency is making payments to GSA for the amounts transferred.  Consistent with 
Section 1078(b)(5)(A)(iii) of the National Defense Authorization Act of FY 2018, the obligation for any payment 
made to the Technology Modernization Fund (TMF) under this IAA shall be recorded in the fiscal year in which 
the payment is due.  

A.2. Authority 

The parties’ authority to enter into this IAA is the Modernizing Government Technology Act (Section 1078 of the 
National Defense Authorization Act for Fiscal Year 2018). This authority is independent of the Economy Act and 
therefore, the legal requirements of the Economy Act do not apply to this agreement. 

A.3. Part A Identifier 

New IAA Number: TMF-DHS-002-00 

A.4. Scope 

The TMF has been established to improve information technology and to enhance cybersecurity across the 
Federal Government.  The terms and conditions in this IAA govern the Receiving Agency’s IT modernization 
proposal that was approved for funding by the Technology Modernization Board (the Board) on August 23rd. , 
2021. 

Attachment A, Award Statement of Intent 
Attachment B,  Southwest Border Technology Integration Program Final Project Proposal Addendum 

A.5. Period of Agreement 

The terms and conditions described in Part A of the IAA become effective when signed by authorized officials of 
both agencies and remain effective for the entirety of the repayment period, which ends September 30th., 2027, 
unless amended in accordance with Section A.10 or suspended/terminated in accordance with Section A.11. 

A-1 TMF/IAA Part A 
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A.6. Roles & Responsibilities of GSA & Receiving Agency 

The parties hereby agree to the following roles and responsibilities. 

1. GSA Roles and Responsibilities: 

a. Provide direct technical support to the Receiving Agency. 

b. Support the Receiving Agency with key project objectives, performance expectations and with the 
further development and refinement of submitted proposals. 

c. Assist in the development of project descriptions. 

d. Perform regular project oversight and monitoring of the approved agency modernization project. 

e. Ensure that funds are transferred on an incremental basis, tied to metric-based development 
milestones achieved by the Receiving Agency using rapid, iterative, development processes. 

f. Respond promptly to each inquiry concerning the TMF process, approval status, and maintain a 
professional courteous relationship with the Receiving Agency. 

g. Coordinate the approval of amendments to this Part A that require additional review and approval by 
the Board, and the Director of the Office of Management and Budget (OMB). 

2. Receiving Agency Roles and Responsibilities: 

a. Ensure that the use of commercial products and services are incorporated to the greatest extent 
practicable in activities funded under this IAA. 

b. Agree to regular project oversight and monitoring by GSA and the Board in all phases of the project 
lifecycle. 

c. Provide project status reporting in the format required by GSA for statutorily required reporting. 

d. Respond promptly to each inquiry concerning the project status and maintain a professional courteous 
relationship with GSA. 

e. Alert GSA as soon as practicable to any project issues that may affect project completion schedules or 
repayment schedules. 

f. To ensure a productive work environment, Receiving Agency will provide access to the following 
upon request by GSA: 

1. Key personnel, including a dedicated Project Manager and other executive and staff-level agency 
employees that can actively guide GSA in its work by providing subject matter expertise and 
strategic advisement. 

2. Documentation and data as available and appropriate. 

3. Facilities and equipment to validate the completion of milestones as provided in the Project Plan. 

g. Maintain accurate records and files from project initiation through project closeout. 

h. Ensure that all repayments of amounts transferred are made according to the repayment schedule. 

A-2 TMF/IAA Part A 
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A.7. Milestones and Transfer Schedule 

Funds shall be transferred to the Receiving Agency on an incremental basis and tied to metric-based development 
milestones achieved by the Receiving Agency through the use of rapid, iterative, development processes.  The 
total estimated transfer amount shall not exceed $50,000,000.00. The initial project plan, planned milestones and 
transfer schedule, and repayment schedule are included as tables within this Part A. 

Initial Planned Milestones and Transfer Schedule 

Transactions Amounts Milestone Completed to Complete Transfer 

Q1 FY2022 $9,500,000.00 Project Awarded Funds by TMF Board 
● DIP NTA-OR pilot rollout in El Paso 
● Unaccompanied Children modeling utilized to 

drive planning, UIP data drives automation of 
UC dashboard 

● Agreed plan for data integration with ATD 
vendor 

● Convene IDII ESC monthly, begin weekly 
Border Data & Tech working group meetings 

Q2 FY2022 $9,500,000.00 ● DIP NTA-OR rolled out to a limited number of 
workstations, DIP implemented for expedited 
removal in at least one sector, End-to-end digital 
A-File processing services rolled out in El Paso, 
Validation of identity and automation of credible 
fear hand-offs 

● UIP system integrated with ICE transfer, ATD, 
and removal data, UIP data drives automation of 
Family Unit dashboard 

● ATD vendor ingests biographic data from ICE, 
ATD vendor pushes enrollment data to UIP 

● Designate SWB Tech as joint DHS Level 1 
Program, Formalize central PMO at DHS HQ 

Q4 FY2022 $15,500,000.00 ● DIP rolled out for expedited removal, DIP 
implemented for remaining major processing 
dispositions in at least one sector, End-to-end 
digital A-File rolled out for the NTA disposition, 
End-to-end digital A-File implemented for 
expedited removal. 

● UIP integration with ORR bed space and release 
data and USCIS credible fear data, UIP data 
drives automation of Single Adults dashboard 

● ATD vendor utilizes existing CBP biometric 
data, Real-time ATD check-in data streamed into 
UIP 

Q2 FY 2023 $15,500,000.00 ● DIP and End-to-end digital A-file processing 
implemented for remaining major processing 
dispositions 

● UIP integration with EOIR court data 

A-3 TMF/IAA Part A 
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Total 

A.8. Payment Schedule

The Receiving Agency will repay GSA for the transferred funds, as identified in Part B of this IAA.  The total 
estimated repayments of transfer shall not exceed $12,500,000.00. 

Each payment made by the Receiving Agency to the TMF under this agreement shall be recorded in the fiscal 
year in which such part of the payment is due. 

GSA will bill the Receiving Agency using an Intragovernmental Payment and Collection (IPAC - TFS Form 
7306). Bills shall be paid in accordance with the payment schedule identified in Part B of this IAA. 

The Receiving Agency is responsible for ensuring that the payment schedule is maintained in such a way to allow 
for prompt payment of all billings. If there is an issue with the payment schedule, and the Receiving Agency will 
be unable to process a prompt payment, the Receiving Agency must notify GSA as soon as practicable to begin 
negotiations on a revised repayment schedule. 

If the Receiving Agency does not notify GSA to begin negotiations on a revised repayment schedule and payment 
is not made by the Receiving Agency during the 90-day period beginning after the expiration of the payment due 
date identified in Part B of this IAA, GSA may pursue a transfer to receive reimbursement.  Section 
1078(b)(5)(C) of the National Defense Authorization Act for Fiscal Year 2018 authorizes GSA to obtain 
reimbursement “by the issuance of transfer and counter warrants, or other lawful transfer documents”.  Any GSA 
reimbursement obtained through the transfer process will be supported by itemized bills. 

If GSA and the Receiving Agency are unable to agree to revised repayment terms, the GSA Administrator and 
head of the Receiving Agency must notify in writing and consult with the Director of OMB to mediate the 
dispute.  During this process, GSA will not pursue a transfer from the receiving agency to reimburse the TMF.  

Initial Planned Repayment Schedule 

Quarter and Fiscal Year Payment of 
Transferred Amounts 

Q3 FY 2023 $2,500,000.00 

Q3 FY 2024 $2,500,000.00 

Q3 FY 2025 $2,500,000.00 

Q3 FY 2026 $2,500,000.00 

Q3 FY 2027 $2,500,000.00 

Total $12,500,000.00 

A.9. Review of Part A

The parties agree to review jointly the terms and conditions in Part A at least annually if the period of this 
agreement, as identified in Section A.5, exceeds one year.  Appropriate changes will be made by amendment to 
this agreement executed in accordance with Section A.10. 

A-4 TMF/IAA Part A 
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A.10. Amendments 

Any amendments to the terms and conditions in this Part A shall be made in writing and signed by both GSA and 
the Receiving Agency. 

Some amendments to the terms and conditions in Part A must also be reviewed and approved by the Board, and 
the Director of OMB (or his or her designee). The Board and Director of OMB must review and approve changes 
to the payment schedule to extend the period of repayment beyond five years from the last transfer. 

The Board must review and approve the following: 

1. Changes to the approved transfer amount 
2. Changes to the terms of the repayment schedule 

GSA will not sign an amendment until all necessary reviews and approvals are completed. 

A.11. IAA Suspension/Termination 

This IAA may be terminated upon thirty (30) calendar days written notice by either party. In addition, funding for 
the project may be suspended or terminated by GSA, at any time, in accordance with the recommendations of the 
Board, based on the project’s progress, performance, or the failure to meet the terms of this IAA. 

If the IAA is terminated, the agencies shall specify the terms of the termination, including final revisions to the 
Milestones and Transfer Schedule, the repayment schedule, and the disposition of pending actions. If the 
agreement is cancelled, the Receiving Agency is still required to repay the amount of funds transferred through 
the termination date pursuant to Part(s) B of this Part A but is not required to repay balances that have yet to be 
transferred to the Agency by GSA. 

A.12. Interpretation of IAA 

If GSA and Receiving Agency are unable to agree about a material aspect of either Part A, Part B, or Part C of the 
IAA, the parties agree to engage in an effort to reach mutual agreement in the proper interpretation of this IAA, 
including amendment of this IAA, as necessary, by escalating the dispute within their respective organizations. 

If the GSA Administrator and the head of the Receiving Agency are unable to agree about a material aspect of 
either the Part A, Part B, or Part C of the IAA, they must notify in writing and consult with the Director of OMB 
to mediate the dispute. 

A-5 TMF/IAA Part A 
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GENERAL SERVICES ADMINISTRATION (GSA) 
TECHNOLOGY MODERNIZATION FUND 

INTERAGENCY AGREEMENT (IAA) 

PART B Project Purpose & Funding Information 

B.1. Purpose 

This Part of the Interagency Agreement (IAA) (hereinafter “Part B”) serves as the funding document. It provides 
specific information on the purpose of the transfer of funds from the U.S. General Services Administration 
hereinafter “GSA” to Department of Homeland Security, hereinafter “the Receiving Agency”, for the Receiving 
Agency’s IT modernization proposal that was approved for funding on August 23rd , 2021. 

B.2. Authority 

The parties’ authority to enter into this Interagency Agreement is the Modernizing Government Technology Act 
(Section 1078 of the National Defense Authorization Act for Fiscal Year 2018). This authority is independent of 
the Economy Act and therefore, the Economy Act does not apply to this agreement. 

B.3. Part B Identifier 

IAA Number: TMF-DHS-002-00 

Part B Amendment Number: N/A 

Purpose of Amendment: N/A 

B.4. General Terms & Conditions 

Activities undertaken pursuant to this document are subject to the general terms and conditions set forth in Part A, 
IAA Number: TMF-DHS-002-00 

B.5. Project Title DHS Southwest Border Technology Integration Program 
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B.6. Project Purpose 

See Attachment A to IAA number TMF-DHS-002-00, Award Statement of Intent 

GSA may provide the following services in support of the IT modernization project as the Program Management 
Office responsible for administering the Technology Modernization Fund (TMF): 

a. Discovery sprint to identify needs, challenges, and project scope. A discovery sprint involves collection of 
information from key stakeholders and users, if appropriate, to determine the scope of the requirements and 
any post-award activities. 

b. Provide technical information and advice on how to conduct user research and develop prototypes to help 
determine project needs and scope. User research involves techniques and methods to help understand users’ 
motivations and interactions with the project and to inform the proper product scope. 

c. Review of existing procurement documents. During this review, GSA will evaluate existing procurement 
documents, both planned and implemented, to inform potential future acquisition activities. 

B.7. Funding and Repayment Schedule 

Consistent with Section 1078(b)(5)(A)(iii) of the NDAA of FY 2018, the obligation for any payment made to the 
TMF under this agreement shall be recorded in the fiscal year in which the payment is due. 

As described in Section A.7 of Part A, funds shall be transferred by GSA to the Receiving Agency only on an 
incremental basis, and tied to metric-based development milestones achieved by the Receiving Agency through 
the use of rapid, iterative, development processes. Before funding is transferred to the Receiving Agency, the 
Technology Modernization Board (the Board) will certify that the appropriate development milestone has been 
achieved and the certification will be included as part of this IAA. 

The development milestone, funding amount for the milestone, and the Receiving Agency payment due date is set 
forth in the charts below. 

Milestone Accomplished: Project Awarded Funds by the TMF Board. 

Board Certification of Milestone Completion: See Attachment A to IAA number TMF-DHS-002-00, Award 
Statement of Intent 
Transfer Amount / Quarter: Q1 FY 2022: $9,500,000.00 
Transfer Status: 

Category Amount 
Transferred 

Remaining 
Project Balance 

Total Amount 
Approved by the Board 
(Amount Transferred + Remaining Project 

Balance) 

BeginningBalance $0.00 $50,000,000.00 $50,000,000.00 

Change for Transfers and Adjustments 
to reflect the Q1 FY 2022Transfer $9,500,000.00 -$9,500,000.00 $0 

Total: 
(Beginning Balance +Change for Transfersand Adjustments) 

$9,500,000.00 $40,500,000.00 $50,000,000.00 
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Transfer Schedule (BOLD transfer associated with this Part B, if appropriate): 

Transactions 
(Quarter and FY) 

Transfer Status 
(Actual / This 

Transfer / Planned) 
Amounts Milestone Completed to Compel Transfer 

Q1 FY 2022 This Transfer $9,500,000.00 

Initial request approval 
DIP NTA-OR pilot rollout in El Paso 
Unaccompanied Children modeling 
utilized to drive planning, UIP data 
drives automation of UC dashboard 
Agreed plan for data integration with 
ATD vendor 
IDII ESC meet monthly, Weekly 
Border Data & Tech working group 
meetings 

Q2 FY 2022 Planned $9,500,000.00 

DIP NTA-OR rolled out to a limited 
number of workstations, DIP 
implemented for expedited removal in 
at least one sector, End-to-end digital 
A-File processing services rolled out in 
El Paso, Validation of identity and 
automation of credible fear hand-offs 
UIP system integrated with ICE 
transfer, ATD, and removal data, UIP 
data drives automation of Family Unit 
dashboard 
ATD vendor ingests biographic data 
from ICE, ATD vendor pushes 
enrollment data to UIP 
Designate SWB Tech as joint DHS 
Level 1 Program, Formalize central 
PMO at DHS HQ 

Q4 FY 2022 Planned $15,500,000.00 

DIP rolled out for expedited removal, 
DIP implemented for remaining major 
processing dispositions in at least one 
sector, End-to-end digital A-File rolled 
out for the NTA disposition, End-to-end 
digital A-File implemented for 
expedited removal. 
UIP integration with ORR bed space 
and release data and USCIS credible 
fear data, UIP data drives automation of 
Single Adults dashboard 
ATD vendor utilizes existing CBP 
biometric data, Real-time ATD check-
in data streamed into UIP 
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Q2 FY2023 Planned $15,500,000.00 

DIP and End-to-end digital A-file 
processing implemented for remaining 
major processing dispositions 
UIP integration with EOIR court data 

Total $50,000,000.00 

B.8. Billing and Payment 

Based on the funding repayment schedule identified in B.7, GSA will present an itemized statement to the Receiving 
Agency for payment of any transfer of funds. The Receiving Agency will pay billings to GSA. See section A.8 of Part 
A for additional terms and conditions addressing billing and payment. 

B.9. Reimbursement 

Reimbursement will be determined as follows: 

Repayment Schedule for Completed Transfers / Transfer Effected by this Part B: 

Quarter and Fiscal Year 
Payment of 

Transferred Amounts 

Q3 FY 2023 $475,000.00 

Q3 FY 2024 $475,000.00 

Q3 FY 2025 $475,000.00 

Q3 FY 2026 $475,000.00 

Q3 FY 2027 $475,000.00 

Total $2,375,000.00 

Payment Status (including payments of GSA costs to support the transfer) is included in the Part C. 
Supplemental Repayment Addendum. 

The amount being transferred under this Part B is $9,500,000.00. The total estimated repayment to TMF for this 
Part B is $2,375,000.00. 

The total amount owed to the TMF for this Part B and all previous Part B documents is $2,375,000.00. 

•    
   

  
  

•       

  

    

           
                  

       

  

     

           

  
    

  

    

    

    

    

    

  

               
   

              
    

                 

B.10.  Financial  Information  for  Part  B  to Process  a Transfer  

GSA will  transfer  the  funds  to  the  Receiving Agency through  the  OMB  Apportionment  Process.  In  the  
Apportionment  Request  to OMB,  GSA must  include  a  note  indicating that  the  change  in  resources  requested is  to 
transfer  resources  to  this  Receiving Agency  account.  
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GSA Apportionment Footnote 

“Amount transferred to TAFS 70 21/25 0406 pursuant Section 4011 of Public Law 117-2, for the DHS 
Southwest Border Technology Integration Programas recommended by the Technology Modernization 
Board pursuant to a written agreement between GSA, Office of the Deputy Administrator, and the 
Department of Homeland Security.” 

The Receiving Agency will receive the transferred funds through the OMB Apportionment Process. In the 
Apportionment Request to OMB, the Receiving Agency must include a note indicating that the increased 
resources requested come from the Technology Modernization Fund. 

Receiving Agency Footnote 

“Amount transferred from 47-0616/2021-2025 pursuant Section 4011 of Public Law 117-2, for the DHS 
Southwest Border Technology Integration Program as recommended by the Technology Modernization 
Board pursuant to a written agreement between GSA and the Department of Homeland Security.” 

B.11. Amendments 

Any amendments to Part B shall be made in writing and signed by both GSA and the Receiving Agency, after 
consulting with the Board. 

Any amendment to the payment schedule to extend the period of repayment beyond five years from the last 
transfer requires review and approval by the GSA Administrator and the Director of OMB (or his or her 
designee). 

The Board must review and approve the following: 

1. Changes to the approved transfer amount; and 
2. Changes to the terms of the repayment schedule. 

GSA will not sign an amendment until all necessary reviews and approvals are completed. 

B.12. Contact Information 

GSA Program Office POC Receiving Agency Program Office POC / Agency CIO 

Name: Katy Kale Name: Penny Pastiva 

Address: 
GSA Office of the Deputy Administrator 
1800 F St NW 
Room 6141 
Washington, DC 20405 

Address: 
DHS Office of the Chief Information Officer 
7th & D Streets, S.W. 
7th Floor 
Washington, DC 20024 

Email: Katy.Kale@gsa.gov Email: penny.pastiva@hq.dhs.gov 

Phone/Fax: Phone/Fax: 
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GSA  Financial  POC  Receiving  Agency  Financial  POC  

Name:  Sarang  Parikh  Name:  Audra  Upchurch  

Address:  Address:  
GSA Office  of  Budget  DHS  CIO Business  Management  Division 
1800 F  St  NW  7th  &  D Streets,  S.W.  
Room  6216 7th  Floor  

    Washington, DC 20024Washington, D.C. 20405         

Email:  Sarang.Parikh@gsa.gov Email:  audra.upchurch@hq.dhs.gov  

Phone/Fax:  Phone/Fax:  

GSA  Project  Manager:  Receiving  Agency  Project  Manager:  

Name:  Raylene  Yung  Name:  Elizabeth  Cappello  

Address:  Address:  
GSA Technology  Modernization Program  DHS  Office  of  the  Chief  Information  Officer  
Management  Office  7th  &  D Streets,  S.W.  
1800 F  St  NW  7th  Floor  
Room  6125 Washington,  DC  20024  

Washington,  D.C.  20405  

Email:  Raylene.Yung@gsa.gov  Email:  elizabeth.cappello@hq.dhs.gov  

Phone/Fax:  Phone/Fax:  

B.13.  Signatures  

By signing  this  document,  the  Receiving Agency  confirms  that  all  funds  transferred will  be  used for  the  activities  
described  in  this  document;  all  internal  reviews  and  approvals  required  have  been  completed  prior  to GSA 
transferring  funds  to  the  Receiving Agency;  and that  the  Receiving Agency will  comply  with  Section  2h of  
Section  A.6  of  the  Part  A  of  this  agreement.  

Receiving  Agency  Official  Receiving  Agency  Funds  Certifying  Official  /  Agency CFO  

Digitally signed by RAN DOLPH ROBERT P Digitally signed by 
ROBERT P DORR RANDOLPH B TORIS 

DORR Date: 2021.12.10 Date: 2021.12.13 

________________17:52:31 _____-05'00' ______  ___________  __BTORIS _________________15:28:32 ______-05'00' ____  ___________  
Signature  Date  Signature  Date  

Name:  Robert  Dorr  Name:  Randy Toris  

Title:  Executive  Director,  OCIO  Business  Title:  Director,  OCFO  Financial  Operations  
Management  Directorate  

Agency:  DHS  Office  of  the  Chief  Information  
Agency:  DHS  Office  of  the  Chief  Financial  Officer  

Officer  
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By signing this document, GSA confirms that funds are available for this transfer and all internal reviews and 
approvals required have been completed prior to GSA transferring funds to the Receiving Agency. 

GSA Official GSA Funds Certifying Official 

Signature Date Signature Date 

Name: Katy Kale Name: Sarang Parikh 

Title: Deputy Administrator Title: Division Director, Working Capital Fund and 
Appropriated Accounts Division, 
Office of Budget, 
Office of the Chief Financial Officer 

Agency: General Services Administration Agency: General Services Administration 

DocuSign Envelope ID: E8BC6313-1B51-4AE2-88A1-2ECE11AC4F5D

1/6/2022
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Appendix D: SWB TIP Briefing to the House Appropriations Committee 
(HAC) and the Senate Appropriations Committee (SAC) 

The SWB TIP briefing to the HAC and the SAC provided a detailed analysis of how the project 
will supplement existing funding available to the Department for similar activities. This analysis 
was briefed to the HAC and SAC staffers on January 19, 2022.  



DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

Southwest Border Technology Integration
TMF Budget Overview

Prepared for House and Senate Appropriations 

January 19, 2022 



 

 

 

 

 

DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

SOUTHWEST BORDER 
(SWB) TECHNOLOGY 
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— Unified Immigration Portal…………………………………..6 
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DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

DHS TECHNOLOGY MODERNIZATION FUND (TMF)
PROPOSAL SUBMISSION CRITERIA 

• Is it modernization? 
Projects accelerate critical modernization activities and can not be used for 

sustainment, IT refreshes or operations and support. 
• Are there cross-component/cross-agency benefits? 
Projects connect disparate systems, improve cross-agency collaboration, and 

support data-driven decision-making 
• Does the project clearly improve customer service/experience? 
Projects use data and technology to address customer health, safety, and 

humanitarian needs 
• Does the proposal make a compelling business case? 
Projects achieve efficiencies that support at least partial repayment 



 

 

 

DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
APPROACH 

• The SWB Technology Integration FPP was approved by the TMF Board in September 
2021, apportionment pending 

• FPP Milestones that have already been completed with existing base funds are 
identified throughout this presentation in Red Font 

• Governance: SWB Technology Integration is governed by the DHS Immigration Data 
Integration Initiative (IDII) Executive Steering Committee 
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DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
PROJECT AND MILESTONE SUMMARY 

$25M 
Unified Immigration 

Portal 

Integrates multiple 
disparate DHS datasets 
and inter-agency data 

into the UIP platform1 to 
improve cross agency 

collaboration, optimize 
operational lead-times 

throughout the 
immigration lifecycle, 

and enhance 
Congressional reporting. 

$20M 
Digital Immigration 

Processing 
Enables e-signature and digitizes 

forms exchange including the Notice 
to Appear (NTA).  Digitizes case 

acceptance allowing DHS to process 
subjects more rapidly.  Integrates 

with UIP for enhanced interagency 
processing.  Establishes electronic 
document management accessible 

via common interfaces. Enables 
electronic A-file issuance and 

management to allow for end-to-
end processing. 

$5M 
Alternatives to 

Detention 

Reduces the time a non-
citizen is held in CBP 

custody at the 
Southwest Border by 

streamlining the 
custody hand off from 
CBP to ICE. Expedites 

process for placing non-
citizens into 

administrative 
immigration 
proceedings. 

SWB Technology Integration ($50M) 
(Repayment: 25% over 5 years) 

Status - FPP approved, Sep 30, 2021 
Purpose - Use data and technology to more 
efficiently, effectively, and humanely process 
noncitizens encountered at our Southwest 
Border 

Funds Transfer Plan – 
• $9.5M Q1 FY22: Milestone 1 ETA Q4 FY22 

DIP $4.0M 
UIP Phase III $4.5M 
ATD $1.0M 

• $9.5M Q2 FY22: Milestone 2 ETA Q2 FY23 
DIP $4.0M 
UIP Phase III $4.5M 
ATD $1.0M 

$15.5M Q4 FY22: Milestone 3 ETA Q4 FY23* 
DIP $6.0M 
UIP Phase III $8.0M 
ATD $1.5M 

• $15.5M Q2 FY23: Milestone 4 ETA Q2 FY24* 
DIP $6.0M 
UIP Phase III $8.0M 
ATD $1.5M 

(*) Future milestones will be planned iteratively. 
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DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

Unified Immigration Portal ($25M) 

Purpose – Connects disparate 
systems, improves cross-agency 
collaboration efficiency, and increases 
data transparency 

Funds Transfer Plan – 
• $4.5M Q1 FY 2022: Milestone 1 

ETA Q4 FY22 
• $4.5M Q2 FY 2022: Milestone 2 

ETA Q2 FY23 
• $8.0M Q4 FY 2022: Milestone 3 

ETA Q4 FY23 (*) 
• $8.0M Q2 FY 2023: Milestone 4 

ETA Q2 FY24 (*) 

(*) Future milestones will be planned 
iteratively using agile methodologies 

SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
UNIFIED IMMIGRATION PORTAL - MILESTONES 

Milestone 1: FY 2022 Q4: (Completed - Funded out of Base) 
• Develop a UC Scenario Planning Model to inform resource allocation and planning decisions for DHS executives 
• Automate development of UC daily report, providing insight into interagency operations along the Southwest 

Border to senior DHS leadership and the Executive Office of the President 
Milestone 2: FY 2023 Q2: (Pending TMF Funding) 
• Enable UIP to capture and stream near real-time Production data to end-users, dashboards, and visualizations 

by creating a data gateway between agency mission systems and UIP back-end architecture solution 
• Enable CBP and ICE to send, receive, update, and delete A-file documents through UIP by integrating with 

STACKS, the USCIS document repository system, to expedite processing of individuals along the Southwest 
Border 

• Develop a data sharing service to increase efficiencies during CBP roll call procedures by automating access to 
biographic and photo data used to validate subject identities 

• Deploy a dashboard that that provides daily metrics on subjects in ICE custody, book-ins, book-outs, and 
transfers to improve coordination and handoffs between CBP and ICE 

• Accelerate data sharing with DHS stakeholders while programmatically maintaining compliance with all security 
requirements by automating data governance enforcement policies 

Milestone 3: FY 2023 Q4: (Pending TMF Funding Notional – to be refined 3/22) 
• Create additional operational and historical dashboard to provide near-real time insights for dynamic mission 

needs 
• Complete deployment of advanced data sharing services that connect agency mission systems, providing access 

to relevant data within source systems, the UIP back-end architecture, and UIP visualizations 
Milestone 4:  FY 2024 Q2: (Pending TMF Funding Notional – to be refined 9/22) 
• Automate reporting based on evolving Southwest Border operations for senior agency leadership and the 

Executive Office of the President (EOP) by transforming interagency data in UIP back-end architecture 
• Complete gold tables and data streaming in UIP back-end architecture for interagency datasets (e.g., EOIR court 

date information) to enable quicker availability of Southwest Border  data across the immigration ecosystem 
6 
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SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
PROGRAM, PROJECT, ACTIVITY (PPA) ALIGNMENT - UIP 

Unified Immigration Portal (UIP) 
DHS Base Activities FY2022 Fee Funding Base FY2022 PC&I Request FY22 HAC/SAC Mark TMF Request 

DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

CBP - Unified Immigration Portal 
(UIP) 
(024-000005284) 

PPAs: O&S for Mission Support 
Enterprise Services (CBP_OS_MS_ES) 

PC&I for Unified Immigration Portal 
(CBP_PCI_MSAI_EI_UIP) 

FY 2022 Q4 
(Completed; Funded out of Base) 

• 
and planning decisions for DHS executives 

• 

leadership and the Executive Office of the President 

N/A – included here N/A – included $10M added to HAC mark 
for context here for context exclusively to sustain the first 

three phases of UIP 
deployments and not for new 
development. 

(the UIP program does not 
have any other source of 
PC&I funding in FY22, all new 
development objectives will 
be funded using TMF funding. 
See appendix for details on 
Phases 1-3.) 

FY 2022: $9.0 and FY 2023: $16.0M 
TMF funding will exclusively cover new development in 
FY22. The milestones slated for FY22/23 focus on (see 
appendix for details on each): 
1. Developing additional data sharing services to improve 
agency coordination and reduce manual processes 
2. Improving accessibility to clean data and increase 
automation to enable interagency decision-making and 
reporting for Department leaders 
3. Providing near-real time insights for dynamic mission 
needs and enable forecasting for future resource allocation 
by creating additional dashboards 
4. Strengthening UIP data governance procedures 

TMF Milestone Timeline 
FY 2023 Q4 

• Create additional operational and historical dashboard to provide near-real time 
insights for mission needs 

• Complete deployment of advanced data sharing services that connect agency 
mission systems, providing access to relevant data within source systems, UIP's 
back-end architecture, and visualizations 

FY 2023 Q2 
• Enable UIP to capture and stream near real-time Production data to end-

users, dashboards, and visualizations by creating a data gateway between 
agency mission systems and UIP’s back-end architecture solution 

• Enable CBP and ICE to send, receive, update, and delete A-file documents 
through UIP by integrating with STACKS, the USCIS document repository 
system, to expedite processing of individuals 

FY 2024 Q2 
•Automate reporting based on evolving Southwest Border operations for senior 
agency leadership and the Executive Office of the President (EOP) by 
transforming interagency data in UIP’s back-end architecture 
•Complete gold tables and data streaming in UIP's back-end architecture for 
interagency datasets (e.g., EOIR court date information) to enable quicker 
availability of Southwest Border  data across the immigration ecosystem 7 



 

 

 

 

 

 

 

 

 

 

 

DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
ATD PROCESSES - MILESTONES 

Milestone 1: $1M FY 2022 Q4: (Final) 
• Complete plan for automated ATD enrollment (Completed - Funded 

out of Base) 
• Complete SWB rollout of automated ATD enrollment 
• Enhance data exchange with existing vendor 
• Begin planning a vendor agnostic data exchange solution for future 

ATD vendors. 
Milestone 2: $1M FY 2023 Q2: (Near Final) 
• Expand data exchange solution and implement additional ATD 

integration workflows and expand data exchange solution  
Milestone 3: $1.5M FY 2023 Q4: (Notional – to be refined 3/22) 
• Implement cross-component ATD integrations 
Milestone 4: $1.5M FY 2024 Q2: (Notional – to be refined 9/22) 
• Stream ATD data for greater operational transparency 

Automation of ATD Processes ($5M) 

Purpose – Reduce the processing time for 
all actions that occur at the border by 
integrating hand-offs between components 
and systems and ensuring data 
transparency. 

Funds Transfer Plan – 
• $1.0M Q1 FY22: Milestone 1 ETA Q4 

FY22 
• $1.0M Q2 FY22: Milestone 2 ETA Q2 

FY23 
• $1.5M Q4 FY22: Milestone 3 ETA Q4 

FY23* 
• $1.5M Q2 FY23: Milestone 4 ETA Q2 

FY24* 

(*) Future milestones will be planned 
iteratively 
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DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

SOUTHWEST BORDER TECHNOLOGY INTEGRATION 

Associated DHS Base Activities 

ICE - Detention and Removal Operations 
Modernization (024-000005352)1 

PPAs: O&S for Mission Support OCIO 
(ICE_OS_MS) ($0.302M) 

O&S for Custody Operations 
(ICE_OS_ERO_CO) ($8.9M) 

O&S for Criminal Alien Program 
(ICE_OS_ERO_CAP) ($0.75M) 

O&S for Alternatives for Detention 
(ICE_OS_ERO_AD) ($0.227M) 

FY 2022 Q4 

Automation of ATD Processes 
FY2022 Fee Funding Base 

$10.2M for the sustainment 
of multiple legacy systems 
under the DROM program -
specifically, eBonds, DHS-
VINE, ODLS, NCATC-DAS, 
eTD, EARM, and CART. 

$600K for a micro-app that 
was deployed to 66% of the 
SWB AORs for the GPS and 
Biometrics enrollment, 
which resulted in a 68%-time 
savings. 

FY2022 PC&I Request HAC/SAC Mark 

N/A N/A 

•Develop plan on rollout of automated ATD enrollment (Completed; 
Funded out of Base) 

•Complete SWB rollout of automated ATD enrollment 
•Enhance data exchange with existing vendor 
•Begin planning a vendor agnostic data exchange solution for future 

ATD vendors. 

TMF Milestone Timeline 
FY 2023 Q4 
•Implement cross-component ATD 

integrations 

FY 2023 Q2 
• Expand data exchange solution and 

implement additional ATD integration 
workflows and expand data exchange 
solution 

PPA ALIGNMENT – ATD 

TMF Request 

FY 2022: $2.0M and FY 2023: $3.0M 
Reduce the processing time for all actions that occur at the 
border by integrating hand-offs between components and 
systems and ensuring data transparency. 
• Complete SWB rollout of automated ATD enrollment 

• Enhance data exchange with existing vendor 

• Begin planning a vendor agnostic data exchange solution for 
future ATD vendors. 

• Expand data exchange solution and implement additional ATD 
integration workflows and expand data exchange solution 

• Implement cross-component ATD integrations 

• Stream ATD data for greater operational transparency 

FY 2024 Q2 
•Stream ATD data for greater 

operational transparency 
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DHS OFFICE OF THE CIO 
Protect. Connect. Perform. 

SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
DIGITAL IMMIGRATION PROCESSING - MILESTONES 

Digital Immigration Processing 
($20M) 
Purpose - Electronic A-File issuance 
and automation of immigration data 
and records, electronic and digital 
signatures, and Case Acceptance 
Management. 

Funds Transfer Plan – 
• $4.0M Q1 FY 2022: Milestone 1 

ETA Q4 FY 2022 
• $4.0M Q2 FY 2022: Milestone 2 

ETA Q2 FY 2023 
• $6.0M Q4 FY 2022: Milestone 3 

ETA Q4 FY 2023 (*) 
• $6.0M Q2 

(*) Future milestones will be planned 
iteratively 

Milestone 1: $4M FY 2022 Q4: (Completed - Funded out of Base) 
• Pilot digitized Notice to Appear–Order of Recognizance (NTA-OR) pilot in El Paso 

Milestone 2: $4M FY 2023 Q2: (Near Completed) 
• Expand fully digitized NTA-OR processing to Rio Grande Valley (In Process; Funded out of Base) 
• Implement digitized expedited removal in at least one sector (In Process; Funded out of Base) 
• Implement end-to-end digital processing services for NTA-ORs, including person centric identity 

services (PCIS), in El Paso for NTA-ORs (In Process; Funded out of Base) 
• Complete identity validation and automation of credible fear hand-offs between ICE and USCIS 

Milestone 3: $6M FY 2023 Q4: (Notional – to be refined 3/22) 
• Implement expedited removal in all sectors, and remaining major processing dispositions in at least one 

sector 
• Digitize NTA disposition across all Southwest Border sites, and digitize expedited removal (or 

appropriate disposition) in all sectors 
• Implement end-to-end digital processing services for additional dispositions, including person centric 

identity services (PCIS), in additional sectors 
Milestone 4: $6M FY 2024 Q2: (Notional – to be refined 9/22) 
• Implement expedited removal in all sectors, and remaining major processing dispositions in at least one 

sector 
• Digitize NTA disposition across all Southwest Border sites, and digitize expedited removal (or 

appropriate disposition) in all sectors 
• Implement end-to-end digital processing services for additional dispositions, including person centric 

identity services (PCIS), in additional sectors 
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SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
PPA ALIGNMENT - DIP (CBP) 

Digital Immigration Processing (CBP) 
Associated DHS Base Activities FY2022 O&S Base FY2022 PC&I Request 

FY 2022: $2.16M, and FY2023: $4.01M 
(024_000005052) New work to digitize and integrate existing SWB-related 

processes and systems associated with traveler and cargo 
legacy ATS systems. 2 Incl. 
visualization, modeling, data 

PPAs: O&S for Trade and Travel Ops inspections, provide workflows to more efficiently process improvement, hardware 
(CBP_OS_TTO_FO_AS) ($112.4M) secondary inspections at ports of entry, and provide new query support, and circuits and 

services. Integration under Unified Processing. cabling requirements. O&S for Mission Support Enterprise Services 
(CBP_OS_MS_ES) ($2.5M) 

HAC/SAC Mark TMF Request 

CBP - Border Enforcement Coordination $10.5M for sustainment of BECN N/A N/A N/A – Included here for context. (Not associated with TMF 
Network (BECN) 1 systems1 incl. software licensing, request). 
(024-000005280) security, hosting, and technical 

support. 
PPA: O&S for Border Security Operations Electronic file processing is not an 
Assets and Support (CBP_OS_BSO_USBP_AS) FY22 focus 

CBP - Border Enforcement Coordination Electronic file processing is not an $15M for $15M PC&I request 
Network FY22 focus transition of legacy included in both 
(024-000005280) BPES platform HAC and SAC marks 

to modernized BECN 
PPA: PC&I for BECN (FOC FY27). 
(CBP_PCI_BSAI_EI_BECN) 

FY 2022: $1.70M, and FY 2023: $1.70M 
New work to fully integrate BECN into UIP. Digitize and 
integrate the SWB-related BECN processing solution, 
including the new, digitized review and approval, common 
object storage, and sharing of subject file contents with 
partner entities into UIP.  Extend existing e3 Processing 
functionality to support electronic forms with electronic PIV-
authenticated signatures and the use of USCIS services to validate 
A-numbers, issue A-numbers and integrate digital A-files into the 
USCIS STACKS/CMS solution. 

CBP – Border Patrol Enforcement Systems $54.8M for sustainment of N/A N/A N/A – Included here for context. (Not associated with TMF 
(BPES) (024-000005246) legacy BPES systems 1 incl. request). 

software licensing, security, 
PPA: O&S for Border Security Operations 
Assets and Support (CBP_OS_BSO_USBP_AS) 

hosting, and technical support. 

CBP - Automated Targeting System $114.9M for sustainment of N/A N/A 
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$13.0M for sustainment of legacy 
OPLA systems (2) incl. software 
licensing, security, hosting, and 
technical support. 

N/A N/A 

dispositions. 

Associated DHS Base Activities 

ICE - Enforcement Systems Data (ESD) 
(024-000005353) 
PPAs: O&S for ERO Custody Operations 
(ICE_OS_ERO_CO) ($2.6M) 
O&S for Mission Support OCIO 
(ICE_OS_MS) ($2.6M) 

ICE - Subject Capture Tools (SCT) 
(024-000005386) 
PPAs: O&S for ERO Fugitive Operations 
(ICE_OS_ERO_FO) ($2.4M) 
O&S for Mission Support OCIO 
(ICE_OS_MS) ($2.4M) 

ICE - Detention and Removal 
Operations Modernization (024-
000005352) 

ICE - OPLA Systems2 

(024-000005370) 
PPAs: O&S for ICE OPLA 
(ICE_OS_OPLA) ($12.5M) 
O&S for Mission Support OCIO 
(ICE_OS_MS) ($ .49M) 

SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
PPA ALIGNMENT - DIP (ICE) 

Digital Immigration Processing (ICE) 
FY2022 O&S Base FY2022 PC&I Request HAC/SAC Mark 

N/A N/A 

TMF Request 

$5.2M for sustainment of the 
legacy ESD / Enforcement 
Integrated Database (EID) system 
incl. software licensing, security, 
hosting, and technical support. 

FY 2022: $1.98M, and FY 2023: $3.40M 1 

Digitizes and integrates existing SWB-related 
processes and systems to support end-to-end 

$4.8M for sustainment of the N/A N/A digital A-File processing services. Build out the legacy SCT/EID Arrest GUI for Law 
database enhancements and interfaces to Enforcement (EAGLE) system 

support end-to-end A-File processing services 
in support of workflows for various 

$10.2M for the sustainment of N/A N/A 
multiple legacy systems under 
the DROM program - specifically, 
eBonds, DHS-VINE, ODLS, NCATC-
DAS, eTD, EARM, and CART. 

FY 2022: $0.71M, and FY 2023: $0.71M 
Digitizes and integrates existing SWB-related processes and 
systems to support end-to-end digital A-File processing 
services. Enhance the integration with CBP and USCIS 
systems so that OPLA can view the electronic version of 
immigration forms for litigation. 
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SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
PPA ALIGNMENT - DIP (USCIS) 

Digital Immigration Processing (USCIS) 
Associated DHS Base Activities FY2022 O&S Base FY2022 PC&I Request HAC/SAC Mark 

USCIS – Biometrics1 $9.2M for contract support N/A N/A 
(024-000003091) for the Application Support 

Centers nationwide that to 
PPA: O&S for District Operations conduct biometric 
(USCIS_IEFA_DO) collection. 

TMF Request 

FY 2022: $0 and FY 2023: $0.71M 
Digitizes and integrates existing SWB-related 
processes and systems to validate identities and 
automate credible fear handoffs between ICE and 
USCIS leveraging CAS, PCIS, and Global 

USCIS - Miscellaneous Records (CMS) $4.1M for advanced N/A N/A FY 2022: $1.47M, and FY 2023: $1.47M 
(024-000003118) identify validation and Digitizes and integrates existing SWB-related 

issuance functionality for processes and systems to support 139,000,000 
PPA: O&S for Records Operations USCIS and external partner non-citizen files for over 18,000 users in 152 offices 
(USCIS_IEFA_RO) case management by facilitating shared digitized immigration 

case management records. 
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SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
CONSOLIDATED CBP, ICE, USCIS DIP MILESTONES 

FY 2022 Q4 (Completed - Funded out of 
Base) 
•Pilot digitized Notice to Appear–Order 
of Recognizance (NTA-OR) pilot in El 
Paso 

TMF Milestone Timeline 
FY 2023 Q4 
•Implement expedited removal in all 
sectors, and remaining major processing 
dispositions in at least one sector 

•Digitize NTA disposition across all 
Southwest Border sites, and digitize 
expedited removal (or appropriate 
disposition) in all sectors 

FY 2023 Q2 
•Expand fully digitized NTA-OR processing 
to Rio Grande Valley 

•Implement digitized expedited removal 
in at least one sector, and implement 
end-to-end digital processing 
services, including person centric 
identity services (PCIS), in El Paso 

•Complete identity validation and 
automation of credible fear hand-offs 
between ICE and USCIS 

FY 2024 Q2 
•Implement expedited removal in all 
sectors, and remaining major processing 
dispositions in at least one sector 

•Digitize NTA disposition across all 
Southwest Border sites, and digitize 
expedited removal (or appropriate 
disposition) in all sectors 
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SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
PERFORMANCE METRICS 

Unified Immigration Portal 
• Reduces overall CBP-to-ICE detainee information 

handoff times from hours to minutes through 
digitization, and the deployment of an ICE Daily 
Detention Dashboard 

• Increases # of identified criminal individuals in CBP 
custody, though deployment of a comprehensive, 
digitized Book-outs Dashboard 

Automation of ATD Processes 
• Reduce duplicative capture of person identification 

through integration of CBP biometric data and ATD 
enrollment data in UIP 

• Reduce ATD enrollment time by over 40% through 
ingestion of ICE biographic data 

• Eliminate data gap and improve the quality of 
operational insight by streaming real-time ATD data 

Digital Immigration Processing 
• Reduces CBP processing time by at least 10 

minutes and ICE transfer time by at least 3 
hours 

• Deploys digitized NTA disposition review and 
approval functionality to 100% of southwest 
border field offices 

• Deploys automated expedited removal (or 
appropriate processing disposition) to 100% of 
southwest border field offices 

• Deploys digitized remaining major processing 
dispositions to 100% of southwest border field 
offices 

updates. 15 
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SOUTHWEST BORDER TECHNOLOGY INTEGRATION 
BACKUP SLIDE - UIP TMF VS. APPROPRIATION CLARIFICATION 

APPROPRIATIONS 
UIP appropriated funding (anticipated FY22 O&S funds in HAC markup) will be 
used exclusively to sustain the first three phases of UIP development and will 
not be used for the purposes of new development. Since the UIP program does 
not have any other source of PC&I funding in FY22, all new development 
objectives will be funded using TMF funding. The existing and anticipated FY22 
O&S funding will fund the respective sustainment activities included below for 
each deployed phase of UIP: 
Phase 1 
• Maintain UIP’s timeline visualization, which provides a single window view into a subject’s 

immigration journey 
• Enhance the existing 51 unique dashboards that are utilized by over 4,100 users to inform 

operational and strategic decision-making including SBO reporting to the DHS S1 and 
White House 

• Improve analytics embedded into visualizations, such as Predicted Time in Custody (pTIC) 
and Predicted Time Until CBP Processing is Complete (pTUC) 

Phase 2 
• Maintain UIP’s back-end architecture solution, which provides automated information 

exchanges between agencies 
• Incorporate additional agency datasets into UIP’s back-end architecture 
• Stream near real-time agency data into UIP 

Phase 3 (officially deployed on December 13, 2021) 
• Sustain UIP’s reusable services architecture solution that allows for the program to easily 

create additional data-sharing services; already over 12.6 million service calls for newly 
developed services 

• Enhance existing dashboards and services that help to address challenges mission users 
are facing due to the recent Southwest Border crisis 

• Improve existing predictive modeling capabilities 

TMF 
By contrast, Technology Modernization Fund (TMF) funding will exclusively 
cover new development in FY22. In FY22, UIP will focus on the following 
Milestone 2 objectives to include: 

1. Develop additional data sharing services to improve agency coordination and reduce 
manual processes 

• Digital A-File Service: Expedites processing of individuals along the Southwest 
Border by providing CBP, ICE, and USCIS with access to digital A-Files. 

• Bricklayer Service: Enables UIP to capture and stream near real-time Production 
data to end-users, dashboards, and visualizations by creating a data gateway 
between agency mission systems and UIP’s back-end architecture solution. 

• Detention Location Service: Provides clarity into subjects’ locations by consuming 
detention location data from IDII’s Data Change Request – Dissemination Service 
(DCR – DS) and storing it in UIP’s architecture for users to access. 

• Wristband Service: Enhances the ability for OFO officers and U.S. Border Patrol 
(USBP) agents to execute roll call procedures at specified input locations (e.g., 
station, sub-station) by pulling biographic data and displaying in a front-end CBP 
application. 

• UC Referral and Placement Service: Automates hand-offs and processes to refer 
and place UCs in appropriate facilities by exchanging critical UC information 
between CBP and HHS systems. 

2. Improve accessibility to clean data and increase automation to enable interagency 
decision-making and reporting for Department leaders 

3. Provide near-real time insights for dynamic mission needs and enable forecasting for 
future resource allocation by creating additional dashboards 
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